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May 15, 2007 
 
 
 
The Honorable Denise Moreno Ducheny, Chair 
Joint Legislative Budget Committee 
1020 N Street, Room 553 
Sacramento, CA  95814 
Attn:  Peggy Collins, Principal Consultant 
 
 
Dear Senator Ducheny: 
 
The Department of General Services’ (DGS) is submitting its Quarterly Status Report of Major 
Capital Outlay Projects as of March 31, 2007.  The report delineates capital outlay workload for 
the DGS.  It includes projects currently being accomplished by the Real Estate Services Division 
(RESD).  The format of the RESD report, prepared by the Project Management Branch, 
includes schedule data, funding history, and a comment section. 
 
In keeping with our commitment to encourage conservation, we have posted this report to our 
website.  The report can be viewed at 
http://www.legi.dgs.ca.gov/Publications/2007LegislativeReports.htm.  The report is entitled  
Capital Outlay Quarterly Report, March 31, 2007. 
 
If you wish to receive a printed copy of this report, please contact Michael Luu at 
(916) 376-1650 (michael.luu@dgs.ca.gov). 
 
If you need further information or assistance on this issue, please contact Bob Courtnier, Chief, 
Project Management Branch, Real Estate Services Division, Department of General Services, at 
(916) 376-1717. 
 
Sincerely, 
 
 
 
 
Will Bush 
Interim Director 
 
 
cc: See attached distribution list 

Bob Courtnier, Chief, Project Management Branch, Real Estate Services Division,  
  Department of General Services 
 
 



CAPITAL OUTLAY DISTRIBUTION LIST 
 

ORIGINAL LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable Denise Moreno Ducheny, Chair The Honorable John Laird, Chair 
Joint Legislative Budget Committee Assembly Budget Committee 
1020 N Street, Room 553 State Capitol, Room 6026 
Sacramento, CA  95814 Sacramento, CA  95814 
Attn: Peggy Collins, Principal Consultant Attn:  Chris Woods, Chief Consultant 
(Hand carry 1 copy of report/17 letters)  
  
The Honorable Denise Moreno Ducheny, Chair Ms. Elizabeth G. Hill   
Senate Budget & Fiscal Review Committee Legislative Analyst 
State Capitol, Room 5019 925 L Street, Suite 1000, B-29 
Sacramento, CA  95814 Sacramento, CA  95814 
Attn: Danny Alvarez, Staff Director (Hand carry) 
  
 
______________________________________________________________________________________________________________ 
 
COPY OF JLBC LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable John Laird, Vice Chair Kathy Curtis, Principal Fiscal & Policy Analyst 
Joint Legislative Budget Committee Legislative Analyst’s Office 
State Capitol, Room 6026 925 L Street, Suite 1000 
Sacramento, CA  95814 Sacramento, CA 95814 
  
  
The Honorable Dennis Hollingsworth, Vice Chair Pete Schaafsma, Director 
Senate Budget & Fiscal Review Committee Assembly Minority Fiscal Office 
State Capitol, Room 5064 State Capitol, Room 6027 
Sacramento, CA  95814 Sacramento, CA 95814 
  
 Jan Boel, Deputy Director–Legislation 
The Honorable Roger Niello, Vice Chair Department of General Services 
Assembly Budget Committee 707 Third Street, 8th Floor, Z-1 
State Capitol, Room 6027 West Sacramento, CA  95605 
Sacramento, CA  95814  
 Gary Fujii, Budget and Planning Officer 
 Office of Fiscal Services 
Chris Kahn, Legislative Affairs Secretary Department of General Services 
Office of the Governor 707 Third Street, 9th Floor, Z-1 
State Capitol, First Floor, E-15 West Sacramento, CA  95605 
Sacramento, CA  95814  
  
 California State Library 
Happy Chastain, Deputy Secretary-Legislation Government Publications Section 
State and Consumer Services Agency 914 Capitol Mall, E-29 
915 Capitol Mall, Room 200, C-14 Sacramento, CA  95814 
Sacramento, CA  95814  
  
Fred Klass, Program Budget Manager Office of Legislative Counsel 
Department of Finance Attention:  Indexing Division 
915 L Street, A-15 925 L Street, Suite 1150, B-30 
Sacramento, CA  95814 Sacramento, CA  95814 
  
Diane Cummins, Fiscal Consultant Will Semmes, Chief Deputy Director 
Office of the Senate President pro Tem Department of General Services 
State Capitol, Room 412 707 Third Street, 8th Floor, Z-1 
Sacramento, CA 95814 West Sacramento, CA  95605 
  
Craig Cornett, Budget Director  
Assembly Speaker’s Office  
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State of California 
Department of General Services 

Real Estate Services Division 
 

QUARTERLY STATUS REPORT  
OF 

MAJOR CAPITAL OUTLAY PROJECTS 
 

PREFACE: 
 
This report presents a summary of major capital outlay projects managed by the 
Department of General Services (DGS), Real Estate Services Division (RESD).  Within 
the RESD, project management of capital projects is performed in two branches.  Size, 
scope and complexity of the project determines which branch is assigned the work.  The 
Project Management Branch (PMB) manages the majority of the projects and the 
Professional Services Branch (PSB) manages the balance of projects.  Projects are 
organized by Agency Code in ascending order.  The report has two sections.  The first 
presents PMB managed projects, and the second has the PSB managed work.  Each 
section has its own Table of Contents which includes a brief description of each project. 
 
PREPARATION OF THE QUARTERLY REPORT: 
 
This report is prepared jointly by the PMB and the PSB.   
 
QUESTIONS: 
 
Questions concerning any part of this report may be referred to: 
 
Glenn Hezmalhalch, Capital Outlay Program Manager 
Real Estate Services Division 
Project Management Branch 
707 Third Street, Suite 3-305 
West Sacramento, CA  95605 
(916) 376-1711 
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Legend Prologue: 
 
The start date for Preliminary Plans coincides with the selection of the A&E services consultant 
and/or the funds transfer approval. 
 
The Bidding Phase begins with Department of Finance (DOF) approval to bid.  The Contract 
Award is the point in time RESD sends the announcement of Award and the contract to the 
contractor for signature.  This always occurs after certification of construction funds.  There may 
be an average of 30 days after contract award before actual physical work begins on the 
project. 
 
The conclusion of the construction phase identified as Project Acceptance is that point in time 
that the Department has occupied or received use of the project, the punch list work is 
complete, and the project has been accepted by the Director of the DGS which releases final 
payment.  The project will be dropped from this report at that time.  Warranty work and claims 
can occur after this phase. 

 
 

LEGEND 
 
 
 
 

Phase 
 

Start Definition Finish Definition 

S = Study/Acquisition 
 

Funds Transfer Approval Study Complete and Reviewed 
Acquisition close of escrow 

P = Preliminary Plans 
 

Consultant Selection/Funds 
Transfer 

PWB Approval 

W = Working Drawings 
 

Funds Transfer Approval 14D Approval To Bid 

B = Bidding 
 

14D Approval To Bid Contract Award 

C = Construction 
 

Contract Award Project Acceptance 
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PROJECT QUARTERLY REPORT
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BOATING & WATERWAYS

CALIF CONSERV CORPS

CALIF HIGHWAY PATROL

CALIF SCIENCE CENTER

CALTRANS

CORRECTIONS & REHAB

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

TAHOE BASE CENTER RELOCATION

OAKHURST AREA OFFICE, CHP, OAKHURST

OCEANSIDE AREA OFFICE, CHP, OCEANSIDE

SAN DIEGO AREA OFFICE , BUILDING ALTERATIONS

SANTA FE SPRINGS AREA OFFICE, REPLACE FACILITY

SOUTHERN DIVISION OFFICE REPLACEMENT STUDY, CHP, LOS
ANGELES
WILLIAMS AREA OFFICE REPLACE FACILITY

EXPOSITION PARK, PHASE II SITEWORK

DISTRICT 3 OFFICE BUILDING REPLACEMENT

DISTRICT 7 OFFICE BUILDING REPLACEMENT

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

INLAND EMPIRE TMC

SEISMIC RETROFIT DIST. 4 BUILDING

CATEGORY 2 AND 3 DENITE PLANT ELECTRICAL/MECHANICAL
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CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I
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FENCE
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OUT
DeWITT NELSON YCF PERSONAL ALARM SYSTEM

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

POTABLE WATER DISTRIBUTION SYSTEM UPGRADE
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122171
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114126
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121364

103649

103650

106153

102743

103541

111672

103512
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DEVELOPMENTAL SERVICES

EDUCATION

EQUALIZATION

FISH & GAME

FOOD & AGRICULTURE

FORESTRY

RENOVATION, OFFICER/GUARD BUILDING

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

VENTURA YCF PERSONAL ALARM SYSTEM

WASTE WATER TREATMENT PLANT MODIFICATIONS, CDCR,
SUSANVILLE
WASTEWATER TX PLANT IMPROVEMENTS, CHUCKAWALLA VALLEY
STATE P

ADA COMPLIANCE PORTERVILLE

DDS,  CONSTRUCTION OF 96 BED EXPANSION AND RECREATION
COMPLE
LANTERMAN DEV CTR ACE PROJECT

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DDS,
PORTERVI

CAREER/TECH EDUCATION COMPLEX AND SERVICE YARD,
RIVERSIDE
DORMITORY & APARTMENT REPLACEMENT, NEW CHILLER PLANT,
CDE RI
KITCHEN AND DINING HALL RENOVATION

NEW GYMNASIUM AND POOL CENTER

REPLACE EXISTING DOMESTIC AND FIRE WATER LINES (Linked to 11

SCHOOL FOR THE DEAF - FREMONT/PUPIL PERSONNEL SERVICES

SCHOOL FOR THE DEAF- RIVERSIDE/ MULTIPURPOSE/ACTIVITY
CENTER

REPAIR OF EXTERIOR CURTAINWALL - 450 N STREET, SACRAMENTO

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

ACADEMY DORMITORY AND MESS HALL EXPANSION, CDF, IONE

ALMA HELITACK BASE

122405

102744

103521

122399

122402

108410

123059

112066

122188

120302

118139
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116989

107825

116356

120535
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ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

ALTAVILLE HAZ MAT STUDY AND REMEDIATION

BADGER FOREST FIRE STATION, CDF, BADGER

BASELINE CONSERVATION CAMP-REMODEL FACILITY

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

BOONVILLE FFS - REPLACE FACILITY

CLOVERDALE FFS - REPLACE FACILITY

COLFAX FFS-REPLACE FACILITY

CONSTRUCT COMMUNICATION SYSTEMS, STATEWIDE (PHASE III)

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

DEW DROP FOREST FIRE STATION REPLACE FACILITY

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

INTERMOUNTAIN CONSERVATION CAMP

MENDOCINO RANGER UNIT HEADQUARTERS

MIRAMONTE CONSERVATION CAMP, CDF, MIRAMONTE

NEVADA CITY FFS-REPLACE FACILITY

NIPOMO FOREST FIRE STATION REPLACE FACILITY

OWENS VALLEY CONSERVATION CAMP

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

REPLACE COMMUNICATIONS FACILITIES, PHASE IV, CDF,
STATEWIDE
SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE
FACILITY
SAN MARCOS FFS - RELOCATE FACILITY

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

SONORA FOREST FIRE STATION RELOCATE FACILITY

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

STEVENS CREEK FOREST FIRE STATION

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

TWAIN HARTE FFS

UKIAH AIR ATTACK BASE RELOCATE FACILITY

UKIAH FOREST FIRE STATION REPLACE FACILITY

USONA FOREST FIRE STATION REPLACE FACILITY

107763
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122168

106089

OPDM0666

106180

120298

120299
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120294
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106098
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GENERAL SERVICES

HASTINGS COLLEGE OF LAW

HEALTH SERVICES

JUDICIAL COUNCIL

JUSTICE

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,
BLDG.
VENTURA YOUTH CONSERVATION CAMP-CONST SHOP
WAREHOUSE
WARNER SPRINGS FFS REPLACE FACILITY

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

BUTTERFIELD STATE OFFICE BUILDING

CAPITOL SECURITY PROJECT

DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

DGS, EMERGENCY GRANITE & TERRA COTTA REPAIRS, 350
MCALLISTER
DGS, STUDY OF WEST & EAST WINGS OF THE CAPITOL -
SACRAMENTO
DOJ MASSING STUDY - 4949 BROADWAY, SACRAMENTO

LIBRARY AND COURTS BUILDING RENOVATION

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

STATE CAPITOL RE-ROOFING AND WINDOW WASHING, DGS,
SACRAMENTO
STRUCTURAL RETROFIT-YOUNTVILLE EAST WARD WING A

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

RESTACKING/CONSOLIDATION/ALTERATIONS, DHS, SACTO (East End
C

5TH APPELLATE DISTRICT NEW COURTHOUSE

SANTA BARBARA REPLACEMENT LABORATORY

SANTA ROSA REPLACEMENT LABORATORY

106110

106104

116354

106094

106617

114342

113072

121249

120673

121316

120293

111677

111678

122164

122758

114266

122638

107736

103674

102789

104

105

107

108

109

111

113

115

116

117

118

119

120

121

122

123

124

125

126

127

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

MENTAL HEALTH

MOTOR VEHICLES

OFC EMERGENCY SERVICES

SAN JOAQUIN RIVER CONSERVANCY

VETERANS AFFAIRS

CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING
KITCHENS
EB BUILDING RENOVATIONS: ADM.SUITE, SEISMIC RETROFIT; ADA
UP
METROPOLITAN SH ADA COMPLIANCE

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH NAPA
SH, 
NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH PATTON
SH
PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N
BLDGS
UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

DMV 6TH FLOOR ASBESTOS REMOVAL

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

SAN YSIDRO OFFICE RELOCATION

LOS ANGELES REGIONAL CRIME LABORATORY

OES HEADQUARTERS PERIMETER FENCE

FRIANT COVE ROADSIDE REST STOP

DVA HEADQUARTERS/HVAC RENOVATION

DVA YOUNTVILLE ANNEX 1 RENOVATION

YOUNTVILLE: RENOVATE 1.25 MIL GAL STORAGE TANK

CAMPUS INFRASTRUCTURE STUDY, CDVA, YOUNTVILLE

DVA YOUNTVILLE CHILLER REPLACEMENT

NEW VETS HOME - LANCASTER

NEW VETS HOME - VENTURA

NEW VETS HOME - WEST LOS ANGELES

NORTHERN CALIFORNIA VETERANS CEMETERY

REMODEL MEMBER SERVICES BUILDING
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114264

114265

106744

122193

128

129

131

132

133

134

135

136

137

138

139

140

142

143

144

145

146

148

150

151

152

153

154

155

157

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

WATER RESOURCES

RIO VISTA SCIENCE CENTER  FIELD FACILITIES 118478158

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 1

OXNARD

BOATING & WATERWAYS
DOUGLAS BRENNING

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111675

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0106/2001
0208/2004
0038/2005

Budget Item

3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(4)
3680-490-0516(1)
3680-301-0516(.5)

Appropriation($)

     319,000.00 

      30,000.00 
     310,000.00 
     166,000.00 

Document

20063A
20063A
30019A
05174APMB
06170APMB

Transferred($)

     319,000.00 
(     60,000.00)
      30,000.00 

     310,000.00 
     166,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     349,000.00 
     476,000.00 

            .00 

            .00 
     289,000.00 
     476,000.00 

            .00 

            .00 
     292,322.60 

            .00 
            .00 

Project      825,000.00      765,000.00      292,322.60 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-SEP-2001

15-JUL-2002

15-JUL-2002

06-APR-2003

14-JUN-2002

02-DEC-2002

02-DEC-2002

11-JUL-2004

22-AUG-01

01-OCT-2006

02-JUL-2007

03-OCT-2007

12-AUG-05

01-JUL-2007

02-OCT-2007

19-DEC-2008

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $4,861,000.00

WORKING DRAWINGSCURRENT PHASE:

The new budget amount for Working Drawings was approved in the 05/06 Budget.  Waiting for DOF
approval to proceed with Working Drawings. No change in status.

Project Status

Schedule will be updated once approval to proceed with Working Drawings is received.Schedule

Current expenditure in Preliminary Plans is for staff time up to plan approval at PWB, and for LEED Silver
Certification evaluation and reports.

Budget

Due to lack of funding commitments, agreements and approvals, this project will be placed on inactive
status.  This project will be removed from the next quarterly update.

Other information

22-AUG-2001

15-AUG-2005

03-JUN-2006

12-AUG-2006

10-OCT-2003

02-JUN-2006

11-AUG-2006

10-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 2

EUREKA

BOATING & WATERWAYS
KATHRYN VESTAL

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111674

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

     222,000.00 
   4,260,701.00 

Document

20064A
20064A
30088A
05024APMB
05063APMB
06172APMB
07014APMB

Transferred($)

     245,000.00 
(     40,000.00)
     222,000.00 

   3,833,881.00 
     121,820.00 
     305,000.00 
      25,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     222,000.00 

   4,260,701.00 

            .00 
     205,000.00 
     222,000.00 

   4,285,701.00 

            .00 
     204,692.01 
     221,938.80 

   4,006,357.87 

Project    4,727,701.00    4,712,701.00    4,432,988.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2001

15-SEP-2001

02-APR-2003

02-NOV-2004

06-JUN-2002

06-JUN-2002

06-NOV-2003

02-NOV-2005

05-SEP-2001

12-NOV-2002

01-JUL-2004

10-JAN-2005

08-NOV-2002

30-APR-2004

01-NOV-2004

23-MAR-2007

    .00%

 100.00%

 100.00%

 100.00%

  99.50%

Current Comments

 $4,712,701.00

CONSTRUCTIONCURRENT PHASE:

The contractor has submitted the Contractor's Certification of Completion and the final walk-thru was
held March 22, 2007.  The final Change Order was executed and the contractor has submutted the as-
builts.  Some warranties are still missing and the final air balance report has not been submitted. Close
out can not proceed until the Contractor turns in all the required documents.

Project Status

Contract completion date was February 24, 2006.  Contractor is more than a year behind the adjusted
completion date.  State Fire Marshal occupancy approval was obtained March 10, 2007.

Schedule

DOF approved a $330,000 augmentation at the June 2006 PWB, and all funds have been transferred.Budget

Over the 2 year life of the project, the contractor has indicated his intention to file a claim on three
separate issues (pile driving, elevator pit relocation, and truss supports).  It remains to be seen if this will
occur and how much the claim(s) will be.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CAMARILLO

CALIF CONSERV CORPS
MIKE SIEMERING

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107755

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0052/2000
0052/2000
0106/2001
0106/2001
0038/2005
0038/2005
0106/2001

Budget Item

3340-301-0660(1)
3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(2)
3340-301-0660(2)
3340-301-0660(1)

Appropriation($)

   1,527,000.00 
      77,000.00 

     449,000.00 
     636,000.00 

     159,112.00 
     205,888.00 

  15,905,000.00 

Document

00217A
00268A
06132BPMB
20057B
06146BPMB
07013BPMB

Transferred($)

            .00 
      77,000.00 

     449,000.00 
      55,000.00 

     581,000.00 
     159,112.00 
     205,888.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,527,000.00 
     526,000.00 

   1,001,000.00 
  15,905,000.00 

            .00 
     526,000.00 

   1,001,000.00 
            .00 

            .00 
     520,342.37 
     838,831.71 

            .00 

Project   18,959,000.00    1,527,000.00    1,359,174.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-JUL-2001

07-MAY-2002

04-OCT-2002

08-JUN-2001

06-MAY-2002

03-OCT-2002

23-FEB-2004

02-OCT-2000

22-MAY-2006

13-JUL-2007

23-OCT-2007

08-JUN-2001

13-APR-2007

22-OCT-2007

17-APR-2009

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $18,959,000.00

WORKING DRAWINGSCURRENT PHASE:

Construction documents (including LEED design and updated Title 24 modifications) are complete and
ready to go to bid. New PSB estimate for construction costs (& soft cost increases) exceeded the current
budget appropriation by approximately 20%. Finance Letter has been sent to DOF for review, comment,
and inclusion into the 07/08 Governor's Budget.

Project Status

The current schedule anticipates bid after new budget is issued (Aug / Sept 07).Schedule

Finance Letter has been submitted which outlines 20% increase in construction and soft costs.Budget

Other information

22-MAY-2006

21-MAY-2007

24-SEP-2007

18-MAY-2007

17-SEP-2007

16-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN JOAQUIN COUNTY

CALIF CONSERV CORPS
DONNA MANGINE

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107756

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0379/2002
0106/2001
0379/2002
0038/2005
0038/2005
0038/2005

Budget Item

3340-301-0001(4.6)
3340-301-0001(3)
3340-301-0001(3)
3340-490-0660(2)
3340-301-0001(3)Rev
3340-490-0660(2)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

      55,000.00 
   1,500,000.00 

     100,000.00 
(  1,300,000.00)
     588,000.00 
     806,600.00 
     172,712.00 

  18,822,400.00 

Document

00218A
20071A
20071A
30128B

30128B
06035BPMB
06148BPMB

Transferred($)

      55,000.00 
   1,500,000.00 
(  1,300,000.00)
     100,000.00 

            .00 
     588,000.00 
     806,600.00 
     172,712.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     355,000.00 
     588,000.00 
     979,312.00 

  18,822,400.00 

     355,000.00 
     588,000.00 
     979,312.00 

            .00 

     281,251.58 
     534,863.57 
     377,543.61 

            .00 

Project   20,744,712.00    1,922,312.00    1,193,658.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

01-AUG-2003

02-JUL-2002

07-MAY-2003

03-OCT-2003

08-JUN-2001

28-FEB-2004

06-MAY-2003

02-OCT-2003

21-FEB-2005

31-JUL-2001

01-AUG-2003

12-SEP-2005

16-JAN-2008

23-JUN-2008

29-APR-2005

29-JUL-2005

15-JAN-2008

20-JUN-2008

08-JAN-2010

 100.00%

 100.00%

  30.00%

    .00%

    .00%

Current Comments

 $22,044,712.00

WORKING DRAWINGSCURRENT PHASE:

The wetlands-related permit (Section 404 of the Clean Water Act) from the United States Army Corps of
Engineers (USACE) is being coordinated by PSB-ESS in conjunction with the State's CEQA consultant,
EDAW Inc.  Application for this permit is now anticipated this month, March 2007, with issuance
anticipated in September 2007.  The precursor to the USACE permit, Section 401 of the Clean Water Act
water quality certification has been received from the Central Valley Regional Water Quality Control
Board.

Project Status

The approved schedule dates for working drawings, bid period and construction have been revised to
reflect the time the project was delayed due to the USACE wetlands issue. The actual date the working
drawings phase was re-started was January 16, 2007.  I now anticipate the 50% working drawings to be
complete on May 30, 2007.

Schedule

31-JUL-2001

01-AUG-2003

12-SEP-2005

16-JAN-2008

23-JUN-2008

28-FEB-2004

26-AUG-2005

15-JAN-2008

20-JUN-2008

08-JAN-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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At the direction of DOF, PMB is preparing a funding augmentation request to be submitted no later than
April 30 to address the PSB-DSS additional funding need in regards to their added efforts on the client
revision request and the USACE wetlands issue.

Budget

Not at this time.Other information
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SOUTH LAKE TAHOE

CALIF CONSERV CORPS
MIKE SIEMERING

TAHOE BASE CENTER RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116465

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0478/2006
0478/2006
0478/2006
0478/2006
0157/2003
0157/2003

Budget Item

3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

     473,000.00 
   7,507,000.00 
(    769,500.00)
     769,500.00 
     769,500.00 
     997,800.00 

  16,932,800.00 

Document

40046B
070100BPMB
07101BPMB
07101BPMB
07101BPMB

Transferred($)

     473,000.00 
   7,507,000.00 
(    769,500.00)
     769,500.00 
     769,500.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   7,980,000.00 
     769,500.00 
     997,800.00 

  16,932,800.00 

   7,980,000.00 
     769,500.00 

            .00 
            .00 

     426,508.41 
      74,518.00 

            .00 
            .00 

Project   26,680,100.00    8,749,500.00      501,026.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2003

14-SEP-2004

07-APR-2005

08-JAN-2006

18-MAY-2006

15-DEC-2003

07-APR-2005

08-JAN-2006

18-MAY-2006

11-JAN-2008

01-SEP-2003

04-DEC-2006

25-JUN-2007

29-OCT-2007

21-APR-2008

22-JUN-2007

22-JUN-2007

26-OCT-2007

18-APR-2008

23-OCT-2009

  75.00%

  45.00%

    .00%

    .00%

    .00%

Current Comments

 $26,680,100.00

PRELIMINARY PLANSCURRENT PHASE:

Completed augmentation in the amount of $150,000 to pay for 'option to purchase' Sterling Village
property. This cost also offsets past expenses incurred by owner on behalf of CCC & Fire Marshal
required changes. Funds have been transferred to complete CEQA / TRPA permitting and acquisition, as
well as simultaneous design development (PP's).  Anticipate property acquisition (post CEQA) to be
accomplished by June / July 07.

Project Status

 Current schedule dates reflect Dept. of Finance authority to commence with Preliminary Plans and
Acquisition concurrently to provide for time savings after acquisition to date of bond sale.

Schedule

Within budget.Budget

This project is 100% revenue bond funded.  CCC is currently occupying the facility in the Meyers area of
South Lake Tahoe. Phasing of construction will be a consideration.

Other information

16-SEP-2003

28-MAY-2007

12-OCT-2007

15-FEB-2008

21-AUG-2008

12-JAN-2006

17-AUG-2007

14-FEB-2008

20-AUG-2008

31-DEC-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MADERA COUNTY - OAKHURST AREA

CALIF HIGHWAY PATROL
LEIA RILEY

OAKHURST AREA OFFICE, CHP, OAKHURST

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122171

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0047/2006

Budget Item

2720-301-0044(2)

Appropriation($)

     545,000.00 

Document

07022APMB

Transferred($)

     545,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     545,000.00 
            .00 
            .00 
            .00 

     545,000.00 
            .00 
            .00 
            .00 

      45,947.39 
            .00 
            .00 
            .00 

Project      545,000.00      545,000.00       45,947.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-AUG-2006

16-JUL-2007

21-NOV-2008

16-NOV-2009

15-APR-2010

06-JUN-2008

21-NOV-2008

15-APR-2010

15-APR-2010

25-APR-2011

10-AUG-2006

17-AUG-2007

24-NOV-2008

16-APR-2010

20-SEP-2010

27-AUG-2008

21-NOV-2008

15-APR-2010

17-SEP-2010

20-SEP-2011

  25.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $10,768,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

 Site search held on  Oct 2nd, 2006.  Real Estate Officer obtained 'Site Selection' approval on March 9,
2007.

Project Status

On ScheduleSchedule

On BudgetBudget

The selected site is on Highway 49 in OakhurstOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIF HIGHWAY PATROL
DIANNA BROWN

OCEANSIDE AREA OFFICE, CHP, OCEANSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122170

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

      23,668.50 
            .00 
            .00 
            .00 

Project             .00             .00       23,668.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-2006 31-DEC-2007    5.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $20,202,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN DIEGO

CALIF HIGHWAY PATROL
LELAND ROBERTS

SAN DIEGO AREA OFFICE , BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120297

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

038/2005

Budget Item

2720-301-0044(4)

Appropriation($)

     215,000.00 

Document

06015APMB

Transferred($)

     215,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     215,000.00 

            .00 
            .00 

            .00 
     215,000.00 

            .00 
            .00 

            .00 
     143,658.42 

            .00 
            .00 

Project      215,000.00      215,000.00      143,658.42 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

12-JUN-2006

19-JUL-2007

18-OCT-2007

09-JUN-2006

18-JUL-2007

17-OCT-2007

21-DEC-2008

01-JUL-2005

16-APR-2007

13-AUG-2007

13-APR-2007

10-AUG-2007

14-NOV-2007

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $5,476,000.00

WORKING DRAWINGSCURRENT PHASE:

Approval of Preliminary Plans set for April PWB Real estate due dilligence effort completed with no
issues discovered.

Project Status

Start of construction set back as a result of delay in approval of Preliminary Plans, and consequent later
start on Working Drawings.

Schedule

Project is on budget.Budget

CHP and DGS leasing is looking for adequate lease space to relocate area office to. Office to be vacant
for start of contractor operations.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA FE SPRINGS

CALIF HIGHWAY PATROL
LELAND ROBERTS

SANTA FE SPRINGS AREA OFFICE, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120296

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0038/2005
0038/2005

Budget Item

2720-301-0044(2)
2720-301-0044(2)

Appropriation($)

   2,738,000.00 
     552,000.00 

Document

06019APMB
06020APMB

Transferred($)

     173,000.00 
     552,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,738,000.00 
     552,000.00 

            .00 
            .00 

     173,000.00 
     552,000.00 

            .00 
            .00 

      88,092.70 
       2,664.00 

            .00 
            .00 

Project    3,290,000.00      725,000.00       90,756.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

13-SEP-2006

13-MAR-2007

21-DEC-2007

29-MAR-2008

06-SEP-2006

10-MAR-2007

20-DEC-2007

28-MAR-2008

30-SEP-2009

02-JUL-2007

07-SEP-2007

01-JUL-2008

01-JUL-2009

24-SEP-2009

26-OCT-2007

13-JUN-2008

08-MAY-2009

23-SEP-2009

24-DEC-2010

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $12,647,000.00

PRELIMINARY PLANSCURRENT PHASE:

New funding for Acquisition and Preliminary Plans phase to be made available for 07/08 fiscal year.
Current project to lapse.

Project Status

A and PP phases funded in 07/08. WD and C phases to be funded in the 2 consecutive budget years.Schedule

New funding for Acquisition to be more in line with current land costs in the search area.Budget

None.Other information

02-JUL-2007

07-SEP-2007

01-JUL-08

01-JUL-09

24-SEP-09

26-OCT-2007

13-JUN-2008

08-MAY-09

23-SEP-09

24-DEC-10

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIF HIGHWAY PATROL
LELAND ROBERTS

SOUTHERN DIVISION OFFICE REPLACEMENT STUDY, CHP, LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122187

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0047/2006
0047/2006

Budget Item

2720-001-0044
2720-301-0044(4)

Appropriation($)

      85,000.00 
      50,000.00 

Document

07037APMB
07038APMB

Transferred($)

      85,000.00 
      50,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     135,000.00 
            .00 
            .00 
            .00 

     135,000.00 
            .00 
            .00 
            .00 

       5,040.00 
            .00 
            .00 
            .00 

Project      135,000.00      135,000.00        5,040.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2006 28-FEB-2007 17-OCT-2006 03-SEP-2007   10.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $135,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Consultant selected, fee negotiated. Contract is now being processed. Kick-off meeting set for week of
4/23.

Project Status

Project is on schedule.Schedule

Project is on budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WILLIAMS

CALIF HIGHWAY PATROL
KIM PETERS

WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107751

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0050/2000
0052/2000
0106/2001
0038/2005
038/2005
0038/2005

Budget Item

2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(1)
2720-301-0044(1)
2720-301-0044(1)
2720-301-0044(1)

Appropriation($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 
      33,000.00 

   3,818,100.00 
     100,000.00 

Document

00158A
01030A
00158A
30150A
06007APMB
06031APMB
07024APMB

Transferred($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 
      33,000.00 

   3,818,100.00 
     100,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     657,000.00 
     161,000.00 
     238,000.00 

   3,918,100.00 

     657,000.00 
     161,000.00 
     238,000.00 

   3,918,100.00 

      61,883.00 
     533,433.83 
     211,777.73 

   3,816,701.41 

Project    4,974,100.00    4,974,100.00    4,623,795.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-JAN-2001

01-SEP-2001

01-JUL-2002

26-SEP-2002

30-AUG-2001

30-AUG-2001

30-JUN-2002

25-SEP-2002

30-OCT-2003

01-JAN-2001

01-JUL-2001

07-APR-2003

02-AUG-2005

03-OCT-2005

14-MAR-2003

17-MAR-2003

30-JUN-2004

30-SEP-2005

30-MAR-2007

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $4,874,100.00

CONSTRUCTIONCURRENT PHASE:

CHP move in occurred on March 10, 2007. Project complete March 30, 2007, closeout in process.Project Status

Project complete.Schedule

Bid savings amount of $437,000.00 reverted. $100,000 augmentation within the appropriation for
construction approved by DOF in September screening meeting.

Budget

Other information

01-JAN-2001

01-JAN-2001

16-OCT-2002

21-FEB-2003

07-JUL-2003

15-JAN-2002

15-JAN-2002

20-FEB-2003

04-JUL-2003

12-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EXPOSITION PARK, LOS ANGELES

CALIF SCIENCE CENTER
ROBERT OATES

EXPOSITION PARK, PHASE II SITEWORK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103662

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
0050/1999
/
/
/

Budget Item

--
1100-001-0267
--
--
--

Appropriation($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

Document

LACOUNTYGR
99295A
LACOUNTYGR
LACOUNTYGR
LACOUNTYGR

Transferred($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     130,894.83 
     571,512.62 
     410,524.36 

   2,076,486.72 

Project    9,040,000.00    9,040,000.00    3,189,418.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

17-OCT-2000

16-AUG-2001

24-DEC-2001

16-APR-2002

01-FEB-2000

15-AUG-2001

21-DEC-2001

15-APR-2002

19-SEP-2003

15-JAN-2000

17-OCT-2000

02-OCT-2006

02-JAN-2007

01-MAR-2007

02-JAN-2001

30-NOV-2006

01-JAN-2007

28-FEB-2007

31-OCT-2007

 100.00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $9,040,000.00

CONSTRUCTIONCURRENT PHASE:

The A/E has stopped work of design development drawings for Phase3.  The project is awaiting
additional funds from the CSC to continue design work of the Museum Walk.  Until additional design
funds are received, this project will be on hold until further notice. (updated January 2007)

Project Status

BP3 design is on hold, 100% CD schedule will be updated when additional design funds are received,
schedule above is reference to BP3

Schedule

The Project is on budget.Budget

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding.  This project will be placed on inactive status until funded.

Other information

01-NOV-1999 01-APR-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MARYSVILLE

CALTRANS
RICHARD MYREN

DISTRICT 3 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114126

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005
0157/2003
0038/2005

Budget Item

2660-311-0042(1B)
2660-311-0042(1B)
1760-490-0660(3)
1760-301-0660(3)
1760-301-0660(3)
1760-301-0660(3)
1760-301-0660(2)
1760-301-0660(3) E

Appropriation($)

     775,000.00 
   1,489,000.00 
  62,339,000.00 
   8,582,000.00 

  56,575,000.00 
   5,764,000.00 

Document

30061A
30061A
07051BPMB
07051BPMB1
07051BPMB1
07051BPMBA

Transferred($)

     775,000.00 
   1,489,000.00 
  62,339,000.00 
   8,582,000.00 
(  8,582,000.00)
   8,582,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     775,000.00 
   1,489,000.00 

            .00 
 133,260,000.00 

     775,000.00 
   1,489,000.00 

            .00 
  70,921,000.00 

     679,833.88 
   1,407,053.50 

       4,536.00 
  10,650,117.54 

Project  135,524,000.00   73,185,000.00   12,741,540.92 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-2002

15-OCT-2002

31-DEC-2004

14-APR-2004

01-MAR-2005

23-JUL-2004

14-APR-2004

27-OCT-2005

31-DEC-2004

01-SEP-2006

15-OCT-2002

03-MAR-2003

10-NOV-2006

24-JAN-2006

10-NOV-2006

31-JAN-2007

24-JAN-2006

10-SEP-2007

10-NOV-2006

21-SEP-2009

  99.00%

 100.00%

  40.00%

 100.00%

  10.00%

Current Comments

 $73,185,000.00

CONSTRUCTIONCURRENT PHASE:

The off-site parking lot is approx. 60% complete.  Slab/footing excavations for the on-site new office
building are underway.  Unforeseen manmade debris and two storage tanks have been unearthed in the
excavation and are being handled in accordance with applicable regulations.  Both on- and off-site
public/private utilities relocation work is approx. 85% complete.  DOR-PIA documentation for the modular
systems furniture is proceeding.  Client move planning is underway.

Project Status

The construction schedule required further extension due to site phasing needs and construction
requirements for the Daycare Center (Project Phase 3) utilizing a portion of the existing office building.
New office building occupancy (Project Phase 1) remains scheduled by November, 2008 with Project
Phase 3 complete by September, 2009.  (Please note this project is Design-Build, thus the Bid Period
corresponds to Design-Builder selection and is prior to Working Drawings which are part of the phased
Construction period.)

Schedule

15-OCT-2002

03-MAR-2003

01-SEP-2006

24-JAN-2006

01-SEP-2006

21-JUN-2006

24-JAN-2006

29-JUN-2007

31-AUG-2006

21-JUL-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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A supplemental appropriation of $8,582,000.00 for the Const. Phase was in the 2005-06 budget.  An
augmentation of $5,764,000 for the Construction phase was approved in May, 2006.

Budget

The judge's ruling on the CEQA-EIR legal challenge was issued on December 11, 2006.  All counts
were ruled on in favor of the State.  It is unknown if the plaintiff will appeal the decision.

Other information
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LOS ANGELES

CALTRANS
SHELLEY WHITAKER

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0208/2004
/
/
/
/
/
/

Budget Item

2660-311-0042(6)
2660-311-0042(6)REV
2660-301-0042(4)
2660-311-0042(4)
2660-311-0042(4))
2660-311-0042(4)
2660-302-0042
--
--
--
--
--
--

Appropriation($)

   4,200,000.00 
(    233,000.00)
   4,700,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     410,000.00 

   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 
      20,000.00 

     220,804.50 

Document

00138A

06068APMB
20144A
20185A
20186A
05027APMB
ROC 3002
ROC 8906
ROC 8948
ROC 9075
ROC 9194
ROC9125

Transferred($)

   3,967,000.00 
            .00 

   4,700,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     410,000.00 

   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 
      20,000.00 

     220,804.50 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,967,000.00 

            .00 
 192,594,032.50 

            .00 
   3,967,000.00 

            .00 
 192,594,032.50 

            .00 
   3,966,521.14 

            .00 
 190,443,486.73 

Project  196,561,032.50  196,561,032.50  194,410,007.87 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

30-JUN-2002

01-APR-2002

31-AUG-2002

30-MAY-2002

28-FEB-2003

01-APR-2003

01-APR-2004

03-JUL-2000

01-MAY-2002

01-JAN-2002

29-JUN-2007

    .00%

 100.00%

    .00%

    .00%

  98.00%

Current Comments

 $195,000,000.00

CONSTRUCTIONCURRENT PHASE:

New District Office:
Punch list activities are minor and ongoing.  Partial DWP incentives have been received, the remaining
are pending the completion of the building commissioning and trending.    At this time the Design/Builder
(D/B) has not produced the information necessary to receive the rebates, effort ongoing.

Project Status

04-FEB-2002 20-MAR-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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The demolition is complete and the remaining activities are  punchlist and warranty items which are
ongoing and were expected to be completed by September 2006 however currently the completion is
expected by June 2007.

Schedule

The value of the outstanding punchlist and warranty items has been assessed and retention withheld
accordingly.

Budget

Other information
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LOS ANGELES

CALTRANS
ROBERT BOWEN

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944
0038/2005

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-0048
2660-301-0042
2660-301-0850
2660-901-0048
2660-303-0042

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 
   1,678,360.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A
06180APMB

Transferred($)

      32,112.00 
   2,141,100.00 
(     32,112.00)

(    110,775.00)
(    905,361.00)
(     59,173.00)
     300,000.00 
     110,775.00 
     905,361.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 
   1,678,360.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  42,575,360.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 
  42,575,360.00 

      32,138.51 
   1,353,971.82 
   2,832,233.83 
  32,630,470.23 

Project   46,798,012.00   46,738,839.00   36,848,814.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-NOV-1996

16-FEB-1998

28-DEC-1998

22-SEP-1999

15-OCT-1999

28-FEB-1997

25-DEC-1998

02-AUG-1999

14-OCT-1999

15-OCT-2001

30-NOV-1996

12-OCT-1998

07-JUN-1999

22-MAY-2002

11-SEP-2002

28-FEB-1997

06-MAY-1999

15-MAY-2001

13-JUN-2002

31-AUG-2007

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $46,738,839.00

CONSTRUCTIONCURRENT PHASE:

22-MAY-2002

11-SEP-2002

13-JUN-2002

04-MAY-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 DGS and the DOT have assumed control and operation of the facility.   DGS has begun construction
activities to complete the project.

Project Status

DGS expects all construction activities to be completed by September of 2007.  DOT and CHP are
expected to occupy the facility in the Summer of 2007.

Schedule

DGS will complete the construction of the facility with remaining construction funds.Budget

NoneOther information
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FONTANA, SAN BERNARDINO COUNTY

CALTRANS
REGINALD EDEN

INLAND EMPIRE TMC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118480

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0208/2004
0047/2006

Budget Item

2660-301-0042
2660-303-0042

Appropriation($)

   1,650,000.00 
   2,750,000.00 

Document

05164APMB
07044APMB

Transferred($)

   1,650,000.00 
   2,750,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,650,000.00 
   2,750,000.00 

            .00 

            .00 
   1,650,000.00 
   2,750,000.00 

            .00 

            .00 
   1,126,604.92 

      11,963.85 
            .00 

Project    4,400,000.00    4,400,000.00    1,138,568.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2005

02-AUG-2006

01-JUL-2007

01-SEP-2007

01-AUG-2006

01-APR-2007

01-JUL-2007

01-DEC-2008

01-FEB-2006

31-JAN-2007

15-OCT-2007

31-JAN-2008

31-JAN-2007

01-OCT-2007

31-JAN-2008

16-APR-2010

    .00%

 100.00%

   5.00%

    .00%

    .00%

Current Comments

 $37,404,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans have been completed and approved by Caltrans. Base Isolation System Design by the
Peer Review Team is well under way. Design should be finished by early June and then we can proceed
with the early Buy-Out of the systems. Working Drawing design will start immediately and be completed
by late October.

Project Status

Project Schedule has been revised to reflect client revisions. We are now committed to completing the
Project, including all Communications installations, by April of 2010.

Schedule

Overall costs for building materials and labor continue to increase well beyond our projected 5% per
year. Next "Probable Project Cost" will be available, at the 95% Working Drawing level in June.

Budget

Project Management Plan has not been approved by Caltrans.Other information

01-FEB-2006

31-JAN-2007

15-OCT-2007

31-JAN-2008

31-JAN-2007

01-OCT-2007

31-JAN-2008

16-APR-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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OAKLAND, CA

CALTRANS
TAMER AHMED

SEISMIC RETROFIT DIST. 4 BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114691

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
ALL PHASES
ALL PHASES
ALL PHASES
DIRECT CONSTRUCTION
DIRECT CONSTRUCTION

Chapter

0379/2002
0157/2003
0208/2004
0208/2004
0208/2004
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

2660-311-0042(1)
2660-301-0042
2660-311-0042(1)
2660-311-0042(1)(B)
2660-311-0042(1)(b)E
2660-311-0042(1C)
2660-311-0042(1C)
2660-001-0042.5
2660-311-0042(1)(c)
2660-001-0042.5
2660-001-0042
2660-001-0042
2660-311-0042(1)
2660-311-0042(1)
2660-311-0042(1)

Appropriation($)

      29,000.00 
     150,000.00 

   1,338,000.00 
     120,000.00 
     120,000.00 

   2,019,000.00 
     200,000.00 
      80,000.00 

     217,000.00 
     178,000.00 
      24,000.00 

Document

53339
5011741
05006APMB
05124APMB

06025APMB
06064APMB
06121APSB
07109APMB
06121APSB
53010
53010
53339
53339
53339

Transferred($)

      29,000.00 
     150,000.00 

   1,338,000.00 
     120,000.00 

            .00 
   2,019,000.00 
     200,000.00 
      80,000.00 

     217,000.00 
     178,000.00 
      24,000.00 
(     22,416.00)
(      1,584.00)
       1,500.00 
(      1,500.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,000.00 
   1,578,000.00 
   2,516,000.00 
     178,000.00 

     179,000.00 
   1,458,000.00 
   2,516,000.00 
     178,000.00 

     160,067.20 
   1,457,931.91 
   2,105,959.85 

            .00 

Project    4,451,000.00    4,331,000.00    3,723,958.96 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-OCT-2003

02-AUG-2004

11-JUN-2005

25-APR-2006

14-JUL-2006

15-JAN-2004

10-JUN-2005

24-APR-2006

13-JUL-2006

13-MAY-2009

08-OCT-2003

02-AUG-2004

08-OCT-2005

01-JUN-2007

01-OCT-2007

14-MAY-2004

07-OCT-2005

31-MAY-2007

30-SEP-2007

31-MAR-2010

 100.00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $66,601,000.00

WORKING DRAWINGSCURRENT PHASE:

Revised Working Drawings package is underway.  The project is scheduled to advertise for construction
in early June 2007.

Project Status

08-OCT-2005

01-JUN-2007

01-OCT-2007

31-MAY-2007

30-SEP-2007

31-MAR-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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On schedule.Schedule

Proposed Governor's budget includes a revised construction phase appropriation.Budget

CT responsible for employee and parking impact and relocation.  CT also working on employee voice &
data impacts.

Other information
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CHINO INSTITUTE FOR MEN @ CHINO  CA

CORRECTIONS & REHAB
REGINALD EDEN

CATEGORY 2 AND 3 DENITE PLANT ELECTRICAL/MECHANICAL RETROFIT, CDCR, CIMCHINO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 121364

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0038/2005
0038/2005

Budget Item

5225-001-0001(1)
5225-001-0001(1)

Appropriation($)

     100,000.00 
     410,000.00 

Document

06103APMB
06103APMB

Transferred($)

     100,000.00 
     410,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     410,000.00 

            .00 

            .00 
     100,000.00 
     410,000.00 

            .00 

            .00 
       4,536.00 
      13,104.00 

            .00 

Project      510,000.00      510,000.00       17,640.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAR-2006

01-JUN-2006

01-NOV-2006

01-MAR-2007

01-MAY-2006

01-OCT-2006

01-JAN-2007

31-DEC-2007

15-NOV-2006

01-MAR-2007

15-JUL-2007

01-DEC-2007

01-MAR-2007

30-JUN-2007

01-NOV-2007

28-SEP-2008

    .00%

 100.00%

  20.00%

    .00%

    .00%

Current Comments

 $3,200,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are proceeding. Preliminary Plans have been completed and approved.Project Status

Schedule completed.Schedule

Construction Funding from the CDCR Special Repairs Budget. Funding should be available from the
06/07 Budget.

Budget

New Denite Treatment Plant has now been completely shut down by the Department of Health Services.
Plant cannot start processing water until the plant is operating automatically. The design of this Category
2 and 3 work is essential to getting the Denite Plant up and running again.

Other information

15-NOV-2006

01-MAR-2007

15-JUL-2007

01-DEC-2007

01-MAR-2007

30-JUN-2007

01-NOV-2007

28-SEP-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS & REHAB
DENNIS WEHSELS

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103649

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0157/2003
0324/1998
0157/2003

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0751
5240-301-0001(2.3)
5240-301-0751

Appropriation($)

     187,000.00 
      43,000.00 
      66,000.00 
      78,000.00 

     973,000.00 
     522,000.00 

Document

98156A
00019A
99007A
40041A
20244A
40041A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 
      78,000.00 

     973,000.00 
     522,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     187,000.00 

   1,495,000.00 

            .00 
     187,000.00 
     187,000.00 

   1,495,000.00 

            .00 
     186,710.00 
     186,343.83 

   1,134,170.29 

Project    1,869,000.00    1,869,000.00    1,507,224.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

14-DEC-1998

14-DEC-1998

14-MAY-1999

15-OCT-1998

12-FEB-1999

12-FEB-1999

14-NOV-1999

01-SEP-1998

01-DEC-2003

21-FEB-2005

12-OCT-2006

15-JAN-1999

18-FEB-2005

11-OCT-2006

08-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

  50.00%

Current Comments

 $1,869,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor has completed drilling/well development, equipment shop drawings have been approved and
contractor is mobilizing to start site work.  

Project Status

Project has slipped two months due to equipment long lead time.Schedule

Project is within budget.Budget

Other information

18-JAN-1999

16-NOV-2001

29-JUL-2002

16-NOV-2001

16-FEB-2002

28-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS & REHAB
DENNIS WEHSELS

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103650

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0038/2005
0038/2005
0050/1999
0050/1999
0038/2005

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5225-301-0660(2)
5225-301-0660(2)
5240-301-0001(2)
5240-301-0001(2)
5225-301-0660 (1)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
     107,000.00 
      70,000.00 

  10,261,000.00 

  19,743,000.00 

Document

98155A
20018A
99088A
06006BPMB
07111BPMB
00085A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
     107,000.00 
      70,000.00 

  10,261,000.00 
( 10,200,580.55)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     661,000.00 

  30,004,000.00 

            .00 
     336,000.00 
     661,000.00 
      60,419.45 

            .00 
     335,784.63 
     502,599.01 
      64,842.00 

Project   31,001,000.00    1,057,419.45      903,225.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

18-JAN-1999

18-JAN-1999

14-OCT-2000

30-NOV-1998

14-MAY-1999

14-MAY-1999

13-APR-2002

16-NOV-1999

03-NOV-2003

06-NOV-2006

20-AUG-2007

14-JUL-2000

04-MAY-2007

17-AUG-2007

20-AUG-2009

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $20,735,000.00

BID PERIODCURRENT PHASE:

TCCWD and CDCR have signed a revised recycled water agreement.  Plans and specifications have
been up-dated.

Project Status

Schedule continues to slip.  It is anticipated the project would be bid in June, 2007 and bids opened in
July of the new fiscal year when a supplemental appropriation is approved so a construction contract can
be issued.

Schedule

It has been determined that the FY 2005/06 appropriation is insufficient to bid/award a construction
contract.   DOF decided to leave the original appropriation in place and request a supplemental
appropriation in the FY 2007/08 Governor's Budget.

Budget

01-AUG-2000

19-NOV-2001

16-FEB-2002

16-NOV-2001

19-FEB-2002

16-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Other information
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CMC SAN LUIS OBISPO

CORRECTIONS & REHAB
DENNIS WEHSELS

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106153

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0038/2005

Budget Item

5240-301-0001(16.1)
5240-301-0001
5240-301-0001(20)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-492-0660(1)

Appropriation($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  12,530,363.00 

      25,000.00 
      35,000.00 

  13,036,637.48 
     585,000.00 

Document

99203A
00139A
40094A
05017BPMB
05017BPMB
30020B
30170B
40088B
06221BPMB

Transferred($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  12,530,363.00 
(  1,917,781.48)

      25,000.00 
      35,000.00 

  13,036,637.48 
     585,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 

   1,322,000.00 
  26,212,000.48 

            .00 
     950,000.00 

   1,322,000.00 
  24,294,219.00 

            .00 
     949,663.38 

   1,321,957.25 
  21,757,774.37 

Project   28,484,000.48   26,566,219.00   24,029,395.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-AUG-1999

01-AUG-2000

04-DEC-2001

05-MAR-2002

13-APR-2000

15-APR-2001

04-MAR-2002

05-MAR-2004

16-AUG-1999

01-AUG-2000

29-SEP-2003

26-MAY-2004

14-JUL-2000

26-SEP-2003

25-MAY-2004

07-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

  97.00%

Current Comments

 $27,899,000.00

CONSTRUCTIONCURRENT PHASE:

Operational testing of equipment has been completed.  Instrumentation is being installed and test.Project Status

The schedule continues to slip although contractor has accelerated on-site work effort.  Commissioning
of the treatment plant is on schedule for the first week in May.

Schedule

Project is within budget.Budget

Trunk sewer line phase of project is complete.Other information

01-AUG-2000 18-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

CORRECTIONS & REHAB
ANDRE ARNOLD

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0379/2002
0379/2002

Budget Item

5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(7)
5240-301-0001(7)

Appropriation($)

     346,000.00 

     427,000.00 

     567,000.00 

Document

98203A
98203A
98203A
98203A
98203A
40015A
40015A

Transferred($)

     346,000.00 
(    132,000.00)
     427,000.00 
     132,000.00 
(      9,769.99)

     567,000.00 
(     20,828.50)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     346,000.00 
     427,000.00 
     567,000.00 

            .00 

     214,000.00 
     549,230.01 
     546,171.50 

            .00 

     206,086.58 
     560,647.43 
     501,287.50 

            .00 

Project    1,340,000.00    1,309,401.51    1,268,021.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-1998

12-MAR-1999

06-APR-2000

24-AUG-2000

30-OCT-2000

11-MAR-1999

05-FEB-2000

23-AUG-2000

29-OCT-2000

25-OCT-2002

16-OCT-1998

01-FEB-2001

25-FEB-2004

31-JAN-2001

09-JUL-2003

05-MAR-2007

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $10,916,000.00

WORKING DRAWINGSCURRENT PHASE:

Final review comments were completed and received from the architects.Project Status

This project will be placed on inactive status pending future funding.Schedule

No new comments.Budget

Preliminary Plans expended amount is greater than transferred amount due to reversion of funds and
payments committed by contract.

Other information

01-FEB-2001

25-FEB-2004

30-JUL-2006

15-JAN-2007

11-JAN-2002

30-SEP-2005

30-NOV-2006

05-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CRC NORCO

CORRECTIONS & REHAB
BABAK KHAGHANI

CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103541

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000
0052/2006

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(32)
5240-301-0001(32)

Appropriation($)

   1,033,000.00 

     494,000.00 

      79,000.00 

     119,000.00 
     155,000.00 

Document

98210A
98210A
00226A
00226A
20016A
20016A
98210A
01036A
06214APMB

Transferred($)

     983,000.00 
(    484,704.00)
     494,000.00 
(    298,196.27)
      79,000.00 
(     42,622.67)
     484,704.00 
     119,000.00 
     155,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
     847,000.00 

            .00 

            .00 
     498,296.00 
     990,885.06 

            .00 

            .00 
     502,547.06 
     789,583.31 

            .00 

Project    1,880,000.00    1,489,181.06    1,292,130.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-OCT-1998

10-JUN-2000

21-JAN-2001

21-MAY-2001

11-APR-1999

20-JAN-2002

20-MAY-2001

20-MAR-2002

01-MAR-2007 29-JUN-2007

  10.00%

 100.00%

    .00%

    .00%

   5.00%

Current Comments

 $63,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project scope changed, CDCR, with DOF approval, requested that DGS only complete the Due Diligence
portion of the project.

Funding is complete and DGS will provide Due Dilegence documents for the entire site.  remainining
phases of this project are on hold. 

Currently portion of the phase I underconstruction by CDCR/IWL

Project Status

01-MAR-2007 29-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Schedule

Budget

Other information
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CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA

CORRECTIONS & REHAB
MARILYN NELSON

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111672

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

5240-301-0001
5240-301-0001(10)
5240-301-0001(10)
5240-001-0001(1)
5240-301-0660(5)
5240-301-0660(5)EO
5240-301-0660(5)
5240-301-0660(5)
5240-301-0660(5)

Appropriation($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

   1,381,000.00 

  15,248,000.00 

Document

20070A
30051A
30176A
30058A
05151BPMB
05152BPMB
06147BPMB
06185BPMB
40116B

Transferred($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

   5,952,800.00 
   1,297,000.00 
     433,000.00 
     446,700.00 

   8,904,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 

   1,080,000.00 
  16,850,891.44 

            .00 
     822,000.00 

   1,080,000.00 
  17,255,891.44 

            .00 
     816,280.75 

   1,023,627.79 
  16,403,352.96 

Project   18,752,891.44   19,157,891.44   18,243,261.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2001

01-JUN-2002

15-DEC-2003

15-APR-2004

18-OCT-2002

15-NOV-2003

15-MAR-2004

15-NOV-2005

31-OCT-2001

15-NOV-2002

12-JAN-2004

10-SEP-2004

18-OCT-2002

05-JAN-2004

07-JUL-2004

30-APR-2007

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $15,694,000.00

CONSTRUCTIONCURRENT PHASE:

March 2007- The MHCB has been completed and is occupied.  Facility A workcenter has been
substantially completed and the contractor is working on the remaining punch list items.  The institution
has occupied the space and the Mental Health areas are operational.

Project Status

The contractor claims that the punchlist will be completed and all remaining closeout documents will be
submitted by April 27, 2007

Schedule

 Augmentation request was approved by DOF.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON

CORRECTIONS & REHAB
DOUGLAS BRENNING

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103512

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
2008/2004

Budget Item

5460-301-0001(5.1)
5460-301-0001(6)
5460-301-0001(6)
5460-301-0001(6)
5460-001-0001

Appropriation($)

      69,000.00 
   1,814,000.00 

      65,000.00 

Document

98217A
01153A
05039APMB
20266A
05120APMB

Transferred($)

      69,000.00 
   1,810,480.00 

      92,000.00 
      80,000.00 
      65,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      69,000.00 
   1,879,000.00 

            .00 
            .00 

      69,000.00 
   2,047,480.00 

            .00 
            .00 

      68,923.00 
   1,765,231.25 

Project    1,948,000.00    2,116,480.00    1,834,154.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

30-APR-2007

    .00%

    .00%

 100.00%

 100.00%

  99.50%

Current Comments

 $1,879,480.00

CONSTRUCTIONCURRENT PHASE:

Actall Certification Testing and CDCR Performance Testing required the addition of RF devices and
adjustments, all work has been completed.  The start of Continuous Operation Testing is April 2, 2007
through April 23, 2007.   If testing concludes successfully, the system will be turned over to the facility for
normal use and operation.

Project Status

Anticipate April 23, 2007 for completion of construction and testing.  Some follow on activity for contract
close out will continue through May 15, 2007.

Schedule

No current budget issues.Budget

Contractor's position that additional compensation is owed for impacts outside of their control, no
amounts have been specified nor supporting documentation submitted.

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON

CORRECTIONS & REHAB
DOUGLAS BRENNING

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103513

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0208/2004

Budget Item

5460-301-0001(5.2)
5460-301-0001(7)
5460-301-0001(7)
5470-301-0001(7)
5460-301-0001(7)
5460-001-0001

Appropriation($)

      60,000.00 
     946,000.00 

       8,240.00 

      67,000.00 

Document

98218A
01154A
05037APMB
05056APMB
20265A
05121APMB

Transferred($)

      60,000.00 
     897,760.00 
      88,760.00 
       8,240.00 
      30,000.00 
      67,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      60,000.00 
   1,021,240.00 

            .00 
            .00 

      60,000.00 
   1,091,760.00 

            .00 
            .00 

      59,745.79 
     932,915.85 

Project    1,081,240.00    1,151,760.00      992,661.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

26-MAR-2007

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,006,000.00

CONSTRUCTIONCURRENT PHASE:

Actall Certification Testing and CDCR Performance Testing required the addition of RF devices and
adjustments, all work has been completed.  Continuous Operation Testing concluded March 26, 2007,
the system was turned over to the facility for normal use and operation.  Lack of technical or
maintenance support contracts heightens concerns of continued viability of the system, all maintenance
and support is outside of this contract.

Project Status

Construction is complete, as-builts and O&M manuals part of the close out phase, final change orders to
be negotiated for the last group of RF device adds.

Schedule

No current budget issues.Budget

Contractor's position that additional compensation is owed for impacts outside of their control, no
amounts have been specified nor supporting documentation submitted.

Other information

05-APR-2000

19-SEP-2002

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN LUIS OBISPO

CORRECTIONS & REHAB
DENNIS WEHSELS

POTABLE WATER DISTRIBUTION SYSTEM UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001
/
0208/2004
0038/2005

Budget Item

8940-301-0001
5240-301-0001(15)
--
5240-301-0001(6)
5225-301-0001(11)

Appropriation($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,357,000.00 

Document

52094
20147A
MEM111901
05005APMB
06032APMB

Transferred($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,357,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     212,000.00 
   1,317,000.00 
   1,357,000.00 

            .00 

     212,000.00 
   1,317,000.00 
   1,357,000.00 

            .00 

     211,670.00 
   1,316,482.63 
   1,125,995.66 

            .00 

Project    2,886,000.00    2,886,000.00    2,654,148.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-FEB-2002

16-AUG-2004

15-JUL-2005

04-SEP-2006

15-JAN-2007

01-MAY-2002

15-JUL-2005

04-SEP-2006

15-JAN-2007

07-JUL-2008

01-MAR-2002

16-AUG-2004

09-SEP-2005

30-APR-2007

16-JUL-2007

21-JUL-2002

15-JUL-2005

27-APR-2007

13-JUL-2007

17-JUL-2009

 100.00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $35,349,000.00

WORKING DRAWINGSCURRENT PHASE:

SFM has stamped plans.  Final bid specifications are currently being reviewed.Project Status

Project schedule has slipped because of late submittal of the environmental documents.  Scheduled has
been up-dated to reflect current schedule.

Schedule

Project is within budget.Budget

This is a combined project for the California Men's Colony and Camp San Luis Obispo to
replace/upgrade main and lateral potable water distribution lines.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 35

FOLSOM

CORRECTIONS & REHAB
BABAK KHAGHANI

RENOVATION, OFFICER/GUARD BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122405

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

5225-301-0001(9)

Appropriation($)

     410,000.00 

Document

07016APMB

Transferred($)

     410,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     410,000.00 

            .00 
            .00 

            .00 
     410,000.00 

            .00 
            .00 

            .00 
     194,063.00 

            .00 
            .00 

Project      410,000.00      410,000.00      194,063.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2006

18-JUL-2007

07-JUL-2009

02-NOV-2009

31-JUL-2007

14-DEC-2007

30-OCT-2009

29-NOV-2010

03-JUL-2006 30-MAR-2007

   1.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $6,052,000.00

PRELIMINARY PLANSCURRENT PHASE:

December 11, 2006, a complete set of PP was delivered to CDCR. 
Final project cost estimate and document delivered to CDCR 2/13/07.

Project Status

Schedule

Funding for working drawing phase is proposed in the FY 07/08 BUDGET.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 36

JAMESTOWN

CORRECTIONS & REHAB
ROBERT OATES

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0106/2001
0160/2001
0038/2005
1344/2000
0379/2002

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(26)
5240-301-0001(26)
5225-301-0001(17)
5240-301-0001(35)
5240-490-0001(26)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
      89,000.00 

     380,000.00 
     267,000.00 

Document

98201A
99192A
00144A
20276A
30179A
07034APMB

30067A

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
      89,000.00 

            .00 
     267,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
   1,174,000.00 
     267,000.00 

            .00 
   1,306,000.00 
     794,000.00 
     267,000.00 

            .00 
   1,375,118.66 
     886,886.23 

            .00 

Project    2,747,000.00    2,367,000.00    2,262,004.89 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-JUL-1999

18-JAN-2000

01-MAR-2000

11-DEC-1998

18-JAN-2000

21-FEB-2000

31-JUL-2001

01-JUL-1998

17-JUN-2002

06-JUL-2007

02-NOV-2007

14-JUN-2002

31-JAN-2005

01-NOV-2007

29-MAY-2009

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $14,071,000.00

WORKING DRAWINGSCURRENT PHASE:

PMB with DOF & CDCR are investigating some strategies for rebidding the project.  Project will be
rebudgeted for FY 07/08.

Project Status

The start of construction phase for the project is will be rescheduled when project receives funding.Schedule

The project is over budget.Budget

Other information

01-JUL-1998

17-JUN-2002

06-JUL-2007

02-NOV-2007

24-JUL-2001

30-JUN-2004

01-NOV-2007

29-MAY-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 37

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO

CORRECTIONS & REHAB
ALONZO ARREOLA

VENTURA YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103521

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

5460-301-0001(11.1)
5460-301-0001(12)
5460-301-0001(15)
5460-301-0001(15)

Appropriation($)

      73,000.00 
   1,560,000.00 

      60,000.00 
     245,955.00 

Document

98221A
01009A
20262A
40081A

Transferred($)

      73,000.00 
   1,408,045.00 

      60,000.00 
     245,955.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      73,000.00 
   1,865,955.00 

            .00 
            .00 

      73,000.00 
   1,714,000.00 

            .00 
            .00 

      73,477.00 
   1,391,067.22 

Project    1,938,955.00    1,787,000.00    1,464,544.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

05-JAN-2007

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,939,000.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract. The Operational portion of testing has
been completed and signifies completion of the work. Project is now at final closeout stage. Contractor
has not provided necessary closeout documents.

Project Status

The project had significant delays with no apparent justification.  No recovery schedule was ever
proposed by the contractor.

Schedule

Within augmented budget.Budget

Contractor has notified the State of their intent to claim.Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 38

SUSANVILLE

CORRECTIONS & REHAB
DONALD HANSEN

WASTE WATER TREATMENT PLANT MODIFICATIONS, CDCR, SUSANVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122399

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

5225-301-0001(5)

Appropriation($)

   1,567,000.00 

Document

07003APMB

Transferred($)

   1,567,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,567,000.00 

            .00 
            .00 

            .00 
   1,567,000.00 

            .00 
            .00 

            .00 
     610,171.20 

            .00 
      11,439.00 

Project    1,567,000.00    1,567,000.00      621,610.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2006

13-AUG-2007

04-APR-2008

29-JUL-2008

14-JUN-2007

03-APR-2008

28-JUL-2008

31-DEC-2009

01-JUL-2006

13-AUG-2007

21-FEB-2008

11-JUN-2008

08-JUN-2007

20-FEB-2008

10-JUN-2008

31-DEC-2009

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $25,034,966.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans submitted for review on January 18, 2007.  Preliminary Plan estimate shows increased
project costs.  CDCR has included increased costs in Finance Letter.

Project Status

Progressing to PWB Approval on June 8, 2007.Schedule

Preliminary Plan estimate produced on January 18, 2007 increased total project costs to $54,635,400.
Cost increase due to doubling expansion from 200,000 gallons per day to 400,000 gallons per day per
addendum to the facillity plan.  Additional costs to line 5 of the 7 existing ponds which are seeping
treated waste water in excess of Waste Discharge Requirements.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 39

CHUCKAWALLA VALLEY STATE PRISON

CORRECTIONS & REHAB
DENNIS WEHSELS

WASTEWATER TX PLANT IMPROVEMENTS, CHUCKAWALLA VALLEY STATE PRISON

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122402

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

5225-301-0001(18)

Appropriation($)

     455,000.00 

Document

07004APMB

Transferred($)

     455,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     455,000.00 

            .00 
            .00 

            .00 
     455,000.00 

            .00 
            .00 

            .00 
      64,800.00 

            .00 
            .00 

Project      455,000.00      455,000.00       64,800.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-JUL-2006

02-JUL-2007

28-JAN-2008

31-MAR-2008

29-JUN-2007

25-JAN-2008

28-MAR-2008

03-AUG-2009

07-JUL-2006

14-JAN-2008

18-AUG-2008

19-NOV-2008

11-JAN-2008

15-AUG-2008

18-NOV-2008

19-NOV-2010

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $6,144,850.00

PRELIMINARY PLANSCURRENT PHASE:

CDCR has submitted a scope change and revised cost estimate in the FY 2007/08 Governor's Budget.Project Status

Project schedule has been revised to reflect scope change.Schedule

Budget is being revised to reflect increase in plant capacity and change in design.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 40

PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DONALD HANSEN

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108410

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     464,450.00 
     623,813.09 

   5,256,513.00 

Document

00266A
00266A
00266A

Transferred($)

     464,450.00 
     623,813.09 

   5,256,513.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     464,450.00 
     623,813.09 

   5,256,513.00 

            .00 
     464,450.00 
     623,813.09 

   5,256,513.00 

            .00 
     463,311.50 
     604,406.55 

   4,204,195.85 

Project    6,344,776.09    6,344,776.09    5,271,913.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-FEB-2003

05-DEC-2000

07-JUL-2003

01-AUG-2005

28-NOV-2005

30-APR-2003

30-JUL-2005

04-OCT-2005

02-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $6,344,776.09

CONSTRUCTIONCURRENT PHASE:

Project 90% complete.Project Status

Project currently on schedule.Schedule

Project is within budget.Budget

This is a Special Repair/Support Funds Project.Other information

05-DEC-2000

07-JUL-2003

01-JUL-2005

01-OCT-2005

30-APR-2003

30-JUN-2005

30-SEP-2005

30-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 41

PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
MERLE MCDANEL

DDS,  CONSTRUCTION OF 96 BED EXPANSION AND RECREATION COMPLEX, PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 123059

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0047/2006

Budget Item

4300-301-0660(2)

Appropriation($)

  74,793,000.00 

Document

07042BPMB

Transferred($)

  74,793,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

  74,793,000.00 

            .00 
            .00 
            .00 

  74,793,000.00 

            .00 
            .00 
            .00 

   4,256,509.74 

Project   74,793,000.00   74,793,000.00    4,256,509.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 20-NOV-2006 19-JUN-2008 20-NOV-2006 07-JUL-2008

    .00%

    .00%

    .00%

    .00%

  20.00%

Current Comments

 $78,473,000.00

CONSTRUCTIONCURRENT PHASE:

Project bid in Aug. 06 and awarded in Nov. 06. Construction is underway with retention pond excavation,
placing concrete for building pads foundation, installing underground site utilities.

Project Status

Project schedule has been extended 18 days due to CO #2, importing soils..Schedule

Project is in budget.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 42

LANTERMAN DEVELOPMENTAL CENTER, POMONA

DEVELOPMENTAL SERVICES
JAMES BROOKS

LANTERMAN DEV CTR ACE PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112066

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

/
/
/
/

Budget Item

--TEA-21
--TEA-21
--TEA21
--TEA-21

Appropriation($)

      20,000.00 
      10,000.00 

     205,275.00 
     220,000.00 

Document

DOF MEMO 05
DOF MEMO 05
DOF MEMO 04
DOF MEMO 05

Transferred($)

      20,000.00 
      10,000.00 

     205,275.00 
     220,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      20,000.00 
      10,000.00 

     425,275.00 

            .00 
      20,000.00 
      10,000.00 

     425,275.00 

            .00 
      22,320.00 
      32,157.00 

     329,810.25 

Project      455,275.00      455,275.00      384,287.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-2001

01-DEC-2001

01-DEC-2001

01-DEC-2001

30-NOV-2002

01-AUG-2003

01-FEB-2002

01-FEB-2002

01-FEB-2002

01-AUG-2003

19-DEC-2001

02-FEB-2002

01-SEP-2004

06-APR-2005

01-FEB-2002

01-AUG-2003

28-FEB-2005

31-JAN-2007

  65.00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $2,000,000.00

CONSTRUCTIONCURRENT PHASE:

Completion of punch list for Audiology Clinic is in process.  Sound study for 4th rail is complete and
under review.   UPRR decided to construct the 4th track in the former location of the 3rd track.
Permanent and temporary easement documents have been finalized.  The two party maintenance
agreement has been finalized and submitted to ACE for signature by UPRR.

Project Status

No schedule issues.Schedule

Project funded by ACE on a reimbursement basis.  Billing to ACE for expenditures are prepared and
submitted for reimbursement on a quarterly basis, billings are current.

Budget

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a
joint powers authority established by the San Gabriel Valley Council of Governments.  PMB is providing
quality assurance inspection services and project oversight to protect State's interests for DDS, and to
act as liaison between ACE and DDS.  ACE is billed in arrears for DGS services.  Appropriations and
amount transferred are estimates, and will be adjusted to reflect actual expenditures as the project
proceeds to construction.

Other information

06-APR-2005

02-FEB-2002

06-APR-2005

31-JAN-2007

01-SEP-2002

15-SEP-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 43

PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DOUGLAS BRENNING

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DDS, PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122188

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0047/2006
0047/2006

Budget Item

4300-301-0001
4300-301-0660(1)

Appropriation($)

   1,177,000.00 
   1,136,000.00 

Document

07071APMB
07072BPMB

Transferred($)

   1,177,000.00 
   1,136,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,313,000.00 

            .00 
            .00 

            .00 
   2,313,000.00 

            .00 
            .00 

            .00 
     232,095.18 

            .00 
            .00 

Project    2,313,000.00    2,313,000.00      232,095.18 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-OCT-2006

02-JUL-2007

04-AUG-2008

24-NOV-2008

29-JUN-2007

01-AUG-2008

21-NOV-2008

30-JUL-2010

30-OCT-2006

30-NOV-2007

12-SEP-2008

25-FEB-2009

30-NOV-2007

11-SEP-2008

24-FEB-2009

17-SEP-2010

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $43,134,000.00

PRELIMINARY PLANSCURRENT PHASE:

Notice to proceed for Bahr Architects was March 9, 2007.  LEED Eco-Charrette was held at Porterville
Developmental Center on March 29, 2007.  OSHPD Peer Reviewer has been selected, negotiation and
scope development is underway.  A team communication forum was held on April 5, 2007 with the
design team for development of Bahr Arch. project management plan.

Project Status

On schedule.Schedule

On budget.Budget

CEQA process has started, anticipate a Negative Declaration due to the extensive EIR performed for the
96 Bed project at Porterville.  EIR consultant has started review of the documents.  No significant issues.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 44

RIVERSIDE

EDUCATION
WAYNE HAWKINS

CAREER/TECH EDUCATION COMPLEX AND SERVICE YARD, RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120302

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)

Appropriation($)

     959,000.00 
     927,000.00 

  14,677,000.00 

Document

06092BPMB

Transferred($)

     959,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     959,000.00 
     927,000.00 

  14,677,000.00 

            .00 
     959,000.00 

            .00 
            .00 

            .00 
     733,705.84 

            .00 
            .00 

Project   16,563,000.00      959,000.00      733,705.84 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2005

02-JUL-2006

02-AUG-2007

02-DEC-2007

30-JUL-2006

01-AUG-2007

01-DEC-2007

01-MAY-2010

25-JUL-2005

14-MAY-2007

16-APR-2008

11-AUG-2008

11-MAY-2007

15-APR-2008

07-AUG-2008

04-JUN-2010

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $16,563,000.00

PRELIMINARY PLANSCURRENT PHASE:

Currently in the middle of the CEQA circulation period; getting ready to start the 30 day litigation period.
Should get May PWB approval.

Project Status

Project has fallen off schedule due to CEQA issues related to soil contamination. Testing to determine
extent of contamination was recently completed and the following step is to insure we have the proper
mitigation measures.

Schedule

Project is over budget. Client agency has submitted request to DOF for revised construction
appropriation for the 07/08 budget.

Budget

The State is working closely with the City of Riverside on concerns on neighboring right of way along
Arlington Ave. Issues encompass potential right of way purchase and design aesthetics of the State
buildings.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 45

RIVERSIDE

EDUCATION
ALONZO ARREOLA

DORMITORY & APARTMENT REPLACEMENT, NEW CHILLER PLANT, CDE RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118139

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)EO#
6110-301-0660(1)

Appropriation($)

   1,934,000.00 

   2,409,000.00 

     110,000.00 
  65,605,000.00 

Document

05015BPMB
05015BPMB
05015BPMB
05015BPMB
05015BPMB
05015BPMB
05015BPMB
05015BPMB
05159BPMB
05159BPMB
06067BPMB
06067BPMB
06067BPMB
06067BPMBB

Transferred($)

(     77,880.00)
(    109,950.00)
     181,000.00 

   1,256,000.00 
(  1,256,000.00)
(    181,000.00)
   1,934,000.00 
     109,950.00 
     168,770.00 
(    109,950.00)
   3,414,280.00 
(  1,256,000.00)

      81,950.00 
     110,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,934,000.00 
   2,519,000.00 
  65,605,000.00 

            .00 
   1,856,120.00 
   2,409,050.00 

            .00 

            .00 
   1,792,576.08 
   1,781,716.54 

            .00 

Project   70,058,000.00    4,265,170.00    3,574,292.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-SEP-2004

15-SEP-2005

16-NOV-2006

15-FEB-2007

14-SEP-2005

15-NOV-2006

14-FEB-2007

30-DEC-2010

14-SEP-2004

15-SEP-2005

08-MAY-2007

04-SEP-2007

14-SEP-2005

10-JUL-2007

22-OCT-2007

30-DEC-2011

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $69,948,000.00

WORKING DRAWINGSCURRENT PHASE:

Construction contract to build the underground utilites has been terminated with a settlement to pay the
contractor for purchased materials.  The underground utilities construction drawings are being revised

Project Status

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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and will be added as part of the Central Plant scope of work to bid as one project. Advertisement is
scheduled for eary May 2007.
Remaining parts of the Project:  Dorms and apartments replacement drawings were submitted to DSA;
received some comments from DSA and are waiting to receive comments from other disciplines.

Project on schedule.Schedule

To address LEED Silver Certification costs, a request to augment WD by $110,000 and an anticipated
deficit for Construction by $335,000 was submitted to DOF and approved by PWB on October 7, 2005.

Budget

Other information
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RIVERSIDE, CA

EDUCATION
ALONZO ARREOLA

KITCHEN AND DINING HALL RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122190

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006
0047/2006

Budget Item

6110-301-0660(1)
6110-301-0660 (1)
6110-301-0660 (1)
6110-301-0660 (1)

Appropriation($)

     612,000.00 
     687,000.00 
     770,000.00 

   7,285,000.00 

Document

07073BPMB

Transferred($)

     612,000.00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,299,000.00 
     770,000.00 

   7,285,000.00 

            .00 
     612,000.00 

            .00 
            .00 

            .00 
      93,023.55 

            .00 
            .00 

Project    9,354,000.00      612,000.00       93,023.55 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-OCT-2006

11-JUN-2007

15-JUL-2008

19-NOV-2008

08-JUN-2007

11-JUL-2008

18-NOV-2008

21-MAY-2010

18-OCT-2006

11-JUN-2007

15-JUL-2008

19-NOV-2008

13-JUL-2007

11-JUL-2008

18-NOV-2008

21-MAY-2010

    .00%

  40.00%

    .00%

    .00%

    .00%

Current Comments

 $8,742,000.00

PRELIMINARY PLANSCURRENT PHASE:

Schematic level design has been done and have started design development. Special consultant for the
kitchen will be utilized starting April 07.

Project Status

Project is within schedule.Schedule

Within budget. Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
WAYNE HAWKINS

NEW GYMNASIUM AND POOL CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122192

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

6110-301-0660(2)
6110-301-0660(2)
6110-301-0660(2)

Appropriation($)

   1,077,000.00 
   1,195,000.00 
  22,479,000.00 

Document

07074BPMB

Transferred($)

   1,077,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,077,000.00 
   1,195,000.00 
  22,479,000.00 

            .00 
   1,077,000.00 

            .00 
            .00 

            .00 
     293,422.00 

            .00 
            .00 

Project   24,751,000.00    1,077,000.00      293,422.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-OCT-2006

15-JUN-2007

09-SEP-2008

10-JAN-2009

08-JUN-2007

05-SEP-2008

09-JAN-2009

10-SEP-2010

18-OCT-2006

18-OCT-2007

15-JAN-2009

15-MAY-2009

18-OCT-2007

15-MAY-2009

15-MAY-2009

16-JAN-2011

    .00%

  35.00%

    .00%

    .00%

    .00%

Current Comments

 $24,751,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Design is approximately 35% complete. Have started LEED consultant and plan to have a
start-up meeting with pool consultant in early April.

Project Status

Project is within schedule.Schedule

Within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
ALONZO ARREOLA

REPLACE EXISTING DOMESTIC AND FIRE WATER LINES (Linked to 118139C)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116989

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0935/2002
0935/2002
0935/2002
0208/2004

Budget Item

6110-601-6036
6110-601-6036
6110-601-6044(002)
6110-005-0001

Appropriation($)

      56,172.00 
     129,228.00 
     677,704.00 

   1,555,761.00 

Document

5011923B
5011923B
06216BPMB
05182APMB

Transferred($)

      56,172.00 
     129,228.00 
     677,704.00 

   1,555,761.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,172.00 

     129,228.00 
   2,233,465.00 

            .00 
      56,172.00 

     129,228.00 
   2,233,465.00 

            .00 
      57,225.60 

     108,113.64 
     200,190.27 

Project    2,418,865.00    2,418,865.00      365,529.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-JUN-2003

20-JUN-2003

02-JUN-2005

03-JAN-2006

02-MAY-2006

03-JUL-2003

01-JUN-2005

01-JAN-2006

01-MAY-2006

02-FEB-2007

20-JUN-2003

15-OCT-2003

30-NOV-2004

21-MAR-2006

02-OCT-2006

03-JUL-2003

29-NOV-2004

20-MAR-2006

09-AUG-2007

01-DEC-2008

 100.00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,418,865.00

CONSTRUCTIONCURRENT PHASE:

Construction work has halted and Contractor removed from site. Project will require re-bidding. It is
expected that by April, 2007 the project will re-advertise for bids.

Project Status

This project is for domestic, fire and irrigation water line loop around the California School for the Deaf
campus.  The work was delayed so that it would bid with the campus' central plant chilled water line loop
around the same campus as it would be placed within the same trench.

Schedule

To be determined with new bids.Budget

Project will be combined with Chiller Plant scope of work.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FREMONT

EDUCATION
DIANNA BROWN

SCHOOL FOR THE DEAF - FREMONT/PUPIL PERSONNEL SERVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107825

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0208/2004
0208/2004

Budget Item

6110-301-0001(3)
6110-301-0001(3)
6110-301-0660(2)
6110-301-0660(2)

Appropriation($)

     111,000.00 
     146,000.00 

   3,312,000.00 

Document

00207A
01055A
05169BPMB
07033BPMB

Transferred($)

     111,000.00 
     146,000.00 

   3,312,000.00 
     163,367.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     111,000.00 
     146,000.00 

   3,312,000.00 

            .00 
     111,000.00 
     146,000.00 

   3,475,367.00 

            .00 
     112,399.05 
     182,795.77 

   3,374,324.74 

Project    3,569,000.00    3,732,367.00    3,669,519.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

13-JUL-2001

24-JAN-2005

10-MAY-2005

15-JUN-2001

20-MAY-2002

31-MAR-2005

10-MAY-2006

01-SEP-2000

12-MAY-2001

24-JAN-2005

18-JUL-2005

11-MAY-2001

21-JAN-2005

06-MAY-2005

12-MAR-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $3,732,367.00

CONSTRUCTIONCURRENT PHASE:

Project is 100% complete. Project completion effective 3/12/07. This will be last Quaterly Report for this
project..

Project Status

Schedule

Project will require additional augmentattion to cover extended inspection and project managment costs.Budget

Note: As of 4/2/07 Contractor has Stop Notice in effect.Other information

18-JUL-2005 31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
WAYNE HAWKINS

SCHOOL FOR THE DEAF- RIVERSIDE/ MULTIPURPOSE/ACTIVITY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116356

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003
0038/2005

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(.5)

Appropriation($)

     252,000.00 
     345,000.00 

   5,003,000.00 
   1,303,000.00 

Document

40053B
05016BPMB

Transferred($)

     252,000.00 
     345,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     252,000.00 
     345,000.00 

   6,306,000.00 

            .00 
     252,000.00 
     345,000.00 

            .00 

            .00 
     252,000.00 
     298,798.04 

            .00 

Project    6,903,000.00      597,000.00      550,798.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-DEC-2003

15-JUL-2004

06-APR-2005

03-SEP-2005

15-JUL-2004

06-APR-2005

03-SEP-2005

23-SEP-2006

15-DEC-2003

21-JUL-2004

16-JUL-2007

12-NOV-2007

15-JUL-2004

16-DEC-2005

05-NOV-2007

18-NOV-2008

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $6,903,000.00

WORKING DRAWINGSCURRENT PHASE:

Project overbid. Currently applying for funding in budget year 2007/08.Project Status

Schedule reflects re-bidding of the project.Schedule

Seeking new appropriation for 2007 and augmentation for working drawings for rebidding purposes.Budget

Other information

16-JUL-2007

12-NOV-07

01-NOV-2007

18-NOV-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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450 NST. SACRAMENTO

EQUALIZATION
JAMES EDWARDS

REPAIR OF EXTERIOR CURTAINWALL - 450 N STREET, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120535

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
SPECIAL REPAIRS
SPECIAL REPAIRS

Chapter

0038/2005
0038/2005
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0379/2002
0379/2002

Budget Item

0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001(B)
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001

Appropriation($)

     369,000.00 
     321,000.00 
     358,753.00 
      40,000.00 

  13,959,000.00 

     138,000.00 
       5,894.52 
      64,644.00 

Document

06017APMB
06017APMB
02007
05-015
06121APMB
06121APMB
06121APMB
06171APMB
02006
02006

Transferred($)

     369,000.00 
     321,000.00 
     358,753.00 
      40,000.00 

  13,959,000.00 
     200,000.00 
(    200,000.00)
     138,000.00 
       5,894.52 
      64,644.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     369,000.00 
     321,000.00 

  14,495,753.00 

            .00 
     369,000.00 
     321,000.00 

  14,495,753.00 

            .00 
     289,602.00 
     195,575.14 

  11,358,473.75 

Project   15,185,753.00   15,185,753.00   11,843,650.89 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2005

08-AUG-2005

25-MAR-2006

10-SEP-2006

07-FEB-2007

24-MAR-2006

09-SEP-2006

06-FEB-2007

19-OCT-2007

08-AUG-2005

03-FEB-2006

22-MAR-2006

15-MAY-2006

01-FEB-2006

28-APR-2006

05-MAY-2006

07-AUG-2007

    .00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $15,185,753.00

CONSTRUCTIONCURRENT PHASE:

All interior work has been completed and the exterior curtainwall repairs will be completed by the end of
April, 2007.

Project Status

Phase I work (Spandrel Panels) is 97% completed. Phase II work (Vision Panels) is going very well and
will finish approximately two months early. Phase III work (Balcony Deck Repair) will be completed in
early summer.

Schedule

Project remains on budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MOSS LANDING

FISH & GAME
JAMES CHAMBERS  II

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

3600-301-0005(1)
3600-301-0005(1)
3600-490-0005
3600-301-0890
3600-301-0200(1)
3600-301-0890(1)
3600-301-0890
3600-301-0890
3600-301-0890
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)
3600-301-0890(1)

Appropriation($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

     370,000.00 
      47,620.85 

     198,465.00 
     189,180.00 
     151,092.00 
     126,900.00 

   1,931,000.00 

Document

30083A
40049A
40010A
40058A
06154APMB
07057APMB
07095APMB
07096APMB
07097APMB
07122APMB
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02
DOFMEMO 02

Transferred($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

     370,000.00 
      47,620.85 

     198,465.00 
     189,180.00 
     151,092.00 
     126,900.00 

   1,931,000.00 
(     47,620.85)

(    198,465.00)
(    189,180.00)
(    151,092.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     196,000.00 
     116,000.00 

   3,014,257.85 

            .00 
     196,000.00 
     116,000.00 

   2,427,900.00 

            .00 
     188,622.72 
     116,000.00 

   1,424,844.45 

Project    3,326,257.85    2,739,900.00    1,729,467.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-JUN-2002

01-OCT-2003

24-JUN-2004

12-JAN-2005

10-JUN-2003

01-APR-2004

12-SEP-2004

22-JAN-2006

12-SEP-2002

13-DEC-2003

02-JAN-2005

05-JUN-2006

13-DEC-2003

31-DEC-2004

28-MAY-2006

09-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

  72.00%

Current Comments

 $2,656,000.00

CONSTRUCTIONCURRENT PHASE:

Construction started on 6/5/2006.   DGS/DFG/NOAA mechanism for transferring federal funds to the State
ARF initiated successfully.  Major site work and building shell completed.  Interior finishes reviewed and

Project Status

05-JUN-2006 09-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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selected.  Interior work in progress.

Project is on schedule.Schedule

Project within current appropriations.Budget

Other information
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TRUCKEE

FOOD & AGRICULTURE
JOSEPH FLORES

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102785

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042
8570-301-0042(1)
8570-301-0660(1)EO
8570-301-0660(1)
8570-301-0660(1)
8570-301-0042(1)
8570-301-0042(1)EO
8570-301-0660(1)
8570-301-0042(1)

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 
      86,000.00 

     282,435.00 

   6,326,000.00 
     133,522.00 

  12,824,000.00 
     399,486.00 

Document

98183A
98183A
98183A
00252A
00252A1
05023APMB
05148BBPMB
05148BPMB
05148BPMB
05149APMB
05149APMB E
07086BPMB
07087APMB

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 
      86,000.00 

     282,435.00 
  13,106,435.00 
(    282,435.00)
   6,326,000.00 
     133,522.00 
     800,163.00 
     399,486.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     619,000.00 
  19,965,443.00 

     439,000.00 
     237,000.00 
     619,000.00 

  20,765,606.00 

     437,562.17 
     236,276.25 
     657,994.47 

  19,453,478.43 

Project   21,260,443.00   22,060,606.00   20,785,311.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-AUG-1998

15-DEC-1998

15-JUN-2001

15-SEP-1999

15-SEP-1999

07-AUG-2002

26-AUG-1998

15-DEC-1998

11-SEP-2000

23-FEB-2005

12-JUL-2005

15-FEB-2000

08-SEP-2000

22-FEB-2005

31-MAY-2005

29-JUN-2007

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $19,236,000.00

CONSTRUCTIONCURRENT PHASE:

Punch list corrections underway.  All work at the facility will be complete except for SFM mandated
change order work (added fire water storage tank) and final roadway striping.  This work will be
completed in May, after the end of the snowfall and winter season.  Beneficial occupancy will take place
in May, before the second fire water tank is added (per agreement with the SFM).

Project Status

15-AUG-2001

15-AUG-2001

06-DEC-2001

06-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Construction will be complete in June 2007.Schedule

The project is on Budget.Budget

None.Other information
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IONE, AMADOR COUNTY

FORESTRY
ARTHUR IWASA

ACADEMY DORMITORY AND MESS HALL EXPANSION, CDF, IONE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122167

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(5)
3540-301-0660(5)
3540-301-0660(5)

Appropriation($)

     594,000.00 
     549,000.00 

   8,857,000.00 

Document

07062BPMB

Transferred($)

     594,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     594,000.00 
     549,000.00 

   8,857,000.00 

            .00 
     594,000.00 

            .00 
            .00 

            .00 
      64,993.00 

            .00 
            .00 

Project   10,000,000.00      594,000.00       64,993.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-JUL-2006

10-AUG-2007

15-MAY-2008

12-SEP-2008

10-AUG-2007

15-MAY-2008

12-SEP-2008

21-NOV-2009

07-JUL-2006

14-SEP-2007

11-JUL-2008

11-DEC-2008

14-SEP-2007

11-JUL-2008

11-DEC-2008

25-FEB-2010

    .00%

  60.00%

    .00%

    .00%

    .00%

Current Comments

 $10,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

March 2007:  Regional Water Quality issued a cease & desist order on CDCR waste water treatment
plant and may potentially impact schedule.  Geotech & topographic field work complete; awaiting reports.
 CEQA in progress.

Project Status

Project is behind schedule.Schedule

Project is within budget.Budget

Project is dependent on CDCR waste water treatment plant accepting sewage.  CDCR plant is currently
over capacity & is in violation of water quality laws.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS GATOS

FORESTRY
JUDY HAAVISTO

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107894

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0157/2003
0047/2006
0038/2005
0038/2005

Budget Item

3540-301-0001(.5)
3540-302-0001(1)
3540-301-0001(.5)
3540-302-0001(1)
3540-302-0001(1)
3540-301-0001(0.5)
3540-301-0660(1)
-354-03010660.1
3540-301-0660 (.5)
3540-301-0660 (.5)

Appropriation($)

      37,000.00 
     500,000.00 
     310,000.00 

     553,000.00 
     332,000.00 
      75,000.00 

     335,000.00 
   5,802,000.00 

Document

00183A
06001APMB
20173A
30132A
30132A
30132AA
40039B
07058BPMB

Transferred($)

      37,000.00 
      66,000.00 

     310,000.00 
     257,000.00 
(     10,000.00)
     553,000.00 
     332,000.00 
      75,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,400,000.00 
     407,000.00 
     335,000.00 

   5,802,000.00 

   1,213,000.00 
     407,000.00 

            .00 
            .00 

   1,209,824.14 
     223,166.88 

            .00 
            .00 

Project    7,944,000.00    1,620,000.00    1,432,991.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

01-JUN-2001

30-SEP-2004

30-SEP-2005

31-JAN-2007

02-APR-2007

18-JAN-2001

22-OCT-2006

10-MAR-2008

11-MAR-2009

12-JUL-2009

31-AUG-2006

09-JAN-2008

10-MAR-2009

11-JUL-2009

12-SEP-2010

 100.00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $7,682,000.00

PRELIMINARY PLANSCURRENT PHASE:

Received geotech report from Consultant.  The recommendation is to move the water tank and barracks
inland.  CDF to review report and provide direction.

Project Status

Received updated schedule from PSB.  Schedule is not acceptable; requested revised schedule.Schedule

Secured interim funding provided in 06/07 budget via PMIB loan.Budget

NoneOther information

18-JAN-2001

22-OCT-2006

01-OCT-2004

03-OCT-2005

01-FEB-2006

30-JUN-2003

09-JAN-2008

30-SEP-2005

31-JAN-2006

02-APR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ALTAVILLE FOREST FIRE STATION

FORESTRY
KIM PETERS

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0047/2006
0038/2005
0047/2006
0038/2005
0047/2006

Budget Item

3540-301-0001
3540-301-0001(49)
3540-301-0660(6.5)
3540-301-0660(3.95)
3540-301-0660(6.5)
3540-301-0660(3.95)
3540-301-0660(6.5)

Appropriation($)

     156,000.00 
      31,000.00 
      16,000.00 

     326,000.00 
      61,000.00 

   3,428,000.00 
     920,000.00 

Document

00145A
01158A
07105BPMB
06208BPMB
07107BPMB

Transferred($)

     156,000.00 
      31,000.00 
      16,000.00 

     326,000.00 
      61,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     203,000.00 
     387,000.00 

   4,348,000.00 

            .00 
     203,000.00 
     387,000.00 

            .00 

            .00 
     201,147.57 
      19,420.90 

            .00 

Project    4,938,000.00      590,000.00      220,568.47 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

07-APR-2001

01-JAN-2002

06-APR-2001

30-DEC-2001

01-APR-2002

01-AUG-2000

09-JUL-2007

10-MAR-2008

11-AUG-2008

11-AUG-2006

31-JAN-2008

25-JUL-2008

30-SEP-2009

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $4,938,000.00

PRELIMINARY PLANSCURRENT PHASE:

WD's to complete by December 2007. LEED Silver design standards to be incorporated into design.
Added cost information provided to CDF with revised 3-page estimate.

Project Status

WD's scheduleded to begin in July 2007 with approval of LEED design funds.Schedule

Revised 3 page estimate provided to CDF for May 2007 budget revise.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ALTAVILLE FOREST FIRE STATION

FORESTRY
KIM PETERS

ALTAVILLE HAZ MAT STUDY AND REMEDIATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 117438

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0157/2003

Budget Item

9860-301-0001

Appropriation($)

     115,000.00 

Document

40101A

Transferred($)

     115,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     115,000.00 
            .00 
            .00 
            .00 

     115,000.00 
            .00 
            .00 
            .00 

      53,667.50 
            .00 
            .00 
            .00 

Project      115,000.00      115,000.00       53,667.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-APR-2004 29-JUN-2005 29-APR-2004 31-DEC-2008   75.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $115,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Consultant well monitoring contract has been extended into Spring 2007.  Haz-mat monitoring will not
impede facility replacement project.

Project Status

Current Well monitoring to continue into spring of 2007. Overall Well monitoring will continue till
December 2008.

Schedule

Project is currently within appropriation.Budget

Water Quality Board Review indicated future remediation on site would not restrict proposed
construction.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TULARE COUNTY, CA

FORESTRY
KENT PIVONKA

BADGER FOREST FIRE STATION, CDF, BADGER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122168

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(6)
3540-301-0660(6)
3540-301-0660(6)

Appropriation($)

     383,000.00 
     304,000.00 

   3,440,000.00 

Document

07063BPMB

Transferred($)

     373,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     383,000.00 
     304,000.00 

   3,440,000.00 

            .00 
     373,000.00 

            .00 
            .00 

            .00 
      15,120.00 

            .00 
            .00 

Project    4,127,000.00      373,000.00       15,120.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

22-SEP-2006

22-MAY-2007

22-JAN-2008

07-JUL-2008

21-MAY-2007

21-JAN-2008

23-JUN-2008

03-NOV-2009

18-JUN-2007

20-NOV-2007

02-JUL-2008

08-NOV-2008

19-NOV-2007

01-JUL-2008

07-NOV-2008

12-APR-2010

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $4,127,000.00

PRELIMINARY PLANSCURRENT PHASE:

05Apr07 - A/E Scope of Services is being finalized for James Nicoloff & Associates for A/E services.Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BASELINE

FORESTRY
KIM PETERS

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

xx47/2006
0050/1999
0106/2001
0106/2001
0157/2003
0047/2006
xx47/2006
xx47/2006

Budget Item

3540-301-0001(4)
3540-301-0001(48)
3540-301-0001(37)
3540-301-0001(37)
3540-301-0660(8)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0001(4)

Appropriation($)

      55,000.00 
     174,000.00 
     246,000.00 

      15,000.00 
      55,000.00 
      55,000.00 

   3,879,000.00 

Document

99169A
01122A
01122A
40013B
07021APMB

Transferred($)

            .00 
     174,000.00 
     246,000.00 
(     17,557.90)
      15,000.00 
      55,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      55,000.00 
     174,000.00 
     371,000.00 

   3,879,000.00 

            .00 
     174,000.00 
     298,442.10 

            .00 

            .00 
     172,796.10 
     222,103.00 

            .00 

Project    4,479,000.00      472,442.10      394,899.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

13-MAR-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

02-SEP-2000

04-JAN-2002

03-AUG-1999

10-AUG-2001

07-JAN-2008

07-APR-2008

10-AUG-2001

30-NOV-2007

07-MAR-2008

30-SEP-2009

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $7,364,000.00

WORKING DRAWINGSCURRENT PHASE:

Meetings with BOR determined that buildings on site to be relocated. Cost information for building
relocation redesign and LEED silver provided to CDF for May 2007 budget revise.

Project Status

Project construction phase has been deferred until 07/08 fiscal year.Schedule

CDF to receive updated PMB estimates for May 2007 budget revise.Budget

Other information

03-AUG-1999

08-AUG-2001

03-FEB-2004

26-MAR-2004

10-AUG-2001

02-FEB-2004

25-MAR-2004

01-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MADERA COUNTY, SOUTHEAST OF OAKHURST

FORESTRY
WILLIAM GREENLEAF

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0047/2006
/

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(2)
--

Appropriation($)

      79,000.00 

      32,000.00 
      44,000.00 

       6,000.00 
      10,000.00 

     259,000.00 

Document

96098A
96098A
98121A
98131A
98131A
98131A
20132A
07048APMB

Transferred($)

      79,000.00 
(      2,105.36)
      32,000.00 
      44,000.00 
(      7,384.19)
(      1,329.44)
       6,000.00 
      10,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     111,000.00 
      60,000.00 

     259,000.00 
            .00 

     108,894.64 
      51,286.37 

            .00 
            .00 

     101,243.98 
      48,955.09 

          64.81 
         720.00 

Project      430,000.00      160,181.01      150,983.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-APR-2002

15-DEC-2002

15-MAY-2003

07-JUN-1997

24-DEC-1998

15-OCT-2002

15-APR-2003

15-MAY-2004

15-JUL-1996

05-MAR-2001

01-AUG-2007

01-FEB-2008

02-JUN-2008

06-JAN-1998

31-JUL-2007

31-JAN-2008

30-MAY-2008

29-MAY-2009

 100.00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $5,029,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project has been on hold since 2002 and was funded in the 06/07 budget for preliminary plans and
working drawings. Preliminary Plans completed January 2002 being reviewed by CDF and will be
submitted for approval by DOF & PWB. Site layout used by PSB was prepared by CDF. North property
line reflected on the preliminary plans needs to be corrected and also the easement to the existing well
on the adjacent property should be shown.

Project Status

Project on current schedule.Schedule

Project within current budget.Budget

There are no other significant project issues at this time.Other information

05-MAR-2001

01-JUL-2003

28-JUN-2004

25-AUG-2005

15-APR-2002

15-JAN-2004

16-AUG-2005

25-AUG-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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33015 BAUTISTA ROAD, HEMET

FORESTRY
LEIA RILEY

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106180

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0038/2005
0047/2006
0038/2005
0047/2006

Budget Item

3540-301-0001(47)
3540-301-0660(20)
3540-301-0660(20)
3540-301-0660(3.9)
3540-301-0660(5.4)
3540-301-0660(3.9)
3540-301-0660(5.4)

Appropriation($)

     140,000.00 
      24,000.00 
      16,000.00 

     323,000.00 
      47,000.00 

   4,407,000.00 
   1,605,000.00 

Document

99168A
05036BPMB
30076B
06105BPMB
07112BPMB

Transferred($)

     140,000.00 
      24,000.00 
      16,000.00 

     323,000.00 
      37,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     180,000.00 
     370,000.00 

   6,012,000.00 

            .00 
     180,000.00 
     360,000.00 

            .00 

            .00 
     179,958.45 
       3,000.00 

            .00 

Project    6,562,000.00      540,000.00      182,958.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

11-MAR-2000

02-AUG-2000

08-JAN-2001

10-MAR-2000

01-AUG-2000

02-JAN-2001

04-APR-2002

15-SEP-2002

08-JAN-2007

20-SEP-2007

10-MAR-2008

11-AUG-2006

19-SEP-2007

29-FEB-2008

17-JUL-2009

    .00%

 100.00%

  30.00%

    .00%

    .00%

Current Comments

 $4,898,000.00

WORKING DRAWINGSCURRENT PHASE:

Due diligence is complete.  Water tank location issue has been determined and an amended CEQA
document is not needed for the new tanks.  Preliminary plans approved by CDF and DOF.

Project Status

Updated schedule is being developed.  Working drawings are estimated to be completed in September
2007.

Schedule

Working drawing funds are available.Budget

Water source will be self contained on State Land, water from Fed. land will no longer serve the Bautista
site.

Other information

15-SEP-2002 15-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BOONVILLE, MENDOCINO COUNTY

FORESTRY
WILLIAM GREENLEAF

BOONVILLE FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120298

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     528,000.00 
      20,000.00 
      27,600.00 

     343,000.00 
   5,751,000.00 

Document

06080BPMB
06192BPMB
07018BPMB

Transferred($)

     528,000.00 
      20,000.00 
      27,600.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     575,600.00 
     343,000.00 

   5,751,000.00 

            .00 
     575,600.00 

            .00 
            .00 

            .00 
     400,159.97 

            .00 
            .00 

Project    6,669,600.00      575,600.00      400,159.97 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-2005

29-SEP-2006

29-FEB-2008

29-FEB-2008

29-SEP-2006

29-FEB-2008

30-JUN-2008

30-SEP-2009

31-AUG-2005

16-JUL-2007

30-APR-2008

29-AUG-2008

16-JUL-2007

30-APR-2008

29-AUG-2008

28-AUG-2009

    .00%

  90.00%

    .00%

    .00%

    .00%

Current Comments

 $6,669,600.00

PRELIMINARY PLANSCURRENT PHASE:

Due Diligence completed and CEQA being completed. PSB has incorporated numerous CDF requested
changes to the site plan. Due to site constraints the current site plan requires a retaining wall up to 18' in
height. PSB completing preliminary plans which PMB will then have approved by DOF and PWB.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

01-AUG-2005

29-SEP-2006

29-SEP-2006

29-FEB-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CLOVERDALE, SONOMA COUNTY

FORESTRY
WILLIAM GREENLEAF

CLOVERDALE FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120299

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     447,000.00 
      20,000.00 

     491,000.00 
   4,807,000.00 

Document

06080BPMB
06192BPMB

Transferred($)

     447,000.00 
      20,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     467,000.00 
     491,000.00 

   4,807,000.00 

            .00 
     467,000.00 

            .00 
            .00 

            .00 
     311,525.62 

            .00 
            .00 

Project    5,765,000.00      467,000.00      311,525.62 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-2005

29-SEP-2006

29-FEB-2008

30-APR-2008

29-SEP-2006

29-FEB-2008

30-APR-2008

30-SEP-2009

31-AUG-2005

18-JUN-2007

29-FEB-2008

30-JUN-2008

13-JUN-2007

29-FEB-2008

30-JUN-2008

30-JUN-2009

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $5,765,000.00

PRELIMINARY PLANSCURRENT PHASE:

Due Diligence completed and CEQA near completion. CEQA may possibly require Corps of Engineers
review of city required change in existing drainage during working drawing phase. PSB completing
preliminary plans and then PMB will obtain preliminary plan phase approval by DOF and PWB.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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COLFAX, PLACER COUNTY

FORESTRY
MARY WHALEN

COLFAX FFS-REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120300

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     343,000.00 
     222,000.00 

   3,096,000.00 

Document

06080BPMB

Transferred($)

     343,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     343,000.00 
     222,000.00 

   3,096,000.00 

            .00 
     343,000.00 

            .00 
            .00 

            .00 
     281,286.75 

            .00 
            .00 

Project    3,661,000.00      343,000.00      281,286.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-JUL-2005

12-JUN-2006

14-MAY-2007

17-SEP-2007

09-JUN-2006

11-MAY-2007

14-SEP-2007

15-SEP-2008

05-DEC-2005

02-JUL-2007

18-DEC-2007

27-MAY-2008

29-JUN-2007

17-DEC-2007

26-MAY-2008

27-MAY-2009

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $3,661,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans have been reviewed by Cal Fire. Due diligence is complete. The environmental
document is going to June PWB.

Project Status

Project has been held up 4 months by the delay caused by the fund transfer process.Schedule

Project is within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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STATEWIDE

FORESTRY
KIM PETERS

CONSTRUCT COMMUNICATION SYSTEMS, STATEWIDE (PHASE III)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120294

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(3)
3540-301-0001(3)
3540-301-0001 (3)
3540-301-0001(3)
3540-301-0001 (3)

Appropriation($)

     742,000.00 
     164,000.00 
     164,000.00 

   1,754,000.00 
   1,754,000.00 

Document

06012APMB
06175APMB

06187APMB

Transferred($)

     742,000.00 
     164,000.00 

            .00 
   1,754,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,070,000.00 
   3,508,000.00 

            .00 

            .00 
     906,000.00 

   1,754,000.00 
            .00 

            .00 
     621,130.11 

            .00 
            .00 

Project    4,578,000.00    2,660,000.00      621,130.11 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-AUG-2005

01-OCT-2007

14-APR-2008

11-AUG-2008

31-MAR-2006

14-MAR-2008

31-JUL-2008

31-DEC-2009

09-FEB-2006

01-OCT-2007

14-APR-2008

11-AUG-2008

31-AUG-2007

14-MAR-2008

31-JUL-2008

31-DEC-2009

    .00%

  70.00%

    .00%

    .00%

    .00%

Current Comments

 $15,748,000.00

PRELIMINARY PLANSCURRENT PHASE:

PP's phase drawings complete.  CEQA documents filed with State Clearing House. Due diligence and
lease issues need to be expedited.

Project Status

Anticipate completion of due diligence and lease issues by summer 2007.Schedule

Appropriations for PP's ($906,000) and WD's ($1,754,000) in 05/06 budget have been transferred by
DOF.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CUYAMACA, SAN DIEGO COUNTY

FORESTRY
KENT PIVONKA

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111338

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0208/2004
0208/2004
0208/2004
0047/2006

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(24)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(3.5)

Appropriation($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 
     243,000.00 

   2,845,000.00 
     937,000.00 

Document

01128A
40114A
40127A
05020BPMB
06113BPMB

Transferred($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 
     243,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
     251,000.00 
     243,000.00 

   3,782,000.00 

     535,000.00 
     251,000.00 
     243,000.00 

            .00 

     527,639.66 
     238,892.15 
     171,565.29 
       5,000.00 

Project    4,811,000.00    1,029,000.00      943,097.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-AUG-2001

04-OCT-2004

01-JUL-2005

01-JAN-2006

01-MAR-2006

30-OCT-2004

30-JUN-2005

01-FEB-2006

28-FEB-2006

28-FEB-2007

20-AUG-2001

01-NOV-2004

11-FEB-2006

05-MAY-2007

08-SEP-2007

30-DEC-2005

10-FEB-2006

18-MAY-2007

07-SEP-2007

12-JAN-2009

 100.00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $4,811,000.00

WORKING DRAWINGSCURRENT PHASE:

23Mar07 - Working drawings are complete and are being transmitted to SFM, DSA, CDF, and PMB for
review, comments, and approval.

Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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DEW DROP FOREST FIRE STATION

FORESTRY
JUDY HAAVISTO

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106162

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0050/1999
0050/1999
0106/2001
0038/2005
0047/2006
0038/2005
0047/2006

Budget Item

3540-301-0660(5)
3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)
3540-301-0660(3.7)
3540-301-0660(5.2)
3540-301-0660 (3.7)
3540-301-0660 (5.2)

Appropriation($)

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

   2,389,000.00 
      77,000.00 

   2,389,000.00 
     219,000.00 

Document

05048BPMB
99154A
00242A
20177B
07064BPMB
07065BPMB

Transferred($)

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

   2,389,000.00 
      77,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
     124,000.00 
     128,000.00 

   5,092,000.00 

      50,000.00 
     124,000.00 
     128,000.00 

   2,484,000.00 

      43,845.50 
     127,085.29 
     128,008.66 
     279,657.37 

Project    5,394,000.00    2,786,000.00      578,596.82 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2004

02-AUG-1999

28-MAR-2000

04-OCT-2000

04-JAN-2001

28-OCT-2005

09-MAR-2000

03-OCT-2000

03-JAN-2001

03-JAN-2002

01-JUL-2004

02-AUG-1999

20-SEP-2000

31-JUL-2006

22-JAN-2007

30-JUN-2006

08-SEP-2000

28-JUL-2006

28-DEC-2006

21-JAN-2008

 100.00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $2,709,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor fabricating misc. metal items, structural steel, and building walls in shop.  Haz mat removal
and demo complete.  Site failed initial tests for moisture content.

Project Status

Notice to Proceed issued January 22, 2007.Schedule

Project bid under budget. PP's over Budget.  Additional fees required to complete Due Diligence.Budget

NoneOther information

02-AUG-1999

08-SEP-2000

27-OCT-2003

02-FEB-2004

09-MAR-2000

01-OCT-2002

30-JAN-2004

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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ORICK

FORESTRY
JUDY HAAVISTO

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0106/2001
0379/2002
0379/2002
0379/2002
0038/2005
0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(1.6)
3540-301-0660(.4)
3540-301-0660(.4)
3540-301-0660(.4)

Appropriation($)

      65,000.00 
      45,400.00 
      85,000.00 

      77,000.00 
       5,000.00 

     180,000.00 

   2,833,000.00 
     228,000.00 

     303,206.00 

Document

01114A
01115A
99156A
99156A
00116A
30147A
05102BPMB
30095B
40097B
07026BPMB
07027BPMB
07027BPMB
07028BPMB

Transferred($)

      65,000.00 
      45,400.00 
      85,000.00 
(      3,057.56)
      77,000.00 
       5,000.00 
      30,000.00 

     121,000.00 
      29,000.00 

   2,833,000.00 
     228,000.00 
(    228,000.00)
     303,206.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     195,400.00 
      82,000.00 

     180,000.00 
   3,364,206.00 

     192,342.44 
      82,000.00 

     180,000.00 
   3,136,206.00 

     194,780.58 
      79,609.04 

     169,419.82 
            .00 

Project    3,821,606.00    3,590,548.44      443,809.44 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-NOV-2000

01-JAN-2002

01-AUG-2002

29-AUG-2005

30-JUN-2000

01-MAR-2001

01-JUN-2002

01-DEC-2002

29-AUG-2006

03-AUG-1999

30-JUL-2001

20-NOV-2003

12-APR-2006

01-DEC-2007

30-JUL-2001

13-JUN-2003

07-APR-2006

14-OCT-2006

01-DEC-2008

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $3,110,400.00

BID PERIODCURRENT PHASE:

Project to be constructed by CDF.Project Status

Construction schedule to be set by CDF.Schedule

Available funds to be returned to CDF.Budget

01-JUL-1999

30-JUL-2001

08-AUG-2003

12-APR-2006

15-OCT-2006

25-OCT-2000

15-SEP-2002

20-AUG-2004

14-OCT-2006

15-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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This project will be deleted from the next report.Other information
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VALYERMO, LOS ANGELES COUNTY

FORESTRY
REGINALD EDEN

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106098

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0106/2001
0157/2003

Budget Item

3540-301-0001(27)
3540-301-0001(21)
3540-301-0001(21)
3540-301-0660(3.1)

Appropriation($)

      86,000.00 
     119,000.00 

     699,000.00 

Document

99171A
20187A
20187A

Transferred($)

      86,000.00 
     119,000.00 
(     12,612.71)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 

     119,000.00 
     699,000.00 

            .00 
      86,000.00 

     106,387.29 
            .00 

            .00 
      85,997.40 

     106,389.89 
            .00 

Project      904,000.00      192,387.29      192,387.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

28-MAR-2000

02-OCT-2000

08-JAN-2001

10-MAR-2000

01-OCT-2000

02-JAN-2001

04-JAN-2002

04-OCT-1999

15-JUL-2008

15-DEC-2008

15-APR-2009

08-MAR-2002

05-DEC-2008

17-MAR-2009

05-OCT-2010

    .00%

 100.00%

  80.00%

    .00%

    .00%

Current Comments

 $10,038,650.00

PRELIMINARY PLANSCURRENT PHASE:

Lease agreement with U.S.F.S. not consumated. Parties may consider a "property trade" or making this
a "general fund" project. All remaining funds for the Working Drawing Phase reverted at Department of
Finance direction. Due Diligence will start when funding is available.

Project Status

Anticipate complete Working Drawings in December 2008.  Bid Period and Construction Schedules are
estimated pending completion of acquisition (lease or property trade) and due diligence.

Schedule

 Request for additional funding has been prepared and submitted for 08/09 Budget. To be reviewed again
before 08/09 Budget is submitted.

Budget

NEXT ACTION NEEDED:  Change funding sources. Add "LEED" Design and Construction Costs.
Review Final Design for new Code Compliance and prepare documents for the Bidding of the Project.
Complete Due Diligence Documents. All of this done when funding becomes available in 08/09.

Other information

04-OCT-1999

15-JUL-2008

15-DEC-2008

15-APR-2009

10-NOV-2001

05-DEC-2008

17-MAR-2009

05-OCT-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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THREE RIVERS, TULARE COUNTY

FORESTRY
LARRY BROWN

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      63,997.00 

      14,000.00 
      49,000.00 

      65,000.00 
     248,000.00 

      11,000.00 
   2,143,265.00 

       9,555.00 

Document

96097A
96097A
96099A
98129A
99101A
99101A
05077BPMB
05077BPMB
05077BPMB
05077BPMB
20178B
30068B
40062B

Transferred($)

      63,997.00 
(        600.85)

      14,000.00 
      49,000.00 
(        266.62)

      65,000.00 
     248,000.00 
(    176,903.31)
(     48,108.00)
     225,011.31 
      11,000.00 

   2,143,265.00 
       9,555.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      63,997.00 
      63,000.00 
      65,000.00 

   2,411,820.00 

      63,396.15 
      63,000.00 
      64,733.38 

   2,411,820.00 

      56,141.15 
      62,896.29 
      64,676.79 

   2,341,339.79 

Project    2,603,817.00    2,602,949.53    2,525,054.02 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-MAY-1999

15-SEP-1999

15-NOV-1999

07-JUN-1997

24-DEC-1998

30-JAN-2001

15-JUN-2002

15-NOV-2000

15-JUL-1996

21-AUG-1998

30-JUL-2001

18-JUL-2002

18-FEB-2003

06-JAN-1998

14-MAY-1999

31-DEC-2001

10-SEP-2002

30-MAR-2007

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,603,817.00

CONSTRUCTIONCURRENT PHASE:

Project complete except for one last item being added by augmentation.  Last item, water storage
system, is complete except for inspection of final work and filling tank with water.

Project Status

Fire line strainer installation was finished in November, 2005.  Water storage system to complete March
30, 2007.

Schedule

21-AUG-1998

26-JUL-2001

18-JUL-2003

18-FEB-2003

14-MAY-1999

01-MAY-2002

10-SEP-2003

25-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Project is on budget.Budget

There are no other significant project issues at this time.Other information
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HARTS MILL

FORESTRY
JUDY HAAVISTO

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106091

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(12)
3540-301-0001(10)
3540-301-0001(10)
3540-301-0001
3540-301-0660(5)
3540-301-0660(3.1)
3540-301-0660(3.1)

Appropriation($)

      46,000.00 
      70,000.00 

      22,000.00 
      12,000.00 

   2,380,000.00 

Document

99186A
01124A
01124A
40072A
30041B
06114BPMB
06213BPMB

Transferred($)

      46,000.00 
      70,000.00 

(         87.73)
      22,000.00 
      12,000.00 

   2,196,261.00 
      90,863.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      92,000.00 

   2,392,000.00 

            .00 
      46,000.00 
      91,912.27 

   2,299,124.00 

            .00 
      45,943.07 

     104,775.94 
   1,770,320.05 

Project    2,530,000.00    2,437,036.27    1,921,039.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

17-FEB-2001

18-MAY-2001

14-MAR-2000

16-FEB-2001

17-MAY-2001

20-MAY-2002

01-NOV-1999

27-AUG-2001

10-OCT-2005

10-APR-2006

10-AUG-2001

24-JUL-2005

03-MAR-2006

03-JUN-2007

 100.00%

 100.00%

 100.00%

 100.00%

  70.00%

Current Comments

 $2,530,000.00

CONSTRUCTIONCURRENT PHASE:

The following work is underway:  insulation and drywall; septic tank placement and leachfield; trenching
for PG &E;  and siding and trim.

Project Status

Schedule extended by rain days and additional time required to prep for and apply lime treatment.Schedule

Project bid under State's estimate. WD's over budget.  Original fees set in 1999.  Request to increase
denied by CDF.

Budget

NoneOther information

14-OCT-1999

10-AUG-2001

19-JAN-2004

26-APR-2004

14-MAR-2000

28-OCT-2002

23-APR-2004

26-APR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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HOLLISTER, SAN BENITO COUNTY

FORESTRY
ROBERT OATES

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106077

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0038/2005
0157/2003
0038/2005
0157/2003
0038/2005

Budget Item

3540-301-0001(40)
3540-301-0001(39)
3540-301-0001(39)
3540-301-0001(2)
3540-301-0660 (6)
3540-495-reversion
3540-301-0660 (6)
3540-495-reversion

Appropriation($)

      85,000.00 
     300,000.00 

     269,000.00 
     400,000.00 
(    400,000.00)
   5,639,000.00 
(  5,639,000.00)

Document

99153A
00114A
00114A
06167APMB

Transferred($)

      85,000.00 
     300,000.00 
(      5,241.32)

     269,000.00 
            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      85,000.00 
     569,000.00 

            .00 
            .00 

      85,000.00 
     563,758.68 

            .00 
            .00 

      99,867.68 
     331,638.75 

            .00 
            .00 

Project      654,000.00      648,758.68      431,506.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

15-JUN-2004

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-DEC-2005

26-JUL-2005

02-JUL-2007

31-MAR-2008

02-MAR-2009

01-JUL-2009

31-AUG-2006

31-MAR-2008

31-MAR-2009

30-JUN-2009

01-JUL-2010

  60.00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $14,680,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Acquisition discussions ongoing with the City of Hollister.  Comments on the draft lease have been
received from the City of Hollister.  Weekly teleconference calls are in progress.  A meeting between
FAA/Caltrans Aviation/CDF/PMB occurred in January to discuss taxiway funding.  The FAA has
generated a letter stating they will not be in a position to fund the taxiway for at least five of years.  The
COH is also generating a letter to the same effect.  CDF/PMB had a meeting with DOF to discuss the
State's funding of the taxiway on March 27, 2007.  DOFstated the State will provide funding for the
taxiway and directed PMB to complete and finalize the lease with the COH and get a cost proposal to
finish design work from the A/E.

Project Status

Preliminary Plans partially completed and placed on hold until the taxiway funding issue is resolved.
Draft lease language comments have been received from the City of Hollister.  DGS to complete work on
the lease and provide cost proposal to complete design from the A/E.

Schedule

26-JUL-2005

15-OCT-2005

02-MAR-2007

01-APR-2008

01-JUL-2008

01-APR-2006

01-MAR-2007

31-MAR-2008

30-JUN-2008

01-DEC-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Budget

Other information
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INDEPENDENCE

FORESTRY
JUDY HAAVISTO

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106103

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(20)
3540-301-0001(15)
3540-301-0660(3.2)
3540-301-0660(8.5)
3540-301-0660(3.2)
3540-301-0660(3.2)

Appropriation($)

      45,000.00 
     111,000.00 
      20,000.00 
      12,000.00 

   2,726,000.00 
     282,567.00 

Document

99148A
01137A
06091BPMB
30040B
06106BPMB
06152BPMB

Transferred($)

      45,000.00 
     111,000.00 
      20,000.00 
      12,000.00 

   2,726,000.00 
     282,567.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 

     131,000.00 
   3,020,567.00 

            .00 
      45,000.00 

     131,000.00 
   3,020,567.00 

            .00 
      46,004.36 

     132,288.38 
   2,675,110.71 

Project    3,196,567.00    3,196,567.00    2,853,403.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

02-JUL-1999

02-JUL-1999

06-NOV-2000

14-JAN-2000

14-JAN-2000

14-JAN-2000

05-NOV-2001

26-JUL-2000

20-AUG-2001

10-OCT-2005

13-MAR-2006

10-AUG-2001

24-JUL-2005

24-FEB-2006

20-APR-2007

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $3,083,000.00

CONSTRUCTIONCURRENT PHASE:

Training scheduled for week of March 26.  Punchlist meeting scheduled for April 11, 2007.Project Status

Project scheduled to complete one month late.Schedule

Construction augmentation was required and request was approved. WD's over budget.  Fees originally
set in 1999.  Request to increase denied by CDF.

Budget

NoneOther information

26-JUL-2000

11-AUG-2001

23-FEB-2004

31-MAY-2004

01-OCT-2001

11-OCT-2002

28-MAY-2004

31-MAY-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BEIBER, CA.

FORESTRY
JOSEPH FLORES

INTERMOUNTAIN CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122166

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(2)
3540-301- 0660 (2)
3540-301- 0660 (2)
3540-301- 0660 (2)

Appropriation($)

     923,000.00 
     933,000.00 

   1,020,000.00 
  13,792,000.00 

Document

07056BPMB

Transferred($)

     923,000.00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,856,000.00 
   1,020,000.00 
  13,792,000.00 

            .00 
     923,000.00 

            .00 
            .00 

            .00 
     275,724.63 

            .00 
            .00 

Project   16,668,000.00      923,000.00      275,724.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2006

30-APR-2007

20-MAR-2008

31-MAY-2008

28-APR-2007

19-MAR-2008

30-MAY-2008

15-JAN-2010

07-OCT-2006

30-APR-2007

20-MAR-2008

31-JUL-2008

15-JUN-2007

19-MAR-2008

30-JUL-2008

15-MAR-2010

    .00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $15,745,000.00

PRELIMINARY PLANSCURRENT PHASE:

50% Preliminary Plans for the project have been completed.  Plans were forwarded to CDF on 3-20-07
for review and comment.  A site meeting will be scheduled to review comments.

Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WILLITS, MENDOCINO COUNTY

FORESTRY
WILLIAM GREENLEAF

MENDOCINO RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106160

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0208/2004
0050/1999
0050/1999
0038/2005
0208/2004

Budget Item

3540-301-0001(9)
3540-301-0001(3)
3540-301-0001(9)
3540-301-0001(9)
3540-301-0660(1.8)
3540-301-0001(3)

Appropriation($)

      80,000.00 
     920,000.00 
     100,000.00 
      97,000.00 
      50,000.00 

   3,208,000.00 

Document

05075APMB

99157A
00068A
06220BPMB

Transferred($)

      80,000.00 
            .00 

     100,000.00 
      97,000.00 
      50,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,000,000.00 
     100,000.00 
     147,000.00 

   3,208,000.00 

      80,000.00 
     100,000.00 
     147,000.00 

            .00 

      60,068.00 
     102,899.55 
      92,199.79 

            .00 

Project    4,455,000.00      327,000.00      255,167.34 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2004

02-JUL-1999

20-DEC-1999

02-JUN-2000

03-OCT-2000

16-OCT-2005

14-DEC-1999

01-JUN-2000

02-OCT-2000

02-OCT-2001

15-JUL-2004

08-JUL-1999

12-MAY-2000

31-JUL-2007

31-OCT-2007

22-SEP-2006

11-MAY-2000

31-JUL-2007

31-OCT-2007

31-OCT-2008

 100.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $4,708,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Due diligence and CEQA have been completed. CDF asked for CEQA review of existing building for
historical requirements. Previously completed working drawings have been submitted to SFM and DSA
for review and then will be brought current by PSB, and then the project will be re-bid.

Project Status

The project is on current schedule.Schedule

Project is within current budget.Budget

There are no other significant project issues at this time.Other information

12-MAY-2000

16-DEC-2006

30-JUN-2007

15-DEC-2006

30-MAR-2007

30-AUG-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 82

MIRAMONTE CALIFORNIA, FRESNO COUNTY

FORESTRY
MIKE SIEMERING

MIRAMONTE CONSERVATION CAMP, CDF, MIRAMONTE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122165

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

   2,206,000.00 
   2,980,000.00 
  36,584,000.00 

Document

07060BPMB

Transferred($)

   2,196,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,206,000.00 
   2,980,000.00 
  36,584,000.00 

            .00 
   2,196,000.00 

            .00 
            .00 

            .00 
     252,708.29 

            .00 
            .00 

Project   41,770,000.00    2,196,000.00      252,708.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2006

21-SEP-2007

05-JAN-2009

01-APR-2009

29-JUN-2007

02-JAN-2009

30-MAR-2009

31-DEC-2010

11-AUG-2006

05-NOV-2007

05-JAN-2009

01-APR-2009

02-NOV-2007

02-JAN-2009

30-MAR-2009

31-DEC-2010

    .00%

  25.00%

    .00%

    .00%

    .00%

Current Comments

 $41,770,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plan design is continuing. Environmental consultant is under contract and coordinating with
designers for site building placement due to Persian Creek constraints.

Project Status

The project is on schedule for completion of Preliminary Plans by Oct / Nov. 07. Continuing with design
development and coordination with CDF / CDC.

Schedule

Within budgetBudget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NEVADA CITY, NEVADA COUNTY

FORESTRY
MARY WHALEN

NEVADA CITY FFS-REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120301

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     600,000.00 

     493,000.00 
   7,981,000.00 

Document

06080BPMB
06192BPMB

Transferred($)

     600,000.00 
      42,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     600,000.00 
     493,000.00 

   7,981,000.00 

            .00 
     642,000.00 

            .00 
            .00 

            .00 
     472,365.27 

            .00 
            .00 

Project    9,074,000.00      642,000.00      472,365.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2005

11-SEP-2006

17-SEP-2007

18-FEB-2008

08-SEP-2006

14-SEP-2007

14-FEB-2008

18-AUG-2009

01-AUG-2005

02-JUL-2007

15-APR-2008

14-AUG-2008

29-JUN-2007

14-APR-2008

13-AUG-2008

15-FEB-2010

    .00%

  80.00%

    .00%

    .00%

    .00%

Current Comments

 $9,074,000.00

PRELIMINARY PLANSCURRENT PHASE:

Plans are out for client review. Environmental document will go to June PWB. Working on mineral
appraisal.

Project Status

Project has been held up 4 months by the delay caused by the fund transfer process. And the wet spring
delayed the survey and geotechnical investigations.

Schedule

Within budget.Budget

Other information

05-DEC-2005

12-MAR-2007

17-MAR-2008

22-SEP-2008

09-MAR-2007

12-MAR-2008

17-SEP-2008

22-MAR-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 84

NIPOMO

FORESTRY
KENT PIVONKA

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106164

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
106/2001
0047/2006
0047/2006
0379/2002
0047/2006

Budget Item

3540-301-0001(31)
3540-301-0001(22)
3540-301-0001(1.5)
3540-301-0001 (1.5)
3540-301-0660(12)
3540-301-0001 (1.5)

Appropriation($)

     100,000.00 
     139,000.00 
      13,000.00 
      13,000.00 
      12,000.00 

   2,951,000.00 

Document

99178A
01138A
07110APMB

30070B

Transferred($)

     100,000.00 
     139,000.00 
      13,000.00 

            .00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     165,000.00 

   2,963,000.00 

            .00 
     100,000.00 
     152,000.00 
      12,000.00 

      26,283.63 
      86,900.46 

     132,389.58 
      18,426.33 

Project    3,228,000.00      264,000.00      264,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2001

04-OCT-1999

01-AUG-2000

22-JAN-2001

22-MAY-2001

09-FEB-2002

17-APR-2000

19-JAN-2001

21-MAY-2001

22-MAY-2002

27-JUL-2001

05-AUG-2005

05-MAY-2007

11-SEP-2007

10-AUG-2001

04-MAY-2007

10-SEP-2007

28-NOV-2008

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $3,215,000.00

WORKING DRAWINGSCURRENT PHASE:

23Mar07 - Project is scheduled to go out to bid upon review and approval from the State Fire Marshal's
(SFM) office.  Form DF14d requesting approval of Working Drawings and authorization to go out for bids
will be signed by DOF upon receipt of a written confirmation from PSB that the Contract Drawings are
ready for bidding.

Project Status

Schedule

23Mar07 Expeditures in STUDY/ACQUISITION and CONSTRUCTION phases are attributable to due
diligence and potential acquisition of the Project site.

Budget

Other information

09-SEP-2005

26-JUL-2001

15-JAN-2002

19-DEC-2006

04-APR-2007

24-FEB-2006

01-OCT-2001

05-AUG-2002

03-APR-2007

26-SEP-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 85

OWENS VALLEY

FORESTRY
MARY WHALEN

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107760

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001
0208/2004
0038/2005
0038/2005
0038/2005
0208/2004

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)
3540-301-00001(7)
3540-301-0001(.5)
3540-301-0001(.5)
3540-301-0001(.5)
3540-301-0001(7)

Appropriation($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

   1,766,034.00 
   1,511,000.00 

   1,844,000.00 

Document

00129A
01072A
20161A
20180B
06100APMB
06005APMB
06043APMB
06100APMBA

Transferred($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

   1,766,034.00 
      22,000.00 
      22,000.00 

   1,467,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     136,000.00 

   5,132,434.00 

            .00 
     138,000.00 
     136,000.00 

   3,288,434.00 

            .00 
     137,758.17 
     136,249.36 

   3,003,251.16 

Project    5,406,434.00    3,562,434.00    3,277,258.69 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

01-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

09-JUN-2001

01-OCT-2005

24-FEB-2006

08-JUN-2001

31-OCT-2003

01-FEB-2006

30-APR-2007

    .00%

 100.00%

 100.00%

 100.00%

  96.00%

Current Comments

 $3,640,400.00

CONSTRUCTIONCURRENT PHASE:

Project is nearly complete. Final testing and closeout will be complete by the end of April.Project Status

Difficulty coordinating with Verizon and getting quotes for their work has delayed completing the telecom
portion of this project.

Schedule

Project is within current appropriation.Budget

Other information

02-AUG-2000

09-JUN-2001

31-OCT-2005

30-JAN-2006

08-JUN-2001

31-OCT-2003

30-JAN-2006

29-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 86

O'NEALS

FORESTRY
MARY WHALEN

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106169

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(35)
3540-301-0001(30)
3540-301-0660(3.55)
3540-301-0660(16)
3540-301-0660(3.55)
3540-301-0660(3.55)
3540-301-0660(3.55)

Appropriation($)

     102,000.00 
     111,000.00 
      29,000.00 
      12,000.00 

   3,260,000.00 

Document

99182A
01121A
06088BPMB
30094B
06168BPMB
06168BPMB
06188BPMB

Transferred($)

     102,000.00 
     111,000.00 
      29,000.00 
      12,000.00 

   3,231,000.00 
(     30,030.00)
     240,826.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     140,000.00 

   3,272,000.00 

            .00 
     102,000.00 
     140,000.00 

   3,453,796.00 

            .00 
     101,476.67 
     120,453.07 

   2,116,966.04 

Project    3,514,000.00    3,695,796.00    2,338,895.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

03-SEP-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

03-JAN-2001

04-JAN-2002

26-JUL-2000

29-APR-2002

16-SEP-2005

14-AUG-2006

10-AUG-2001

20-MAY-2005

30-JUN-2006

13-AUG-2007

    .00%

 100.00%

 100.00%

 100.00%

  60.00%

Current Comments

 $3,485,000.00

CONSTRUCTIONCURRENT PHASE:

Interior finishes are being completed on the buildings. Site work is continuing.Project Status

Project schedule has been impacted by water system design issues and retaining wall issues. These
should be resolved in March.

Schedule

Project is over budget due to need to remove large quantities of rock from the site. The original plan was
to relocate the rock on site, but due to the quantity, this would not work. An augmentation has been
submitted to remedy this.

Budget

NoneOther information

26-JUL-2000

29-APR-2002

16-SEP-2005

14-AUG-2006

01-OCT-2001

15-MAY-2002

30-JUN-2006

13-AUG-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 87

RAYMOND

FORESTRY
MARY WHALEN

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106081

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(45)
3540-301-0001(45)
3540-301-0660(19)
3540-301-0660(19)
3540-301-0660(3.85)
3540-301-0660(3.85)
3540-301-0660(3.85)

Appropriation($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

   3,071,000.00 

Document

20215A
99163A
30054B
40028B
06158BPMB
06189BPMB
07078BPMB

Transferred($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

   3,071,000.00 
      92,764.00 
      64,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
     198,000.00 
     175,000.00 

   3,071,000.00 

     100,000.00 
     198,000.00 
     175,000.00 

   3,227,764.00 

      99,912.21 
     194,481.54 
     166,474.02 

   2,994,376.60 

Project    3,544,000.00    3,700,764.00    3,455,244.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

14-OCT-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2000

07-MAR-2003

19-SEP-2003

01-FEB-2004

24-DEC-2004

03-AUG-1999

20-NOV-2002

08-DEC-2003

16-SEP-2005

05-JUN-2006

30-JUL-2002

12-SEP-2003

27-MAY-2005

26-MAY-2006

05-JUN-2007

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $3,544,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in the final stages of completion. New station should be complete by end of April. Demolition of
the existing station is being removed from the contract. Demolition will be done by CAL FIRE if the owner
requests it.

Project Status

Project construction schedule has not been delayed.Schedule

Project budget has been augmented.Budget

NoneOther information

01-JUL-2000

20-NOV-2002

31-AUG-2006

06-FEB-2007

30-JUN-2001

04-APR-2003

29-DEC-2006

28-FEB-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 88

STATEWIDE

FORESTRY
ROBERT BOBEN

REPLACE COMMUNICATIONS FACILITIES, PHASE IV, CDF,  STATEWIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122169

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0047/2006
0047/2006

Budget Item

3540-301-0001(5)
3540-301-0001(5)

Appropriation($)

     735,000.00 
   1,089,000.00 

Document

07020APMB

Transferred($)

     735,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     735,000.00 

   1,089,000.00 
            .00 

            .00 
     735,000.00 

            .00 
            .00 

            .00 
      28,728.00 

            .00 
            .00 

Project    1,824,000.00      735,000.00       28,728.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-SEP-2006

10-OCT-2007

24-AUG-2008

27-DEC-2008

30-MAY-2007

11-AUG-2008

08-OCT-2008

08-OCT-2009

06-APR-2007

10-OCT-2007

24-AUG-2008

27-DEC-2008

04-OCT-2007

11-AUG-2008

08-OCT-2008

08-OCT-2009

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $9,501,000.00

PRELIMINARY PLANSCURRENT PHASE:

We are currently in contract negotiations with the A/E design team, but are waiting for the revised scope
of work for Red Mountain (located in Del Norte County), CDF will not be proceeding with a new Tower
and Vault, due to the possibility of not being able to renew the current lease which is only valid until 2011.

Project Status

Winter weather may delay site visits to sites located at  higher elevations.Schedule

The Form 22 for preliminary plan phase has been approved for the amount of $735,000.00.Budget

Other information

13-FEB-2007

10-OCT-2007

24-AUG-2008

27-DEC-2007

18-JUL-2007

11-AUG-2008

08-OCT-2008

08-OCT-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 89

SAN LUIS OBISPO

FORESTRY
KENT PIVONKA

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106161

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0047/2006
0047/2006
0038/2005
0047/2006

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)
3540-301-0660 (2.1)
3540-301-0660(2.1)
3540-301-0660 (3.25
3540-301-0660(2.1)

Appropriation($)

     570,000.00 
     614,000.00 
      15,000.00 
       5,000.00 
       5,000.00 

  10,303,000.00 
     919,000.00 

Document

99147A
00124A
30148B
07113BPMB

Transferred($)

     570,000.00 
     614,000.00 
      15,000.00 
       5,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     639,000.00 

  11,222,000.00 

            .00 
     570,000.00 
     634,000.00 

            .00 

            .00 
     566,783.20 
     629,716.80 
       7,500.00 

Project   12,431,000.00    1,204,000.00    1,204,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-JUL-2000

23-JUL-2001

16-OCT-2001

17-JAN-2000

27-APR-2001

15-OCT-2001

21-JUL-2003

02-JUL-1999

15-SEP-2000

08-JAN-2008

10-JUN-2008

19-MAY-2000

07-JAN-2008

09-JUN-2008

09-JUL-2010

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $12,411,000.00

WORKING DRAWINGSCURRENT PHASE:

04April07 - Transfer of Jurisdiction (TOJ) document issue between CDF and CAL POLY still unresolved.
Meeting of all stakeholder scheduled at the Project site on 19Apr07.  Drawings are to be revised to
incorporate LEED pending approval by DOF.

Project Status

Schedule

04Apr07 - Additional funding being requested in the technical May07 revise.Budget

Other information

14-FEB-2003

30-MAR-2003

02-JUL-2003

30-MAR-2003

01-JUN-2003

02-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 90

ESCONDIDO

FORESTRY
MARY WHALEN

SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111339

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0038/2005
0038/2005
0106/2001
0038/2005

Budget Item

3540-301-0001(18.5)
3540-301-0001(18.5)
3540-301-0660(9)
3540-301-0660(9)
3540-301-0660(3.35)
3540-301-0660(3.35)
3540-301-0001(18.5)
3540-495-reversion

Appropriation($)

     533,780.00 

     207,000.00 
     153,000.00 

   2,573,000.00 

   1,755,000.00 
(  1,755,000.00)

Document

01143A
30007A
30089B
40016B
06174BPMB
06205BPMB

Transferred($)

      46,000.00 
     487,780.00 
     207,000.00 
     153,000.00 

   2,573,000.00 
     343,963.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     533,780.00 
     207,000.00 
     153,000.00 

   2,573,000.00 

     533,780.00 
     207,000.00 
     153,000.00 

   2,916,963.00 

     538,769.47 
     200,326.26 
     140,366.51 

   1,942,617.97 

Project    3,466,780.00    3,810,743.00    2,822,080.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

15-AUG-2002

15-AUG-2003

27-JUL-2004

24-DEC-2004

30-JUN-2002

15-JUL-2003

15-JUL-2004

23-DEC-2004

07-JAN-2006

27-AUG-2001

25-AUG-2002

02-DEC-2004

31-MAR-2006

17-JUL-2006

24-SEP-2002

30-NOV-2004

17-MAR-2006

30-JUN-2006

17-JUL-2007

 100.00%

 100.00%

 100.00%

 100.00%

  65.00%

Current Comments

 $3,466,780.00

CONSTRUCTIONCURRENT PHASE:

PSB is near completion of approval processes with the City and County for work within the adjacent
street. City would like some sort of agreement with the State regarding work within their right-of-way.
Buildings finishes are being completed (cabinets, flooring, paint and accessories). Preliminary plans
exceeded the budget due to an extended design period.

Project Status

Project is on schedule, but could be delayed if City of Escondido doesn't settle on their bonding
requirements.

Schedule

Project is within budget.Budget

Other information

28-FEB-2006

29-JUN-2006

28-JUN-2006

29-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 91

SAND CREEK

FORESTRY
JUDY HAAVISTO

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106106

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002
0379/2002
0157/2003
0157/2003
0157/2003

Budget Item

3540-301-0001(34)
3540-301-0001(28)
3540-301-0660(15)
3540-301-0660(15)
3540-301-0660(15)
3540-301-0660(4.5)
3540-301-0660(4.5)
3540-301-0660(4.5)

Appropriation($)

      55,000.00 
      86,000.00 

   1,326,000.00 
      71,000.00 
      12,000.00 

     423,000.00 
     113,581.00 

Document

99181A
01131A
05004BPMB
05156BPMB
30042B
05004BBPMB
05080BPMB
05080BPMB

Transferred($)

      55,000.00 
      86,000.00 

   1,326,000.00 
      71,000.00 
      12,000.00 

     423,000.00 
     113,581.00 
(     12,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      55,000.00 
      86,000.00 

   1,945,581.00 

            .00 
      55,000.00 
      86,000.00 

   1,933,581.00 

            .00 
      54,867.58 
      96,993.44 

   1,860,839.97 

Project    2,086,581.00    2,074,581.00    2,012,700.99 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

14-APR-2000

21-JAN-2001

21-MAY-2001

22-MAY-2002

01-NOV-1999

27-AUG-2001

26-MAY-2004

30-SEP-2004

10-AUG-2001

14-MAY-2004

24-SEP-2004

22-NOV-2006

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,086,581.00

CONSTRUCTIONCURRENT PHASE:

RESD Accounting must receive all invoices from Dept. of Justice for lawsuit filed by sub against original
Contractor before job can officially close.  This should occur in May/June.

Project Status

Received updated schedule with completion date of November 8, 2006.Schedule

WD's over budget.  Fees originally set in 1999.  Request to increase denied by CDF.Budget

This project will be deleted from the next report.Other information

02-NOV-1999

10-AUG-2001

22-DEC-2003

22-MAR-2004

12-JUL-2001

28-OCT-2002

19-MAR-2004

22-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MORGAN HILL

FORESTRY
WILLIAM GREENLEAF

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106082

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005
0047/2006

Budget Item

3540-301-0001(10)
3540-301-0001(8)
3540-301-0660(3)
3540-301-0660(4)
3540-301-0660(3)
3540-301-0660(.6)

Appropriation($)

      40,000.00 
     117,000.00 
      50,000.00 

   1,577,000.00 
   1,094,000.00 
     322,000.00 

Document

99183A
20139A
06086BPMB
30045B
07085BPMB
07085BBPMB

Transferred($)

      40,000.00 
     117,000.00 
      50,000.00 
      12,000.00 

   2,671,000.00 
       6,275.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 

     167,000.00 
   2,993,000.00 

            .00 
      40,000.00 

     167,000.00 
   2,689,275.00 

            .00 
      43,181.30 

     116,623.41 
      17,718.41 

Project    3,200,000.00    2,896,275.00      177,523.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-JUL-2000

11-DEC-2001

10-MAR-2000

26-JAN-2001

09-DEC-2002

02-OCT-2000

08-MAY-2002

15-AUG-2006

05-MAR-2007

04-JAN-2002

15-AUG-2006

19-JAN-2007

03-MAR-2008

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $2,896,275.00

CONSTRUCTIONCURRENT PHASE:

Preliminary Plan phase charges exceeded funding due to extended design period. Notice To Proceed
issued to contractor March 05, 2007. Construction phase in progress with HazMat remediation completed
and Demolition in progress.

Project Status

Project is on current schedule.Schedule

Project within current budget.Budget

There are no other significant project issues at this time.Other information

07-MAY-2002

06-AUG-05

29-SEP-2006

30-DEC-2005

02-DEC-05

28-SEP-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SONORA

FORESTRY
LARRY BROWN

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106105

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0208/2004
0208/2004
0208/2004

Budget Item

3540-301-0001(33)
3540-301-0660(14)
3540-301-0660(14)
3540-301-0660(4.5)EO
3540-301-0660(4.5)
3540-301-0660(4.5)

Appropriation($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 
     317,400.00 

Document

99180A
20273B
05094BPMB
05094BBBPMB
05094BBPMB
07076BPMB

Transferred($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 
     317,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     207,000.00 
   3,364,135.00 

            .00 
      87,000.00 

     207,000.00 
   3,364,135.00 

            .00 
      87,539.00 

     213,177.46 
   2,988,700.26 

Project    3,658,135.00    3,658,135.00    3,289,416.72 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2000

01-NOV-1999

01-NOV-1999

02-JUL-2001

11-DEC-2001

15-MAY-2001

09-APR-2000

09-APR-2000

10-DEC-2001

09-DEC-2002

15-JUL-2000

30-SEP-2001

01-OCT-2002

01-SEP-2004

27-JUN-2005

15-MAY-2001

15-JUN-2002

23-DEC-2003

03-MAR-2005

30-MAR-2007

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $3,658,135.00

CONSTRUCTIONCURRENT PHASE:

Contractor and all subcontractors met on site February 5 to finalize finish schedule.  Final inspection took
place March 1.  Contractor is working through punch list.

Project Status

Project is six months behind schedule.Schedule

Budget has been augmented once.  Project within budget.Budget

There are no unresolved issues at this time.Other information

30-SEP-2001

01-OCT-2002

30-OCT-2003

16-FEB-2004

15-JUN-2002

30-SEP-2003

30-DEC-2003

15-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

FORESTRY
REGINALD EDEN

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111389

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0106/2001
0106/2001
0379/2002
0047/2006
0208/2004
0106/2001
0106/2001
0379/2002
0208/2004
0208/2004

Budget Item

3540-301-0660(3.8)
3540-301-0001(23)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(3)
3540-301-0660(3.8)
2660-304-0042(20)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(3.8)
3540-301-0890(1)

Appropriation($)

   2,120,000.00 
     803,000.00 

     500,000.00 
     772,000.00 
     607,000.00 
     869,400.00 

  15,331,000.00 
     335,000.00 

   1,709,000.00 

Document

01134A
30084A
30077B
07081BPMB

30084A
30084A

Transferred($)

            .00 
     803,000.00 
     570,000.00 
     500,000.00 
     772,000.00 

            .00 
     869,400.00 
(    570,000.00)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,120,000.00 
     803,000.00 

   1,879,000.00 
  18,244,400.00 

            .00 
     803,000.00 

   1,842,000.00 
     299,400.00 

            .00 
     669,266.60 
     817,691.57 

            .00 

Project   23,046,400.00    2,944,400.00    1,486,958.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

01-JUL-2002

01-JUL-2003

15-SEP-2003

15-APR-2002

01-JUN-2003

01-SEP-2003

01-APR-2005

31-AUG-2006

01-SEP-2001

01-DEC-2006

03-AUG-2007

31-JAN-2008

15-AUG-2007

08-NOV-2002

15-OCT-2007

16-NOV-2007

30-MAY-2010

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $32,695,400.00

WORKING DRAWINGSCURRENT PHASE:

Acquisition of Property is scheduled for completion by July 24, 2007.
Redesign of the expanded and new buildings has started.

Project Status

Schedule has been revised to reflect the delays in the Acquisition of the Property and the addition of
"LEED" Silver to the Project Design. 

Schedule

01-DEC-2006

03-AUG-2007

31-JAN-2008

15-AUG-2007

15-OCT-2007

16-NOV-2007

30-MAY-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 95

Have requested approval of the "LEED SILVER" Design funding from the Department of Finance thru
CAL FIRE.

Budget

M.O.U. between USFS and CAL FIRE ready for DGS Legal Review. 
DGS RPSS and USFS Real Estate personnel have committed to completing the Acquisition of the USFS
Property by July 24, 2007.

Other information
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SPRINGVILLE

FORESTRY
LELAND ROBERTS

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0038/2005
0038/2005
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(44)
3540-301-0001(44)
3540-301-0660(18)
3540-301-0660(18)
3540-301-0660(3.8)
3540-301-0660(3.8)
3540-301-0660(18)
3540-301-0660(EO)
3540-495-reversion

Appropriation($)

     200,000.00 

     210,000.00 
     188,000.00 

   3,299,000.00 

   2,342,000.00 
     332,600.00 

(  2,342,000.00)

Document

20219A
99162A
30055B
40002B
06110BPMB
06124BPMB

Transferred($)

      70,000.00 
      85,000.00 

     210,000.00 
     188,000.00 

   3,299,000.00 
     332,600.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
     210,000.00 
     188,000.00 

   3,631,600.00 

     155,000.00 
     210,000.00 
     188,000.00 

   3,631,600.00 

     154,585.70 
     208,462.68 
     183,294.04 

   2,163,283.70 

Project    4,229,600.00    4,184,600.00    2,709,626.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-JUL-2002

16-JUN-2003

15-NOV-2003

01-MAR-2004

30-JUN-2000

28-FEB-2003

14-NOV-2003

28-FEB-2004

01-JUL-2005

03-AUG-1999

30-OCT-2002

26-JUN-2003

12-OCT-2005

13-MAR-2006

30-JUN-2001

17-JUN-2003

15-JUN-2005

15-FEB-2006

26-JUN-2007

 100.00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $4,184,600.00

CONSTRUCTIONCURRENT PHASE:

Construction continues, with work near completion. Enlarged pump house is now part of scope, grading
for that building complete and slab prep near completion.

Project Status

Change Order #3 (enlarged pump house) extends schedule to June 26.Schedule

Application for add'l funding is under way to cover upcoming rock removal from leach field.Budget

None.Other information

30-OCT-2002 25-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CUPERTINO

FORESTRY
WILLIAM GREENLEAF

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102763

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0038/2005
0324/1998
0324/1998
0106/2001
0106/2001
0038/2005
0038/2005
0047/2006

Budget Item

3540-301-0660(0.7)
3540-301-0660 (0.7)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660 (0.7)
3540-495-reversion
3540-301-0660 (0.2)

Appropriation($)

      25,000.00 
     150,000.00 
      59,000.00 
      64,000.00 
      34,000.00 

   1,720,000.00 
   2,675,000.00 
(  1,702,000.00)
     237,000.00 

Document

06065BPMB

98127A
99044A
30164B
20182B

Transferred($)

      25,000.00 
            .00 

      59,000.00 
      64,000.00 
      34,000.00 
      18,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     175,000.00 
      59,000.00 
      98,000.00 

   2,930,000.00 

      25,000.00 
      59,000.00 
      98,000.00 
      18,000.00 

      10,807.62 
      57,610.40 
      97,408.70 
      34,910.05 

Project    3,262,000.00      200,000.00      200,736.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

15-SEP-2005

01-JUL-1998

30-JUN-2003

01-JUL-2008

01-NOV-2008

30-JUN-2008

31-DEC-1998

30-JUN-2008

30-OCT-2008

30-NOV-2009

  60.00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $3,262,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

CDF to submit a letter of interest to acquire the property from the Santa Clara County Water District as
they as lessor will not agree to hypothecate the property as required for bonding, but would consider the
sale of the property to the State.  Construction funding transferred has been exceeded due to lessor's
extended lease negotiations and required changes to working drawings. Project is on hold until CDF and
DOF advise how to proceed.

Project Status

Project is on current schedule.Schedule

Project is within current budget.Budget

There are no other significant project issues at this time.Other information

01-JUL-2005

01-SEP-2005

01-JUL-2002

30-NOV-2006

30-SEP-2005

30-DEC-2005

02-SEP-2002

30-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SWEETWATER

FORESTRY
WILLIAM GREENLEAF

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106068

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002
0038/2005
0038/2005
0379/2002
0038/2005

Budget Item

3540-301-0001(5)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(7)
3540-301-reversion

Appropriation($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 

   2,720,000.00 
     326,660.00 

   2,065,000.00 
(  2,065,000.00)

Document

01093A
20240A
99173A
30080B
40017B
06111BPMB
06150BPMB

Transferred($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 

   2,720,000.00 
     326,660.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
     226,000.00 
     171,000.00 

   3,046,660.00 

     172,000.00 
     226,000.00 
     171,000.00 

   3,046,660.00 

     174,969.52 
     227,315.33 
     157,703.64 

   2,947,585.21 

Project    3,615,660.00    3,615,660.00    3,507,573.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

11-NOV-2002

31-MAY-2003

03-NOV-2003

15-FEB-2004

30-JUN-2000

15-APR-2003

29-OCT-2003

06-FEB-2004

05-JAN-2005

03-AUG-1999

11-NOV-2002

15-OCT-2003

01-NOV-2005

20-MAR-2006

30-SEP-2002

15-AUG-2003

31-OCT-2005

03-FEB-2006

17-APR-2007

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $3,615,660.00

CONSTRUCTIONCURRENT PHASE:

Project is being completed and PMB is coordinating punch list work, O&M manuals, training and project
close out. Final acceptance scheduled for April 17, 2007. PMB needs DOF approval of CDF requested
augmention of  the construction funding for a generator and generator building. Study/Acquisition phase
expended additional legal fees above appropriation to secure title and due diligence due to the extended
period of time. Preliminary Plan phase charges exceeded funding due to extended design period.

Project Status

The project is on current schedule.Schedule

Project within current budget.Budget

There are no other significant project issues at this time.Other information

01-JUL-1999

31-MAY-2003

02-JAN-2006

30-JUN-2002

02-JAN-2006

31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TWAIN HARTE, TUOLUMNE CO.

FORESTRY
MARY WHALEN

TWAIN HARTE FFS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116428

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0157/2003
0038/2005
0038/2005
0038/2005
0047/2006

Budget Item

3540-301-0660(7)
3540-301-0660(3.75)
3540-301-0660(3.75)
3540-301-0660(3.75)R
3540-301-0660(5.3)

Appropriation($)

     292,000.00 
     236,000.00 

   3,298,000.00 
(  3,298,000.00)
     407,000.00 

Document

40022B
06089BPMB

Transferred($)

     292,000.00 
     236,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     292,000.00 
     236,000.00 
     407,000.00 

            .00 
     292,000.00 
     236,000.00 

            .00 

            .00 
     292,000.00 
     168,238.38 

            .00 

Project      935,000.00      528,000.00      460,238.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-OCT-2003

15-OCT-2003

18-OCT-2004

29-AUG-2005

30-JAN-2006

19-JUL-2004

15-OCT-2004

25-AUG-2005

23-JAN-2006

30-JAN-2007

08-OCT-2003

21-MAR-2006

05-NOV-2007

12-MAR-2008

09-DEC-2005

20-APR-2007

03-MAR-2008

12-MAR-2009

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $3,826,000.00

WORKING DRAWINGSCURRENT PHASE:

Documnets are being completed.  Documents will be ready to go out to bid when the new 2007/08
budget is signed. 2005 funding has reverted.

Project Status

Project is scheduled to start the bidding period in November. The award period will end in early spring, so
construction can start after the snow season.

Schedule

A new budget estimate has been submitted to CDF for the Spring Finance Letter based on current costs.Budget

Project no longer includes an acquisition phase.Other information

15-OCT-03

21-MAR-2006

05-NOV-2007

12-MAR-2008

15-OCT-04

03-NOV-2006

03-MAR-2008

12-MAR-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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UKIAH

FORESTRY
WILLIAM GREENLEAF

UKIAH AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0741

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0038/2005
0050/1999
0050/1999
0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0660(1)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

     528,000.00 

     142,000.00 
     358,605.00 
     252,000.00 

     403,000.00 
     464,000.00 

   8,413,000.00 

Document

01021A
01021A
01021A
01021A
01021A
98141A
06116BPMB
99158A
99158A
06198BPMB

Transferred($)

     528,000.00 
(    339,276.57)
(    183,998.43)
(    135,118.43)
     183,998.43 
     142,000.00 
     317,395.00 
     252,000.00 

(        887.76)
     403,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,028,605.00 
     655,000.00 
     464,000.00 

   8,413,000.00 

     513,000.00 
     654,112.24 

            .00 
            .00 

     371,121.90 
     199,352.86 

            .00 
            .00 

Project   10,560,605.00    1,167,112.24      570,474.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-1998

01-NOV-1999

16-MAY-2000

16-NOV-2000

07-MAR-2001

01-JUL-1999

15-MAY-2000

15-NOV-2000

05-MAR-2001

08-MAR-2002

15-JUL-2005

15-JUL-2005

26-OCT-2007

05-JAN-2009

19-JUN-2009

26-OCT-2007

26-OCT-2007

05-JAN-2009

19-JUN-2009

09-JUL-2010

  75.00%

  96.00%

    .00%

    .00%

    .00%

Current Comments

 $10,560,605.00

STUDY/ACQUISITIONSCURRENT PHASE:

Preliminary Plan Phase and Aquisition Phase are running concurrently. Preliminary plans completed and
approved by CDF. Final CEQA EIR documents being prepared and require CDF approval of site plan
revisions for environmental mitigation. Lease extension on existing facility has been executed and a
lease on the new site required for bonding is being reviewed by DGS legal.

Project Status

Project is on current schedule.Schedule

01-JUL-2005

01-JUN-2006

01-JAN-2007

01-NOV-2007

01-JAN-2008

30-JUN-2006

29-DEC-2006

31-DEC-2007

01-JAN-2008

31-DEC-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Project is on budget.Budget

There are no other significant project issues at this time.Other information
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UKIAH, MENDOCINO COUNTY

FORESTRY
REGINALD EDEN

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106067

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0208/2004
0379/2002
0379/2002
0208/2004
0208/2004

Budget Item

3540-301-0001(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(0.5)

Appropriation($)

     140,000.00 
     175,000.00 
      18,000.00 

   2,896,000.00 

     533,000.00 

Document

99190A
30081B

05158BPMB
05158BPMB
05158BBPMB
05158BBPMB

Transferred($)

     140,000.00 
     175,000.00 

            .00 
   2,856,143.00 

      18,000.00 
     551,000.00 
(     18,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     193,000.00 

   3,429,000.00 

            .00 
     140,000.00 
     175,000.00 

   3,407,143.00 

            .00 
     129,501.81 
     166,522.63 

   3,283,794.22 

Project    3,762,000.00    3,722,143.00    3,579,818.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2000

15-JAN-2000

03-JUL-2000

06-NOV-2000

30-JUN-2000

30-JUN-2000

03-NOV-2000

05-NOV-2001

26-JUL-2001

15-NOV-2002

19-MAR-2005

12-JUL-2005

31-DEC-2001

18-MAR-2005

11-JUL-2005

31-MAR-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $3,722,143.00

CONSTRUCTIONCURRENT PHASE:

All Contract work has been completed. Minor issues with Metal Roofing will be carried over to the
Warranty Period.
On March 15, 2007 CAL FIRE took Beneficial Occupancy of the facility.

Project Status

CAL FIRE took Beneficial Occupancy on March 15. 2007 with the understanding that all punch list items
will be completed by March 31, 2007.

Schedule

Project within budget.Budget

NEXT NEEDED ACTION:  O&M Manuals are complete and have been turned over to CAL FIRE. "AS
BUILT Drawings" ready to go to PSB for Final Processing. Finalize closure documents.

Other information

26-JUL-2001

15-JUL-2002

16-JUN-2003

12-JUL-2005

31-DEC-2001

15-APR-2003

16-OCT-2003

31-MAR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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2929 HIGHWAY 49, SOUTH

FORESTRY
LEIA RILEY

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106166

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0038/2005
0047/2006
0038/2005
0047/2006
0047/2006
0047/2006

Budget Item

3540-301-0001(36)
3540-301-0660(17)
3540-301-0660(3.6)
3540-301-0660(5.1)
3540-301-0660(3.6)
3540-301-0660(5.1)
3540-301-0660(5.1)
3540-301-0660(5.1)

Appropriation($)

     105,000.00 
     132,000.00 
      10,000.00 
      22,000.00 

   2,183,000.00 
     932,000.00 

Document

99150A
30056B
06123BPMB
07007BPMB
07103BPMB
07103BPMBA
07103BPMBA
07114BPMB

Transferred($)

     105,000.00 
     132,000.00 
      10,000.00 
      22,000.00 

   2,183,000.00 
     932,000.00 
      50,313.00 
      26,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     164,000.00 

   3,115,000.00 

            .00 
     105,000.00 
     164,000.00 

   3,191,813.00 

            .00 
     108,643.90 
     139,690.82 
       4,352.74 

Project    3,384,000.00    3,460,813.00      252,687.46 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

02-JUL-2001

02-JUL-2001

02-JUL-2001

29-DEC-2000

02-NOV-2001

02-NOV-2001

02-NOV-2001

26-JUL-2001

01-OCT-2003

13-NOV-2006

17-APR-2007

15-OCT-2002

09-NOV-2006

13-MAR-2007

30-APR-2008

    .00%

 100.00%

 100.00%

 100.00%

   2.00%

Current Comments

 $3,384,000.00

BID PERIODCURRENT PHASE:

Bid opening January 11, 2006 - Contractor selected:  Mark Wilson ConstructionProject Status

Estimated completion date: March 2008Schedule

$50,000 augmentation required.  Documents to CDF for approval/confirmation before sending to DOF.Budget

This project is in Mariposa CountyOther information

26-JUL-2001

15-OCT-2002

17-NOV-2006

06-MAR-2007

31-DEC-2001

31-OCT-2006

05-MAR-2007

06-MAR-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VALLECITO CONSERVATION CAMP

FORESTRY
KIM PETERS

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106110

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0038/2005
0038/2005
0379/2002
0039/2005
0038/2005

Budget Item

3540-301-0001(39)
3540-301-0001(39)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660
3540-301-0660(3.15)
3540-301-0660(3.15)
3540-301-0660(17.6)
3540-301-0660 (3.15
3540-495-reversion

Appropriation($)

     123,000.00 

     130,000.00 

      27,000.00 
      10,000.00 

   2,925,140.00 
   1,104,000.00 
   3,446,000.00 
(  2,614,000.00)

Document

99165A
99165A
00118A
00118A
00118A
30079B
06094BPMB
06134BPMB

Transferred($)

     123,000.00 
(      1,575.50)

     130,000.00 
(     26,436.42)
(      1,080.00)
      27,000.00 
      10,000.00 

   2,925,140.00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     167,000.00 

   4,861,140.00 

            .00 
     121,424.50 
     139,483.58 

   2,925,140.00 

            .00 
     121,424.50 
     173,428.01 

   2,798,828.70 

Project    5,151,140.00    3,186,048.08    3,093,681.21 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

17-APR-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-NOV-1999

01-AUG-2000

07-NOV-2005

20-MAR-2006

12-MAY-2000

15-JUL-2005

10-MAR-2006

20-APR-2007

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $3,706,908.00

CONSTRUCTIONCURRENT PHASE:

Project is substantially complete. Final punchlist inspection scheduled for March 29. 2007.Project Status

Final Punchlist site inspection held on March 29. 2007. Final items to complete in spring:  paving sealer,
striping.

Schedule

Project currently within construction budget.Budget

Other information

01-AUG-2000

03-JUN-2003

16-SEP-2003

02-JUN-2003

15-SEP-2003

18-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VENTURA

FORESTRY
ROBERT BOBEN

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106104

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0106/2001
0038/2005
0379/2002
0379/2002
0038/2005
0047/2006

Budget Item

3540-301-0001 (26)
3540-301-0001 (26)
3540-301-0001(26)Re
3540-301-0001(20)
3540-301-0660(3.45)
3540-301-0660(10)
3540-301-0660(10)Re
3540-301-0660(3.45)
3540-301-0660 (2.4)

Appropriation($)

      51,000.00 

(      3,871.54)
     118,000.00 
      64,000.00 

   1,397,000.00 
(  1,385,000.00)
   2,581,000.00 
     203,000.00 

Document

99170A
99170A

01129A
06104BPMB
30175B

Transferred($)

      51,000.00 
(      3,871.54)

            .00 
     118,000.00 
      64,000.00 
      12,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,128.46 

     182,000.00 
   2,796,000.00 

            .00 
      47,128.46 

     182,000.00 
      12,000.00 

            .00 
      49,842.26 

     146,178.60 
      20,244.75 

Project    3,025,128.46      241,128.46      216,265.61 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

18-JAN-2001

22-MAY-2001

14-APR-2000

17-JAN-2001

21-MAY-2001

22-MAY-2002

02-NOV-1999

04-SEP-2001

19-JUL-2007

22-JAN-2008

08-AUG-2001

21-JUN-2007

31-OCT-2007

23-JAN-2009

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $3,025,128.00

WORKING DRAWINGSCURRENT PHASE:

A request for Project funding Augmentation has been submitted for the amount of $301,000, CDF has
elected not to proceed with the 16% augmentation.   They suggest we submit for reappropriation of the
construction phase in the DOF May Technical Revise.

RESD- has submitted the Escrow / Title Co. policy to legal for review, for the Standard Oil Mineral Lease
for the property.

Project Status

Due to CDF's decision to submit  for reappropriation of funds for the construction phase of this project,
the current schedule has been revised to reflect a November 15, 2007 bid date, with the start of
construction, January 22, 2008 weather permitting, with January 23, 2009 completion date.

Schedule

02-NOV-1999

04-SEP-2001

19-JUL-2007

22-JAN-2008

08-AUG-2001

18-FEB-2002

31-OCT-2007

23-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Due to the long delay in the project schedule and additional cost to update construction documents, this
project has no funds to advertise to go out to bid.  Additional funds will need to be retained to cover the
bidding phase.

Budget

The State Fire Marshal has requested that the Design Arch. update the 4-year old drawings; any
reference to CBC Building Codes 1998 & 1996 will have to be revised to reference 2001 CBC Building
Codes.

Other information
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WARNER SPRINGS, CA 92086

FORESTRY
LELAND ROBERTS

WARNER SPRINGS FFS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116354

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0208/2004
0157/2003
0157/2003
0038/2005
0038/2005

Budget Item

3540-301-0660(3.4)
3540-301-0666(3.4)
3540-301-0660(3.6)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3.4)
3540-301-0660(3.4)

Appropriation($)

     245,000.00 
     132,000.00 
     175,000.00 
      15,000.00 

     227,000.00 
     166,000.00 

   2,772,000.00 

Document

06109BPMB
07116BPMB

40043B
40120B
06215BPMB

Transferred($)

      70,000.00 
     132,000.00 

            .00 
      15,000.00 

     227,000.00 
     166,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     552,000.00 
     242,000.00 
     166,000.00 

   2,772,000.00 

     202,000.00 
     242,000.00 
     166,000.00 

            .00 

     185,631.25 
     230,017.15 

            .00 
            .00 

Project    3,732,000.00      610,000.00      415,648.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-AUG-2003

23-JUN-2003

23-JUN-2004

29-APR-2005

26-SEP-2005

13-JAN-2007

22-JUN-2004

28-APR-2005

25-SEP-2005

09-FEB-2007

17-AUG-2003

29-AUG-2005

09-JUN-2007

01-MAR-2008

31-MAY-2008

10-APR-2007

08-JUN-2007

29-FEB-2008

30-MAY-2008

01-JUN-2009

 100.00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $4,627,000.00

PRELIMINARY PLANSCURRENT PHASE:

PWB approval of acquisition occurred in January. Escrow closed in early April. PP submittal currently in
review.

Project Status

WD funding will be available in 07/08 budget year. Work on that phase to begin then.Schedule

Preliminary plans estimate is in review.Budget

None.Other information

23-JUN-2003

09-DEC-2006

11-AUG-2007

02-DEC-2007

08-DEC-2006

10-AUG-2007

01-DEC-2008

01-DEC-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WEAVERVILLE

FORESTRY
ROBERT OATES

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
106/2001
106/2001
106/2001
0047/2006
0208/2004
0047/2006
0376/2002
0208/2004

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001(15)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660(1.5)
3540-301-0660
3540-301-0660(1.5)
3540-301-0660(7)
3540-301-0660(3)

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 

      19,000.00 
     581,000.00 

   2,242,000.00 
   1,971,000.00 
     581,000.00 

Document

01026A
98149A
99189A
99189A
01123A
01123A
01123A
07080BPMB
07043BPMB
07080BPMB

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 
(        126.22)

      17,899.21 
     146,000.00 
(     17,899.21)
      19,000.00 

     581,000.00 
   2,242,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 

     165,000.00 
   5,375,000.00 

     208,000.00 
      52,873.78 

     165,000.00 
   2,823,000.00 

     191,974.47 
      52,839.38 

     151,582.12 
   1,696,973.12 

Project    5,801,000.00    3,248,873.78    2,093,369.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

14-AUG-2005

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

03-AUG-1999

26-JUL-2001

15-SEP-2001

06-JUN-2005

07-JUL-2006

14-AUG-2005

14-SEP-2001

15-APR-2003

28-FEB-2006

13-JUL-2007

 100.00%

 100.00%

 100.00%

 100.00%

  70.00%

Current Comments

 $2,959,000.00

CONSTRUCTIONCURRENT PHASE:

Construction phase work in progress.Project Status

Project is on schedule.  Construction work is progressing;  Presently drywall installation, taping and
texturing work is underway in all buildings.  Sitework is on hold pending warmer temperatures.

Schedule

This project is on budget.Budget

Other information

26-JUL-2001

26-JUL-2001

15-SEP-2001

06-JUN-2005

07-JUL-2006

22-JAN-2002

22-JAN-2002

15-APR-2003

28-FEB-2006

13-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
WAYNE HAWKINS

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106617

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0038/2005
0038/2005
0328/1998

Budget Item

1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-802-0660EOC05
1760-802-0660
1760-802-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1730-001-0001(1)
1730-001-0001(1)
1760-801-0660(EO)

Appropriation($)

   9,435,000.00 

   8,786,000.00 

   3,594,534.00 
   9,840,114.00 
     987,000.00 

 192,779,000.00 

     165,600.00 
     150,000.00 

   4,419,114.00 

Document

00264B
99292B
99292B
00264B
00264B
06118BPMB
06149BPMB
07045BPMB
20211B
30029B
30029B
40004B
06083APMB
06179APMB

Transferred($)

   4,395,000.00 
  10,040,000.00 
(  5,000,000.00)
   8,786,000.00 
  23,369,000.00 
   3,594,534.00 
   9,840,114.00 
     987,000.00 

  36,735,000.00 
 134,239,000.00 
( 56,222,886.00)
  59,078,000.00 
     165,600.00 
     150,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   9,435,000.00 
   8,786,000.00 

 211,935,362.00 

            .00 
   9,435,000.00 
   8,786,000.00 

 211,935,362.00 

            .00 
   8,204,419.09 
   7,678,979.68 

 211,205,072.24 

Project  230,156,362.00  230,156,362.00  227,088,471.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1999

17-JUL-2000

29-DEC-2000

08-MAR-2001

05-JUL-2000

28-DEC-2000

22-MAR-2001

27-APR-2005

01-NOV-1999

08-SEP-2000

27-APR-2001

21-AUG-2001

05-JUL-2000

20-APR-2001

10-JUL-2001

30-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $220,840,114.00

CONSTRUCTIONCURRENT PHASE:

3/07 Remaining Bid Package D punchlist items targeted for completion in June 2007.  Bid Package E is
99% complete with the exception of project signage.

Project Status

21-AUG-2001 30-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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3/07  Work on schedule to be completed in June.Schedule

3/07:  Project concluding within appropriated funds.Budget

Other information
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SACRAMENTO

GENERAL SERVICES
MICHAEL MOORE

CAPITOL SECURITY PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114342

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS
SPECIAL REPAIRS

Chapter

0379/2002
0157/2003
7XXX/2005
0379/2002
0157/2003
0038/2005
7XXX/2005
0282/1997
0050/1999
0379/2002
0157/2003
0208/2004
7XXX/2005
0050/1999
0106/2001
0157/2003
0157/2003
0157/2003
0208/2004
0208/2004
0208/2004
0208/2004
0038/2005

Budget Item

1760-001-0666
1760-001-0666
1760-001-0001
1760-001-0666
1760-001-0666
1760-001-0066(1)
1760-001-0001
2720-031-001
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0660(1)
1760-001-0001
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666(a)

Appropriation($)

     292,998.00 
       2,236.00 
      30,870.00 

     157,002.00 
     300,000.00 
     219,000.00 
     135,832.00 

   1,065,795.70 
     110,000.00 

   1,873,000.00 
   1,697,764.00 
   4,365,000.00 
     763,298.00 

         950.71 
       5,628.00 
      34,237.41 

          36.00 
      16,667.37 
         695.10 
(        695.10)
       2,477.99 
         695.10 

      29,663.54 

Document

30098A
40122A
05132APMB
30098A
40122A
05-005
05132APMB
98107A
00061A
30098A
40122A
05061APMB
05132APMB
99037
01013
03002
03002
03002
04-010
04-010
04-010
04-010
05-009

Transferred($)

     292,998.00 
       2,236.00 
      30,870.00 

     157,002.00 
     300,000.00 
     219,000.00 
     135,832.00 

   1,065,795.70 
     110,000.00 

   1,873,000.00 
   1,697,764.00 
   4,365,000.00 
     763,298.00 

         950.71 
       5,628.00 
      34,237.41 

          36.00 
      16,667.37 
         695.10 
(        695.10)
       2,477.99 
         695.10 

      29,663.54 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     326,104.00 
     811,834.00 

   9,874,857.70 

            .00 
     326,104.00 
     811,834.00 

   9,874,857.70 

            .00 
     325,875.16 
     585,253.29 

   9,414,039.06 

Project   11,012,795.70   11,012,795.70   10,325,167.51 

 $8,800,000.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2002

02-MAY-2003

04-JUL-2003

05-OCT-2003

01-MAY-2003

03-JUL-2003

04-OCT-2003

05-OCT-2004

01-SEP-2002

14-APR-2004

06-APR-2005

05-JUL-2005

13-APR-2004

05-APR-2005

04-JUL-2005

30-APR-2007

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

The State took beneficial occupancy of the South Pavilion on February 1, 2006, the bollard system on
July 12, 2006, and the North Pavilion on August 12, 2006. Contractor is working to procure and install
decorative bollard caps at rated bollards (expected completion by late April of 2007); all other significant
portions of the work have been completed.

Project Status

The percentage complete shown on the schedule above relates only to the main construction project not
the other maintenance, staff, and equipment projects funded from this ABMS number.

Schedule

Funding was augmented to reflect construction escalation factors prior to bid. Project bid within State's
estimate. Funding for this project is not Capital Outlay funding.  The support funds are a variety of
construction, maintenance, staff and equipment purchases related to Capitol Security.

Budget

This is a special Capitol Complex funded project.Other information

01-SEP-02

23-APR-04

03-SEP-04

24-DEC-04

22-APR-04

02-SEP-04

23-DEC-04

05-JAN-06

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO, SACRAMENTO CO

GENERAL SERVICES
JOEL GRIFFITH

DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113072

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION

Chapter

0139/1994
0303/1995
0162/1996
0162/1996
0052/2000
0052/2000
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0038/2005
0157/2003

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)
1760-490-0660
1760-301-0660(1)

Appropriation($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
  13,272,000.00 

   5,000,000.00 
   1,827,000.00 

 139,623,000.00 

Document

OBG09594002
95025
96143A
96143A
00007
51944
05042BPMB
05042BPMB
05042BPMB
05042BPMB
05042BPMB
40092B
07108BPMB

Transferred($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
  13,272,000.00 
(    215,576.85)

(        253.75)
         253.75 

( 10,834,423.15)
   5,000,000.00 
   1,827,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,222,151.97 
  20,099,000.00 

            .00 
 139,623,000.00 

   1,222,151.97 
   9,049,000.00 

            .00 
            .00 

   1,214,152.17 
   7,505,254.90 

            .00 
         630.00 

Project  160,944,151.97   10,271,151.97    8,720,037.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2002

01-OCT-2003

15-MAR-2006

28-FEB-2003

22-JUN-2005

13-JAN-2009

04-MAR-2002

15-MAR-2004

01-JUL-2006

27-SEP-2007

28-FEB-2003

30-JUN-2006

26-SEP-2007

24-MAR-2010

 100.00%

 100.00%

    .00%

  60.00%

    .00%

Current Comments

 $160,944,151.97

BID PERIODCURRENT PHASE:

Hensel Phelps and Skanska USA submitted Project Proposals on March 16, 2007.  Proposal Prices are
due on March 28, 2007 and Project interviews are scheduled for April 5, 2007.

Project Status

The Project is maintaining the approved revised schedule.Schedule

04-MAR-2002

15-MAR-2004

01-JUL-2006

27-SEP-2007

28-FEB-2003

30-JUN-2006

26-SEP-2007

24-MAR-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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The Project is currently within budget.  The budget will be evaluated upon receipt of the Proposal Prices.Budget

Other information
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SAN FRANCISCO

GENERAL SERVICES
MICHAEL MOORE

DGS, EMERGENCY GRANITE & TERRA COTTA REPAIRS, 350 MCALLISTER - SAN FRANCISCO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 121249

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0429/1993
0429/1993
0429/1993

Budget Item

0978-503-0538
0978-503-0538
0978-503-0538

Appropriation($)

     579,000.00 
     294,000.00 

   5,127,000.00 

Document

06120BPMB
06120BPMB
06120BPMB

Transferred($)

     579,000.00 
     294,000.00 

   5,127,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     579,000.00 
     294,000.00 

   5,127,000.00 

            .00 
     579,000.00 
     294,000.00 

   5,127,000.00 

            .00 
     329,261.25 
      70,828.82 

     312,813.50 

Project    6,000,000.00    6,000,000.00      712,903.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2005

31-MAY-2006

31-JUL-2006

31-AUG-2006

30-MAY-2006

30-JUL-2006

30-AUG-2006

31-JAN-2007

15-MAR-2006

14-JUN-2006

15-SEP-2006

18-DEC-2006

13-JUN-2006

14-SEP-2006

17-DEC-2006

17-SEP-2007

    .00%

 100.00%

 100.00%

 100.00%

  25.00%

Current Comments

 $6,000,000.00

CONSTRUCTIONCURRENT PHASE:

Work area is fully scaffolded. Contractor has replaced 90% of failed mortar in granite facade joints, and is
beginning to replace ballusters.

Project Status

Site conditions were discovered during removal of terra cotta which will extend completion until mid-
September of 2007.

Schedule

Project is utilizing bond expenditure funding.  Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 116

GENERAL SERVICES
WENDY ROBERTS

DGS, STUDY OF WEST & EAST WINGS OF THE CAPITOL - SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120673

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0379/2002
0379/2002
0038/2005
0047/2006

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666(3.5)

Appropriation($)

      25,000.00 

     750,000.00 
     350,000.00 

Document

30174A
30174A
06039APMB
07054APMB

Transferred($)

      25,000.00 
(     25,000.00)
     750,000.00 
     350,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,125,000.00 
            .00 
            .00 
            .00 

   1,100,000.00 
            .00 
            .00 
            .00 

     764,922.26 
            .00 
            .00 
            .00 

Project    1,125,000.00    1,100,000.00      764,922.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

22-SEP-2005 22-AUG-2006 22-MAR-2006 17-JAN-2008  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $750,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Final volume (volume two) was distributed to all stakeholders on January 17, 2007.Project Status

Report distribution was completed on January 17, 2007.Schedule

Project is within budgetBudget

Phase 2 to commence on next report.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
JAMES BROOKS

DOJ MASSING STUDY - 4949 BROADWAY, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 121316

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0208/2004
0208/2004
0038/2005
0038/2005

Budget Item

9860-301-0001
9860-301-0001
9860-301-0001
9860-301-0001

Appropriation($)

      42,200.00 

     182,800.00 
      42,200.00 

Document

05129APMB
05129APMB
06178APMB
06178APMB

Transferred($)

      42,200.00 
(     42,200.00)
     182,800.00 
      42,200.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     267,200.00 
            .00 
            .00 
            .00 

     225,000.00 
            .00 
            .00 
            .00 

      94,630.20 
            .00 
            .00 
            .00 

Project      267,200.00      225,000.00       94,630.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JAN-2006 03-JUL-2006 03-JAN-2006 16-FEB-2007  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $225,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Linear programming complete, reviewed and approved by client.  Massing studies are complete.
Preliminary cost estimates and schedule are complete.

Project Status

Project completion schedule was extended to 3/31/07.Schedule

Project is on budgetBudget

This project will be deleted from the next report.Other information

01-OCT-06 31-MAR-07

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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914 CAPITOL MALL, SACRAMENTO, SACRAMENTO COUNTY

GENERAL SERVICES
PELLA MCCORMICK

LIBRARY AND COURTS BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120293

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0047/2006
0038/2005

Budget Item

9860-301-0001
1760-301-0660(1)

Appropriation($)

      50,000.00 
   2,723,000.00 

Document

07106APMB
06115BPMB

Transferred($)

      50,000.00 
   2,723,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
   2,723,000.00 

            .00 
            .00 

      50,000.00 
   2,723,000.00 

            .00 
            .00 

      10,836.00 
   1,540,052.69 

            .00 
            .00 

Project    2,773,000.00    2,773,000.00    1,550,888.69 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

01-AUG-2006

20-AUG-2007

01-JAN-2008

31-JUL-2006

19-AUG-2007

31-DEC-2007

31-JAN-2010

03-AUG-2005

11-JUN-2007

08-SEP-2007

05-FEB-2009

08-JUN-2007

22-SEP-2008

05-FEB-2009

30-JUN-2010

    .00%

  80.00%

    .00%

    .00%

    .00%

Current Comments

 $49,082,000.00

PRELIMINARY PLANSCURRENT PHASE:

March 2007-Design is progressing.Project Status

Project is behind schedule.  The request and development of a "tenant relocation" scheme has adversely
impacted the project schedule.

Schedule

Project is on budget.Budget

Detailed analysis of the building's infrastructure systems has concluded that phasing construction to
maintain occupancy of the facility during construction is infeasible.  A scheme to relocate the tenants
during the construction is being developed.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO

GENERAL SERVICES
JAMES BROOKS

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(3)
1760-301-0660(3)EO
1760-301-0660(3)
1760-301-0660(3)

Appropriation($)

   1,033,000.00 

     246,000.00 
     250,000.00 
     848,000.00 

  23,738,000.00 

Document

20269B
20269B
20269B
20269B
05086BPM
05135BPMB
40073B
06082BPMB

Transferred($)

   1,033,000.00 
(    159,714.10)
(     10,307.00)
(      1,549.00)

     246,000.00 
     250,000.00 
     848,000.00 

  22,666,614.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
   1,344,000.00 
  23,738,000.00 

            .00 
     861,429.90 

   1,344,000.00 
  22,666,614.00 

            .00 
     947,004.98 

   1,141,020.39 
  18,263,136.99 

Project   26,115,000.00   24,872,043.90   20,351,162.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

08-JAN-2002

09-MAY-2002

23-OCT-2002

07-JAN-2002

16-APR-2002

12-SEP-2002

23-OCT-2003

01-OCT-2002

09-AUG-2004

14-SEP-2005

21-FEB-2006

09-JAN-2004

13-SEP-2005

20-FEB-2006

22-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

  85.00%

Current Comments

 $24,872,044.00

CONSTRUCTIONCURRENT PHASE:

New construction is approximately 85% complete.  Modular furniture is being installed.Project Status

The project is on schedule.Schedule

The project bid below the projected estimate.  The total project budget is within the original
appropriations and an augmentation for construction is not anticipated at this time.

Budget

Other information

01-OCT-2002

09-AUG-2004

03-OCT-2005

08-FEB-2006

09-JAN-2004

30-SEP-2005

07-FEB-2006

11-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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714 & 744 P STREET, SACRAMENTO

GENERAL SERVICES
LAURIE STEFFEN

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111678

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

1760-301-0660(1)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)

Appropriation($)

   1,858,000.00 
   1,916,000.00 
   4,303,000.00 

 101,057,000.00 
  26,844,000.00 
  10,203,640.00 

Document

20248B
30126B
40121B
07040BPMB
07040BBPMB
07041BPMB

Transferred($)

   1,858,000.00 
   1,916,000.00 
   4,303,520.00 

 101,057,000.00 
  26,844,000.00 
  10,203,640.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,774,000.00 
   4,303,000.00 

 138,104,640.00 

            .00 
   3,774,000.00 
   4,303,520.00 

 138,104,640.00 

            .00 
   3,769,449.01 
   3,693,373.16 
   8,888,149.23 

Project  146,181,640.00  146,182,160.00   16,350,971.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

29-JUL-2002

03-MAR-2003

21-JUL-2003

14-JUN-2002

27-FEB-2003

18-JUL-2003

30-DEC-2005

14-JUN-2002

14-JUN-2004

19-MAY-2006

30-SEP-2006

11-JUN-2004

30-APR-2006

12-SEP-2006

31-JAN-2010

    .00%

 100.00%

 100.00%

 100.00%

   8.00%

Current Comments

 $146,182,000.00

CONSTRUCTIONCURRENT PHASE:

Project is lease revenue bond funded as a design/bid/build.  Project was awarded September 12, 2006 to
S.J. Amoroso Construction Co., Inc.

Project Status

Project is still on schedule.Schedule

Project is within budget.Budget

Both buildings will be occupied by the Department of Social Services at the completion of construction.
The buildings will be renovated sequentially with OB 9 completed last.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 121

STATE CAPITOL - SACRAMENTO

GENERAL SERVICES
MARILYN NELSON

STATE CAPITOL RE-ROOFING AND WINDOW WASHING, DGS, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122164

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0106/2001
0047/2006

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     116,112.24 
     277,987.76 
     362,900.00 
     859,112.24 

   3,867,888.00 

Document

01013
01015
01015
01015
07066APMB

Transferred($)

     116,112.24 
     277,987.76 
     362,900.00 
     859,112.24 

   3,867,888.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     394,100.00 
     362,900.00 

   4,727,000.24 

            .00 
     394,100.00 
     362,900.00 

   4,727,000.24 

            .00 
      97,716.68 

            .00 
            .00 

Project    5,484,000.24    5,484,000.24       97,716.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-JAN-2007

01-JAN-2007

15-MAY-2007

20-AUG-2007

16-MAR-2007

15-MAY-2007

15-AUG-2007

15-FEB-2008

29-JAN-2007

19-MAR-2007

15-MAY-2007

20-AUG-2007

16-MAR-2007

25-MAY-2007

15-AUG-2007

15-FEB-2008

    .00%

 100.00%

  40.00%

    .00%

    .00%

Current Comments

 $5,500,000.00

WORKING DRAWINGSCURRENT PHASE:

March 2007 -PP phase was completed as scheduled and the consultants have maintained the current
working drawing schedule.  The stakeholders group at the Capitol have been participating in the design
project and are aware of the tight schedule.

Project Status

The schedule for construction is anticipated to begin in late July or early August.  We are scheduling this
project to limit the impact of construction to the occupants as well as complete the project prior to the
next rainy season.

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME, YOUNTVILLE

GENERAL SERVICES
BABAK KHAGHANI

STRUCTURAL RETROFIT-YOUNTVILLE EAST WARD WING A

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122758

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

047/2006
047/2006
047/2006

Budget Item

1760-301-0001(8)
1760-301-0001(8)
1760-301-0001(8)

Appropriation($)

     141,000.00 
     141,000.00 

Document

07047APMB
122758
122758

Transferred($)

     141,000.00 
     141,000.00 
(    141,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     282,000.00 

            .00 
            .00 

            .00 
     141,000.00 

            .00 
            .00 

            .00 
      66,030.00 

            .00 
            .00 

Project      282,000.00      141,000.00       66,030.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-SEP-2006

13-JUL-2006

16-AUG-2007

12-MAY-2008

10-AUG-2008

30-MAR-2007

12-JAN-2007

11-MAY-2008

09-AUG-2008

06-MAY-2009

29-SEP-2006 16-MAR-2007

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $1,384,900.00

PRELIMINARY PLANSCURRENT PHASE:

PP complete.
New 3-page estimate forwarded to DOF

Project Status

Schedule

Pending future funding to continue working drawing phase.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 123

SAN FRANCISCO

HASTINGS COLLEGE OF LAW
ROY TJEN A LOOI

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114266

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0157/2003
0379/2003
0208/2004
0208/2004
0208/2004
/

Budget Item

6600-301-6028
6600-301-6020(1)
6600-301-6028
6600-301-6028(1)
6600-301-6028(1)EO
6600-301-6028(1)
6600--

Appropriation($)

     831,000.00 
   1,044,000.00 
     400,000.00 

  18,758,000.00 
   2,042,000.00 
     470,000.00 

   3,204,760.00 

Document

30125B
40090B
ROC9219
06033BPMB
06033BPMBA
07117BPMB
ROC9142

Transferred($)

     831,000.00 
   1,044,000.00 
     400,000.00 

  18,758,000.00 
   2,042,000.00 
     470,000.00 

   3,204,760.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     831,000.00 

   1,044,000.00 
  24,874,760.00 

            .00 
     831,000.00 

   1,044,000.00 
  24,874,760.00 

            .00 
     831,000.00 
     941,482.34 

  21,659,759.62 

Project   26,749,760.00   26,749,760.00   23,432,241.96 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2003

15-SEP-2003

10-JUN-2004

23-OCT-2004

12-SEP-2003

10-JUN-2004

22-OCT-2004

23-DEC-2005

15-FEB-2003

17-MAR-2004

17-FEB-2005

01-SEP-2005

09-JAN-2004

17-FEB-2005

01-SEP-2005

01-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $25,879,760.00

CONSTRUCTIONCURRENT PHASE:

SFM identified additional existing conditions that must be rectified to meet fire code.Project Status

Completion of construction is scheduled for June 1, 2007. Time extension awarded for field changes and
added work.

Schedule

Project was not within the original budget appropriation. Project was augmented by an amount of
$2,042,000. Hastings funded $3,204,760 for the Library Renovation and $400,000 for a new Data
Center. An augmentation of $470,000 to correct unforeseen conditions was approved by PWB.

Budget

DOF had given approval to combine the Law Library renovation with the Code Compliance project.Other information

17-FEB-2005

01-SEP-2006

01-SEP-2005

31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EAST END, BLDG. 173, 7TH FLOOR

HEALTH SERVICES
LEIA RILEY

RESTACKING/CONSOLIDATION/ALTERATIONS, DHS, SACTO (East End Complex)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122638

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
CONSTRUCTION

Chapter

0047/2006
0047/2006

Budget Item

4260-001-0001
4260-001-0001

Appropriation($)

     100,000.00 
     702,137.00 

Document

06222APMB
07079APMB

Transferred($)

     100,000.00 
     702,137.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 

     702,137.00 

     100,000.00 
            .00 
            .00 

     702,137.00 

      17,199.00 
            .00 

      19,548.00 
     164,085.37 

Project      802,137.00      802,137.00      200,832.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-MAY-2006

12-OCT-2006

06-NOV-2006

18-JAN-2007

02-JUL-2007

03-NOV-2006

17-NOV-2006

29-JUN-2007

21-SEP-2006

12-OCT-2006

23-NOV-2006

20-FEB-2007

19-OCT-2006

22-NOV-2006

15-FEB-2007

06-JUL-2007

 100.00%

 100.00%

 100.00%

    .00%

  50.00%

Current Comments

 $100,000.00

CONSTRUCTIONCURRENT PHASE:

This project is being designed and constructed in house by DCU.  DOF has signed the Form 22 for
construction.

Project Status

Construction to be complete by July 1, 2007.Schedule

On budget.Budget

This project will be for the newly formed Department of Public Health.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FRESNO

JUDICIAL COUNCIL
MARK COYNE

5TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107736

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0038/2005

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)(EO
0250-301-0660(1)

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
  16,525,000.00 

   2,254,400.00 
   4,486,000.00 

Document

00169A
01015A
00170A
40117B
06004BPMB
06136BPMB
06136BPMB
06137BPMB
06136BPMBB

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
  12,256,179.00 
   4,268,821.00 
(    117,800.00)
   2,254,400.00 
   4,486,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  23,265,400.00 

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  23,147,600.00 

   1,052,668.53 
     474,915.00 
     963,469.94 

  17,281,610.14 

Project   25,838,400.00   25,720,600.00   19,772,663.61 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-MAY-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

28-SEP-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

01-OCT-2004

03-JUL-2000

01-MAY-2001

02-JUL-2004

31-JUL-2005

16-NOV-2005

12-MAR-2004

30-JUN-2004

27-JUL-2005

15-NOV-2005

31-JUL-2007

 100.00%

 100.00%

 100.00%

 100.00%

  80.00%

Current Comments

 $25,805,400.00

CONSTRUCTIONCURRENT PHASE:

Glass, interior painting and finish work is underway.  Roof and exterior finish work is wrapping up. Project
is still scheduled for completion at the end of June of 2007, however the contractor is now showing a
delay until the end of July 07. The State has requested and is waiting for a recovery schedule.

Project Status

Project is approximately 4 months behind schedule for the construction phase, due to design related
change orders and contractor delays.

Schedule

Project is on budget.Budget

Other information

01-MAY-2001

01-MAY-2001

15-MAY-2002

15-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA BARBARA

JUSTICE
LEIGH GEHRIG

SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103674

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0208/2004
0208/2004

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-310-0660(1)
0820-301-0660(1)

Appropriation($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      16,499.00 

   7,945,868.00 
     240,000.00 

Document

00121A
98254A
99296A
00021A
00121A
98254A
00075A
20205A
30193A
05041BPMB
06206BPMB

Transferred($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      16,499.00 

   7,945,868.00 
     240,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     491,799.00 
     283,401.00 
     305,798.00 

   8,185,868.00 

     491,799.00 
     283,401.00 
     305,798.00 

   8,185,868.00 

     491,799.00 
     283,395.81 
     349,165.67 

   8,029,166.45 

Project    9,266,866.00    9,266,866.00    9,153,526.93 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

01-DEC-2000

01-DEC-2000

01-MAR-2001

24-AUG-1999

14-APR-2000

28-FEB-2001

28-FEB-2001

31-MAY-2002

20-OCT-1998

30-SEP-1999

15-APR-2002

16-MAR-2004

05-JAN-2005

28-JAN-2002

18-FEB-2000

15-MAR-2004

04-JAN-2005

30-MAR-2007

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $9,266,866.00

CONSTRUCTIONCURRENT PHASE:

Owner took occupancy in August 2006.Project Status

Notice of Completion is forthcoming.Schedule

Project is within budget.  Construction contract is $6.8 million.Budget

Project will be deleted from the next report.Other information

15-APR-2002

28-SEP-2002

01-MAR-2003

27-SEP-2002

28-FEB-2003

30-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA ROSA

JUSTICE
ARTHUR IWASA

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102789

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0038/2005
0038/2005
0038/2005

Budget Item

0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-801-0660
0820-801-0660
0820-301-0660(1)
0820-301-0660(1)
0820-301-0660(1)

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
      10,000.00 

(     10,000.00)
   9,018,547.00 

      10,000.00 

Document

98232A
00027A
98232A
00076A
01047A
30194A
20278B
20278B
06119BPMB
06119BPMB
06119BPMB

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
      10,000.00 
(     10,000.00)
(     10,000.00)

   9,018,547.00 
      10,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     311,000.00 

   9,028,547.00 

     525,000.00 
     215,000.00 
     311,000.00 

   9,018,547.00 

     524,622.21 
     212,209.02 
     281,463.54 

   6,096,398.74 

Project   10,079,547.00   10,069,547.00    7,114,693.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

05-JUN-2000

01-DEC-2000

01-DEC-2000

24-AUG-1999

14-APR-2000

30-NOV-2000

28-FEB-2001

28-FEB-2001

02-JUL-1999

01-OCT-1999

01-JUN-2002

26-OCT-2005

03-APR-2006

12-MAY-2000

14-APR-2000

31-AUG-2005

20-DEC-2005

20-JUN-2007

 100.00%

 100.00%

 100.00%

 100.00%

  70.00%

Current Comments

 $10,069,547.00

CONSTRUCTIONCURRENT PHASE:

March 2007:  Utility easement issue may impact completion date and costs.Project Status

Project not on schedule.  Utility easement issues delaying project.Schedule

Project not within budget.  Underground utility placement exceeds contingency & $540,000 augmentation
within appropriation set for April PWB mtg.  $704,453 bid savings reverted.

Budget

None.Other information

01-JUN-2001

19-JUN-2002

01-NOV-2002

18-JUN-2002

31-OCT-2002

29-FEB-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 128

METROPOLITAN STATE HOSPITAL

MENTAL HEALTH
TAMER AHMED

CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING KITCHENS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116367

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0157/2003
0157/2003
0208/2004
0038/2005
0038/2005
0038/2005

Budget Item

4440-301-0660(2)
4440-301-0660(2)
4440-301-0001(1)
4440-301-0660(1)
4440-301-0660(1)
4440-491-0001(1)

Appropriation($)

      80,000.00 
     832,000.00 
     259,000.00 
     886,000.00 
     110,000.00 
      57,000.00 

Document

05076BPMB
40085B
06018APMB
06024BPMB
07082BPMB
07083APMB

Transferred($)

      80,000.00 
     832,000.00 
     259,000.00 
     886,000.00 
     110,000.00 
      57,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     912,000.00 

   1,312,000.00 
            .00 

            .00 
     912,000.00 

   1,312,000.00 
            .00 

            .00 
     909,312.16 

   1,065,076.41 
            .00 

Project    2,224,000.00    2,224,000.00    1,974,388.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-SEP-2003

16-SEP-2004

26-SEP-2005

23-FEB-2006

15-SEP-2004

25-SEP-2005

22-FEB-2006

31-AUG-2007

02-FEB-2004

25-SEP-2006

01-JUN-2007

29-SEP-2007

12-AUG-2005

31-MAY-2007

28-SEP-2007

05-MAY-2009

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $33,580,000.00

WORKING DRAWINGSCURRENT PHASE:

New Construction appropriation in FY 07/08.  Augmentation for Working Drawings approved by DOF.
Funds deposited in the ARF.

Project Status

Project schedule was adjusted to reflect re-bidding and construction in FY 07/08.  Construction duration
will be 19 months.

Schedule

New construction phase appropriation was included in FY 07/08 January 10 proposed Governor's
budget.

Budget

Other information

25-SEP-2006

01-JUN-2007

29-SEP-2007

31-MAY-2007

28-SEP-2007

05-MAY-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
KATHRYN VESTAL

EB BUILDING RENOVATIONS: ADM.SUITE, SEISMIC RETROFIT; ADA UPGRADE; FLSEI PHASE II/III

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0282/1997
0106/2001
0038/2005
0038/2005
0324/1998
0106/2001
0157/2003
0157/2003

Budget Item

4440-301-0660(3)
4440-301-0660(3)
4440-301-0001(5)
4440-301-0001(5)
4440-301-0660(2)
4440-301-0660(2)
4440-301-0001(2)
4440-301-0001(5)
4440-301-0660(3)
4440-301-0660(3)

Appropriation($)

     619,000.00 

     179,000.00 
      87,000.00 

   1,164,000.00 
     613,000.00 
     418,000.00 
     107,000.00 

   1,164,000.00 
  19,558,000.00 

Document

05007BPMB
40035B

06029BPMB
06186BPMB

Transferred($)

     228,000.00 
     391,000.00 

            .00 
            .00 

   1,164,000.00 
     613,000.00 

            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     885,000.00 

   3,466,000.00 
  19,558,000.00 

            .00 
     619,000.00 

   1,777,000.00 
            .00 

            .00 
     594,458.48 

   1,023,465.37 
            .00 

Project   23,909,000.00    2,396,000.00    1,617,923.85 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2004

09-MAR-2005

09-MAR-2006

23-JUN-2006

09-MAR-2005

09-MAR-2006

23-JUN-2006

23-JUN-2008

09-FEB-2004

15-AUG-2005

11-SEP-2007

01-JUL-2011

12-AUG-2005

01-APR-2009

18-JAN-2008

01-JUL-2014

    .00%

 100.00%

  85.00%

    .00%

    .00%

Current Comments

 $35,843,000.00

WORKING DRAWINGSCURRENT PHASE:

All work on the drawings has been suspended.  The geotech survey and seismological study required by
the OSHPD Peer Reviewer has been completed.

Project Status

Project schedule is on hold.  A new schedule will be issued when the project re-starts.  Construction
start depends on the progress of the JH Building renovation, which is currently scheduled for completion
in the Spring of 2011.

Schedule

An augmentation to WDs was proposed for the added structural, geotech, and estimating work.  In light
of the project hiatus, these funds will be added into the new WD appropriation request in FY 2008, after
an impact analysis of the new code effective in Jan 08.   The new WD appropriation will include all funds

Budget

12-AUG-2005 01-APR-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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necessary to complete the code revisions, LEED analysis, re-negotiation of all consultant fees, and
external reviews of the construction documents.  A new construction appropriation will be required in FY
10/11.

In light of the project's hiatus, DGS will need to adjust the project phasing to move the EB Satellite
Kitchen into the first phase of construction, in order to coordinate with the Patton Kitchen project.

Other information
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METRO STATE HOSPITAL

MENTAL HEALTH
DONALD HANSEN

METROPOLITAN SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

4440-011-0001
4450-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 

Document

97177A
01050A
20153A
20153A
20153A
20153A

Transferred($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 
(    107,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     251,000.00 
     747,487.00 

   5,489,513.00 

            .00 
     251,000.00 
     747,487.00 

   5,382,513.00 

            .00 
     250,909.00 
     694,931.63 

   5,421,787.29 

Project    6,488,000.00    6,381,000.00    6,367,627.92 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-NOV-2001

01-MAY-2002

02-AUG-2002

15-FEB-2001

30-APR-2002

01-AUG-2002

02-AUG-2003

08-MAY-2001

18-MAR-2003

16-JUN-2005

01-NOV-2005

11-FEB-2002

15-JUN-2005

31-OCT-2005

15-FEB-2007

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $6,381,000.00

CONSTRUCTIONCURRENT PHASE:

Project is complete.  Final completion report in process.  This will be the last quarterly report for this
project.

Project Status

Project completed on February 15, 2007.Schedule

Revised scope within budget.Budget

This is a Special Repair/Support Fund Project.Other information

08-MAY-2001

18-MAR-2003

15-JUN-2005

30-SEP-2005

01-NOV-2001

30-JUN-2005

14-SEP-2005

29-DEC-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK

MENTAL HEALTH
MARK BLUCHER

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106772

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

1045/1984
1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942001
4440-505-942

Appropriation($)

     205,500.00 
   1,039,900.00 
     240,100.00 

Document

99325A
05034APMB
99325A

Transferred($)

     205,500.00 
   1,039,900.00 
     240,100.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     205,500.00 
   1,280,000.00 

            .00 
            .00 

     205,500.00 
   1,280,000.00 

            .00 
            .00 

     305,082.91 
         756.50 

Project    1,485,500.00    1,485,500.00      305,839.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-1999

25-FEB-2000

22-MAY-2000

26-JAN-2000

11-APR-2000

22-SEP-2000

15-MAY-2006

19-DEC-2006

03-APR-2007

18-DEC-2006

02-APR-2007

05-OCT-2007

    .00%

    .00%

 100.00%

  75.00%

    .00%

Current Comments

 $1,485,500.00

CONSTRUCTIONCURRENT PHASE:

March 2007:    The Bid Opening took place on February 22, 2007.  The apparent low bidder was Sai
Power Development at $968,400 (Base Bid only).   Additional support funds are not available to allow for
either of the Additive Alternates to be included in the scope for construction.   An actual Award of Bid will
be based on the bid amount received versus remaining project funds available, while taking into account
all anticipated project costs (i.e., construction contingency, construction administration services of both
PMB & PSB/DSS, construction supervision by PSB/CSS, material testing & inspection fees, etc).

Project Status

See above.Schedule

A complete cost accounting exercise is being undertaken to assure that ample funds exist to be able to
award the project for construction.

Budget

There are no other significant project issues at this time.Other information

15-OCT-1999 20-FEB-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NAPA

MENTAL HEALTH
MARK BLUCHER

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH NAPA SH, NAPA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122198

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
4748/2006
4748/2006
4748/2006

Budget Item

4440-301-0001(1)
4440-301-0660(1)
4440-301-6660; 0001 
4440-301-6660; 0001 
4440-301-6660; 0001 

Appropriation($)

     598,000.00 
   1,407,000.00 
   1,624,000.00 
   1,709,000.00 
  29,327,000.00 

Document

07005APMB
07075BPMB

Transferred($)

     598,000.00 
   1,407,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,629,000.00 
   1,709,000.00 
  29,327,000.00 

            .00 
   2,005,000.00 

            .00 
            .00 

            .00 
     369,620.37 

            .00 
            .00 

Project   34,665,000.00    2,005,000.00      369,620.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-JUL-2006

15-OCT-2007

14-OCT-2008

13-MAR-2009

12-OCT-2007

14-OCT-2008

13-MAR-2009

16-SEP-2010

06-JUL-2006

15-OCT-2007

14-OCT-2008

13-MAR-2009

12-OCT-2007

14-OCT-2008

13-MAR-2009

16-SEP-2010

   5.00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $32,660,000.00

PRELIMINARY PLANSCURRENT PHASE:

March 2007:   A considerable amount of work effort and product has occurred since the last reporting in
February.   Meetings with the institution, SHPO (CEQA - Focused EIR), design team during the Eco
Charette (in order to attain minimum LEED Silver rating) have all taken place with positive results from
each.  The 50% Schematic Design submittal is expected by the end of March.  The required Notice of
Determination (CEQA) was submitted to the State Public Clearing House on March 15, 2007 with the
Public Scoping Meeting scheduled for April 5, 2007.

Project Status

See previous Master Schedule - on schedule at this time.Schedule

All fund transfers have been received.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL - HIGHLAND

MENTAL HEALTH
KATHRYN VESTAL

NEW MAIN KITCHEN, RENOVATE SATELLITE KITCHENS, DMH PATTON SH, PATTON

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122189

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0047/2006
0047/2006
0047/2006
0047/2006

Budget Item

4440-301-0001(2)
4440-301-0660(2)
4440-301-0660(2)
4440-301-0660(2)

Appropriation($)

     349,000.00 
   1,249,000.00 
   1,026,000.00 
  19,056,000.00 

Document

07001APMB
07059BPMB

Transferred($)

     349,000.00 
   1,249,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,598,000.00 
   1,026,000.00 
  19,056,000.00 

            .00 
   1,598,000.00 

            .00 
            .00 

            .00 
     220,874.85 

            .00 
            .00 

Project   21,680,000.00    1,598,000.00      220,874.85 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-JUL-2007

15-OCT-2007

10-OCT-2007

21-OCT-2008

01-SEP-2006

15-OCT-2007

21-OCT-2008

23-MAR-2009

10-OCT-2007

21-OCT-2008

21-MAR-2009

24-SEP-2010

    .00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $33,431,637.00

PRELIMINARY PLANSCURRENT PHASE:

Work on PPs continues, with current emphasis on the site relocation.  New geotechnical site surveys and
an engineering investigation is needed to ensure the site is viable.  Once that effort is complete, we will
revisit the CEQA issue with PSB-ESS and ECORPS.

Project Status

An initial Master Schedule was established, but will be impacted by the site relocation.  Some redesign
may be required and the LEED points will be revisited.  A new schedule will be issued once the full
impacts are known.

Schedule

PWB approved the augmentation for preliminary plans on the main kitchen at the August 18, 2006 Board
meeting.  There is a recognized deficit in both working drawings and construction which has been
addressed to DOF and the LAO.

Budget

Site power capacity is an issue.  There is insufficient electrical power capacity in the satellites, and a new
substation will be required for the new main kitchen.  PMB and the A/E are conducting an assement with
the Hospital and SCE to determine the best possible fix and associated cost.  The A/E is also reviewing
the plans for the electrical service work that is currently underway in the generator building to see what
the impact is.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BUILDINGS EB, U, 70, 30, N

MENTAL HEALTH
DOUGLAS BRENNING

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N BLDGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111986

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
106/2001
106/2001
106/2001
106/2001
0379/2002

Budget Item

4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001

Appropriation($)

     295,000.00 
     319,000.00 

   2,708,000.00 

   2,644,000.00 

Document

20088A
20088A
20088A
20088A
20088A
30043A

Transferred($)

     295,000.00 
     319,000.00 

   2,708,000.00 
(  1,000,000.00)
(     35,828.00)

   2,644,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,000.00 
     319,000.00 

   5,352,000.00 

            .00 
     295,000.00 
     319,000.00 

   4,316,172.00 

            .00 
     134,826.00 
     291,076.00 

   4,007,288.20 

Project    5,966,000.00    4,930,172.00    4,433,190.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-APR-2002

30-AUG-2002

28-JAN-2003

30-AUG-2002

27-JAN-2003

11-FEB-2004

01-APR-2002

21-MAR-2003

15-SEP-2003

21-MAR-2003

22-AUG-2003

15-MAY-2007

    .00%

    .00%

 100.00%

 100.00%

  99.80%

Current Comments

 $5,966,000.00

CONSTRUCTIONCURRENT PHASE:

Remaining closeout issues are O&M manuals, as-builts.  Final training session was held on April 9, 2007
with Plant Operations staff.

Project Status

Actual completion date of construction is January 30, 2007.Schedule

Budget OK.  Potential future claim of unknown magnitude at this time.Budget

Contractor has submitted a request for additional compensation due to unforeseen conditions, phasing of
work between buildings and changing program requirements.  The request was reviewed with the
information submitted, justification and backup insufficient.  Letter to the contractor requesting detailed
backup and justification was sent on Sept. 26, 2006, a follow up letter was sent February 20, 2007.
Detailed backup not received yet.

Other information

15-SEP-2003 31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

MENTAL HEALTH
BRINDA SAINI

UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114141

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
0157/2003
0157/2003

Budget Item

4440-301-0001(2)
4440-301-0660(4)
4440-301-0660(4)

Appropriation($)

     133,000.00 
     168,000.00 

   2,667,000.00 

Document

30062A
40008B
06176BPMB

Transferred($)

     133,000.00 
     168,000.00 

   2,667,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     168,000.00 

   2,667,000.00 

            .00 
     133,000.00 
     168,000.00 

   2,667,000.00 

            .00 
     133,000.00 
     168,000.00 

   1,473,812.07 

Project    2,968,000.00    2,968,000.00    1,774,812.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2003

11-AUG-2003

01-JUN-2004

29-OCT-2004

11-AUG-2003

01-JUN-2004

29-OCT-2004

13-NOV-2005

09-FEB-2003

12-AUG-2004

16-JAN-2006

26-JUL-2006

12-SEP-2003

13-JAN-2006

15-JUN-2006

25-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

  55.65%

Current Comments

 $2,968,000.00

CONSTRUCTIONCURRENT PHASE:

Installation of Breaker sections is in progess. Fabrication of steel plates to cover the new electrical
trenches is completed and the contractor will soon start setting them as soon as the cabling is done.
Meeting with the electrical sub contractor, Southern California Edison, DMH and DGS is scheduled for
April 18th, 07 to co-ordinate the electric outages on the campus in Mid May.

Project Status

Project remains on contract schedule for tasks on the critical path.Schedule

No change in budget status.Budget

Electric outage is scheduled for May 16th, 07 to transfer the power to the new electrical generator plant.Other information

26-JUL-2006 25-JUL-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO, SACRAMENTO CO.

MOTOR VEHICLES
MARILYN NELSON

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114375

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0379/2002
0157/2003
0157/2003
0047/2006

Budget Item

2740-301-0044(2)
2740-301-0044(2)
2740-301-0042(2)
2740-301-0044(1)

Appropriation($)

     219,000.00 
      36,000.00 

     325,000.00 
     249,000.00 

Document

30050A
40108A
40109A
07015APMB

Transferred($)

     219,000.00 
      36,000.00 

     325,000.00 
     249,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     610,000.00 

            .00 

            .00 
     219,000.00 
     610,000.00 

            .00 

            .00 
     219,000.00 
     278,047.36 

            .00 

Project      829,000.00      829,000.00      497,047.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2002

28-JUL-2003

05-JUL-2004

13-APR-2005

25-JUL-2003

02-JUL-2004

12-APR-2005

09-MAR-2006

19-JAN-2004

01-SEP-2005

28-FEB-2007

29-JUN-2007

28-MAY-2004

31-DEC-2006

25-JUN-2007

14-JUL-2008

    .00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $15,651,000.00

BID PERIODCURRENT PHASE:

March 2007 -  The mandatory project walk occured on March 28, 2007.  DMV has requested that the bid
date be extended due to the schedule for relocation of occupants.

Project Status

DMV has requested a revised bid opening date and therefore the Construction phase will begin in July of
2007.

Schedule

Project is within budget at this time.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

MOTOR VEHICLES
MARILYN NELSON

DMV 6TH FLOOR ASBESTOS REMOVAL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118141

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0208/2004

Budget Item

2740-301-0044(2)

Appropriation($)

   1,352,000.00 

Document

05126APMB

Transferred($)

   1,352,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,352,000.00 

            .00 
            .00 

            .00 
   1,352,000.00 

            .00 
            .00 

            .00 
     946,335.14 

            .00 
            .00 

Project    1,352,000.00    1,352,000.00      946,335.14 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2005

15-JUL-2006

15-JAN-2007

15-MAY-2007

15-MAR-2006

15-DEC-2006

15-APR-2007

15-MAY-2009

14-OCT-2005

31-JUL-2007

07-JAN-2008

14-APR-2008

26-SEP-2006

31-DEC-2007

31-MAR-2008

14-JUN-2010

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $84,607,000.00

PRELIMINARY PLANSCURRENT PHASE:

March 2007- PP's are completed and ready for review.  DMV/DGS has requested the inclusion of the
Central Plant Replacement in this project and it is currently under review by DOF.  The new appropriation
as requested includes the Central Plant Replacement in this project.  

Project Status

Project is currently on hold until the passage of the 07-08 budget.Schedule

Budget will  be impacted if the Central Plant Renovation is included in this project.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

MOTOR VEHICLES
IAN EKHOLM

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111695

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

2740-301-0044(1)
2740-301-0044
2740-301-0044(1)
2740-301-0044(1)
2740-301-0044(1)
2740-301-004491)
2740-301-0044(EO)
2740-301-0044(1)
2740-301-0044(1)
2740-301-0044(1)
2740-301-0042
2740-301-0064

Appropriation($)

     200,000.00 
      12,000.00 

     325,000.00 
      58,000.00 
      63,000.00 
      63,000.00 

     876,000.00 
  11,123,000.00 

      62,720.00 
       8,480.00 
      88,800.00 

Document

20043A
05175APMB
30002A
40064A
06003APMB
06013APMB
06122AAPMB
06122APMB
06122APMB
07121APMB
07121APMBA
07121APMBB

Transferred($)

     200,000.00 
      12,000.00 

     325,000.00 
      58,000.00 
      63,000.00 
      63,000.00 

     876,000.00 
  11,123,000.00 
(    467,000.00)
      62,720.00 
       8,480.00 
      88,800.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     521,000.00 

  12,159,000.00 

            .00 
     200,000.00 
     521,000.00 

  11,692,000.00 

            .00 
     187,421.84 
     477,618.44 

  10,630,743.50 

Project   12,880,000.00   12,413,000.00   11,295,783.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

27-AUG-2001

01-JUL-2002

06-FEB-2003

16-MAY-2003

30-JUN-2002

05-FEB-2003

16-MAY-2003

10-APR-2004

27-AUG-2001

09-OCT-2002

28-SEP-2005

01-MAR-2006

30-JUN-2002

23-SEP-2005

28-FEB-2006

08-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

  96.00%

Current Comments

 $11,882,000.00

CONSTRUCTIONCURRENT PHASE:

Project progressing smoothly.  Finishes and additional mechanical work in progress.Project Status

DMV has begun installing voice / data infrastructure.  Additional mechanical work and installation of the
workstations are included in the current schedule.

Schedule

Project budget was augmented to accommodate additive alternates and additional mechanical work.Budget

None.Other information

09-OCT-2002

07-JUL-2003

18-OCT-2005

07-JUL-2003

17-OCT-2005

18-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN YSIDRO

MOTOR VEHICLES
RAFAT ALAFRANJI

SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107754

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0052/2000
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0157/2003
0379/2002
0157/2003

Budget Item

2740-301-0044(d)
2740-301-0044(d)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-00044(3)
2740-301-00044(3)
2740-301-0044(3)
2740-301-0044(4)
2740-301-0044(4)EO0
2740-301-0044(4)

Appropriation($)

   1,725,000.00 

   3,171,000.00 

(  1,954,000.00)
     350,000.00 

     351,000.00 

     392,000.00 
     743,000.00 
     229,300.00 

   6,592,400.00 

Document

00135A
00135A
20068A
30101A
40087A

20068A
20068A
20068A
30116A
30116A
30118A

06046APMB
05078APMB

Transferred($)

   1,725,000.00 
(  1,725,000.00)
     121,000.00 

   1,402,850.00 
       8,000.00 

            .00 
     350,000.00 
(    350,000.00)
     229,000.00 
     351,000.00 
(    229,000.00)
     392,000.00 

            .00 
     229,300.00 

   6,592,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,942,000.00 
     701,000.00 

   1,135,000.00 
   6,821,700.00 

   1,531,850.00 
     351,000.00 
     392,000.00 

   6,821,700.00 

   1,529,390.70 
     183,775.80 
     304,349.72 

   6,350,556.84 

Project   11,599,700.00    9,096,550.00    8,368,073.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-AUG-2000

20-OCT-2000

22-OCT-2001

27-MAY-2002

15-OCT-2002

04-OCT-2001

19-OCT-2001

27-MAY-2002

14-OCT-2002

21-OCT-2003

14-AUG-2001

29-MAY-2002

28-MAR-2003

15-NOV-2004

25-APR-2005

04-DEC-2002

14-MAR-2003

28-JUL-2004

03-DEC-2004

31-DEC-2006

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $8,119,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is complete.  Closing out the project.Project Status

14-AUG-2001

14-AUG-2001

30-MAR-2003

01-AUG-2004

26-APR-2005

04-JAN-2002

04-JAN-2002

28-JUL-2004

20-NOV-2004

02-OCT-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Schedule

DOF approved $727,400 augmentation for construction contract award.  Also, DOF approved request for
augmentation to address the building's LEED Silver Certification costs.

Budget

This project will be deleted from the next report.Other information
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LOS ANGELES

OFC EMERGENCY SERVICES
PAUL DAVIDSON

LOS ANGELES REGIONAL CRIME LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
1124/2002
1124/2002
0000/2006

Budget Item

8100-101-0001(22.1)
8100-801-0660(10)
0690-801-0660
8100-000-0000

Appropriation($)

     504,000.00 
   7,154,000.00 
  90,846,000.00 
   6,000,000.00 

Document

30075A
30161B
05081BPMB
ROC 9232

Transferred($)

     504,000.00 
   7,154,000.00 
  90,846,000.00 
   6,000,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     504,000.00 

   7,154,000.00 
  96,846,000.00 

            .00 
     504,000.00 

   7,154,000.00 
  96,846,000.00 

            .00 
     491,937.54 

   6,786,653.46 
  87,240,062.95 

Project  104,504,000.00  104,504,000.00   94,518,653.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001

01-OCT-2002

15-MAR-2003

16-DEC-2003

26-MAR-2004

13-MAR-2003

14-FEB-2003

15-DEC-2003

25-MAR-2004

02-FEB-2006

15-SEP-2002

19-JUN-2003

04-OCT-2004

14-FEB-2005

14-MAR-2003

01-OCT-2004

18-JAN-2005

30-APR-2007

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $98,000,000.00

CONSTRUCTIONCURRENT PHASE:

The building is approximately 99% complete.  Project completion has been delayed due to balancing
problems with the climate control system and building commissioning.

Project Status

The project is on schedule for completion late April 2007.Schedule

The project is within budget.  There have been a total of 21 change orders executed with a net increase
to the original contract price of $1,458,607.  This represents 1.82% increase.

Budget

The City and County of Los Angeles have provided $6 million each to supplement the State funding.  The
$12 million is in an escrow account and any remaining funds will be returned to the City and County on
an equal basis at the completion of the project.

Other information

01-OCT-2002

19-JUN-2003

04-OCT-2004

14-FEB-2005

14-MAR-2003

01-OCT-2004

05-JAN-2005

05-FEB-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MATHER

OFC EMERGENCY SERVICES
LEIGH GEHRIG

OES HEADQUARTERS PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116357

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0038/2005

Budget Item

0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)

Appropriation($)

      99,000.00 
       9,000.00 

     136,000.00 

   1,338,285.00 

Document

40044A
40124A
40124A
40124A
40124A
40124A
06173APMB

Transferred($)

      99,000.00 
       9,000.00 
(      9,000.00)

     136,000.00 
(    136,000.00)
     145,000.00 

   1,338,285.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
     136,000.00 

   1,338,285.00 

            .00 
      99,000.00 

     145,000.00 
   1,338,285.00 

            .00 
      98,754.42 

     145,000.00 
     841,355.85 

Project    1,582,285.00    1,582,285.00    1,085,110.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-NOV-2003

12-JUN-2004

01-AUG-2005

01-DEC-2005

11-JUN-2004

31-DEC-2004

30-NOV-2005

31-JUL-2006

15-NOV-2003

14-AUG-2004

23-JUL-2005

14-AUG-2006

13-AUG-2004

22-JUL-2005

13-AUG-2006

26-APR-2007

    .00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $1,582,285.00

CONSTRUCTIONCURRENT PHASE:

Construction contract extension was approved based on additional work required to excavate and
relocate or repair unforeseen underground utility lines at fence line.  Contractor is completing installation
of gates and security devices; fence has been completed.

Project Status

Project is on schedule.Schedule

Project is within budget.Budget

None at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FRESNO

SAN JOAQUIN RIVER CONSERVANCY
KIM PETERS

FRIANT COVE ROADSIDE REST STOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108266

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0157/2003
0038/2005
0047/2006
0047/2006
0052/2006

Budget Item

3830-301-0104
3830-301-0104
3830-301-0104
3830-301-0104
3830-301-0104(1)
3640-490-0005(1)
3640-490-6029
3640-302-0005

Appropriation($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 
      50,000.00 

   1,328,309.00 
     336,500.00 
     356,900.00 

Document

00237A
20040A
52894
40021A
07084APMB
07069BPMB
07070BPMB
07099BPMB

Transferred($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 
      50,000.00 

   1,328,309.00 
     336,500.00 
     356,900.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      43,500.00 
     228,325.00 
      64,475.00 

   2,071,709.00 

      43,500.00 
     228,325.00 
      64,475.00 

   2,071,709.00 

     228,951.09 
      57,945.00 
      97,719.36 
       7,308.00 

Project    2,408,009.00    2,408,009.00      391,923.45 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-OCT-2001

31-OCT-2003

01-JUL-2004

18-OCT-2004

31-JUL-2003

28-MAY-2004

30-SEP-2004

28-OCT-2005

10-OCT-2001

16-FEB-2004

31-MAR-2006

26-MAR-2007

31-JUL-2003

05-AUG-2005

09-MAR-2007

31-JUL-2007

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $2,408,009.00

CONSTRUCTIONCURRENT PHASE:

Contract has been awarded to Granite Construction, NTP is March 26, 2007. Project scheduled to
complete July 2007.

Project Status

Construction NTP March 26, 2007.  Project to complete July  2007.Schedule

Construction phase funding has been transferred to the ARF.Budget

Other information

09-APR-2007 29-NOV-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

VETERANS AFFAIRS
BABAK KHAGHANI

DVA HEADQUARTERS/HVAC RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 117069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

1046/1943
1046/1943
1046/1943
1046/1943

Budget Item

8955-502-0592
8955-502-0592
8955-502-0592
8955-502-0592

Appropriation($)

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

Document

40100A
06084APMB
06084APMB
06084APMB

Transferred($)

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

      26,572.00 
      72,059.50 
      34,334.57 

            .00 

Project    1,853,000.00    1,853,000.00      132,966.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-JUL-2004

01-FEB-2005

02-MAY-2005

03-OCT-2005

02-JAN-2006

30-NOV-2004

02-MAY-2005

30-SEP-2005

30-DEC-2005

29-DEC-2006

14-JUL-2004

16-JAN-2006

19-JUN-2006

01-AUG-2007

03-DEC-2007

30-JUN-2005

16-JUN-2006

31-JUL-2007

30-NOV-2007

31-MAR-2009

 100.00%

 100.00%

  80.00%

    .00%

    .00%

Current Comments

 $1,853,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is currently in Working Drawing Phase.Project Status

Working drawings to be completed July 31, 2007.Schedule

No change in budget status.Budget

Expended funds for the Study/Acquisitions Phase exceed transferred amount due to request made by
DVA after the completion of the study to provide additional cost estimates for design options. DVA has
requested commissioning be included in the scope of work. Commissioning work will proceed at
completion of this project. Bobby Khaghani is the new assigned PMB Project Director starting March
2007.

Other information

16-JAN-2006

15-MAY-2006

08-JAN-2007

01-MAY-2007

30-JUN-2006

05-JAN-2007

30-APR-2007

26-MAY-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
SARAH THAMER HALLFORD

DVA YOUNTVILLE ANNEX 1 RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114464

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0218/2002
0218/2002
0218/2002
2004/0824
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
/
/
/
/
/
/
/
/
/
/
/
/
/

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890
--0890

Appropriation($)

     292,600.00 
     543,400.00 
     973,000.00 
     280,000.00 

   1,027,024.00 
     583,366.00 
     710,637.00 
     285,000.00 
     365,000.00 
     700,000.00 

   4,595,346.00 
     707,175.00 
     709,002.00 
     433,493.00 
     484,504.00 
     375,803.00 
     457,576.00 
     427,863.00 
     430,561.00 
     451,618.00 
     511,534.00 
     823,529.00 
      18,370.00 

   8,791,654.00 

Document

30129B
30184B
30186B
06090BPMB
05031APMB
05050APMB
05072APMB
05181BPMB
06161BPMB
07089BPMB
40111B
05100APMB
05108APMB
05117APMB
05143APMB
05173APMB
05178APMB
06009APMB
06027APMB
06040APMB
06073APMB
06129APMB
06165APMB
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2

Transferred($)

     292,600.00 
     543,400.00 
     973,000.00 
     280,000.00 

   1,027,024.00 
     583,366.00 
     710,637.00 
     285,000.00 
     365,000.00 
     700,000.00 

   4,595,346.00 
     707,175.00 
     709,002.00 
     433,493.00 
     484,504.00 
     375,803.00 
     457,576.00 
     427,863.00 
     430,561.00 
     451,618.00 
     511,534.00 
     823,529.00 
      18,370.00 

   8,791,654.00 
(  1,610,390.00)
(    710,637.00)
(    707,175.00)
(    709,002.00)
(    433,493.00)
(    484,504.00)
(    375,803.00)
(    427,863.00)
(    457,576.00)
(    430,561.00)
(    285,000.00)
(    451,618.00)

 $15,196,600.00

CONSTRUCTIONCURRENT PHASE:



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 147

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

/
/
/
/

--0890
--0890
--0890
--0890

DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2

(    511,534.00)
(    823,529.00)
(     18,370.00)
     285,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     836,000.00 
     973,000.00 

  23,169,055.00 

            .00 
     836,000.00 
     973,000.00 

  15,017,000.00 

            .00 
     749,297.52 
     828,622.92 

  13,461,052.99 

Project   24,978,055.00   16,826,000.00   15,038,973.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-MAR-2003

01-AUG-2003

26-JAN-2004

01-JUN-2004

01-AUG-2003

26-JAN-2004

01-JUN-2004

31-DEC-2005

10-MAR-2003

01-AUG-2003

26-JAN-2004

17-JUL-2004

01-AUG-2003

26-JAN-2004

15-JUN-2004

04-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

Defective flooring being removed and replaced.  Deficiency and punch list work being addressedProject Status

Schedule

Budget

Agreement struck between State and Contractor to complete outstanding work and replace defective
flooring.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
THOMAS SCHANBERGER

YOUNTVILLE: RENOVATE 1.25 MIL GAL STORAGE TANK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114138

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0379/2002
0379/2002
0218/2002
0218/2002
0218/2002
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
/
/
/
/
/
/
/
/
/

Budget Item

8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
--
--
--
--
--
--
--
--
--

Appropriation($)

     136,000.00 
(    136,000.00)
     136,000.00 
     136,000.00 
     888,303.00 

     579,377.00 
     311,808.00 
     187,053.00 
      17,966.00 
         532.00 

      36,658.00 
     277,000.00 

     888,303.00 

Document

30131B
30131B
30131B
30188B
05030APMB
05051APMB
40112B
05119APMB
05146APMB
05172APMB
06010APMB
06076APMB
06081BPMB
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-

Transferred($)

     136,000.00 
(    136,000.00)
     136,000.00 
     136,000.00 
      70,288.00 
         313.00 

     579,377.00 
     311,808.00 
     187,053.00 
      17,966.00 
         532.00 

      36,658.00 
     277,000.00 
(     17,966.00)
(      2,161.00)

(    187,053.00)
(    309,647.00)

(        313.00)
(        532.00)

     888,303.00 
(     70,288.00)
(     36,658.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     136,000.00 
     136,000.00 

   3,187,000.00 

            .00 
     136,000.00 
     136,000.00 

   1,744,680.00 

            .00 
     132,654.00 
     130,502.70 

   1,192,866.51 

Project    3,459,000.00    2,016,680.00    1,456,023.21 

 $3,702,145.00

BID PERIODCURRENT PHASE:



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 149

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAY-2003

02-AUG-2003

02-JAN-2004

02-APR-2004

01-AUG-2003

01-JAN-2004

01-APR-2004

02-MAR-2005

01-MAY-2003

01-AUG-2003

08-JAN-2007

21-JUN-2007

01-AUG-2003

01-JAN-2004

18-JUN-2007

25-JAN-2008

    .00%

 100.00%

 100.00%

    .00%

  67.00%

Current Comments

The State closed out the original contract with K.J. Woods Construction.  Approximately 70% of the
original contract was completed.  The construction documents have been submitted as bid ready for the
remaining work.  PMB and DOF to review the increased costs.

Project Status

Project is in Working Drawing/Bidding Phase.Schedule

The costs for the remaining work are to be revised due to the delay in completing the work.  Costs will be
reviewed with DOF.  The estimated project cost that is shown above includes the costs of the total
project to date plus the costs for completing the remaining work as shown in the upcoming bid
documents.

Budget

No other pertinent information.Other information

08-JAN-2007

21-JUN-2004

18-MAY-2007

29-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS AFFAIRS, YOUNTVILLE

VETERANS AFFAIRS
BABAK KHAGHANI

CAMPUS INFRASTRUCTURE STUDY, CDVA, YOUNTVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122197

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0047/2005

Budget Item

8960-301-0001(1)

Appropriation($)

     500,000.00 

Document

07017APMB

Transferred($)

     500,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     500,000.00 
            .00 
            .00 
            .00 

     500,000.00 
            .00 
            .00 
            .00 

      46,278.39 
            .00 
            .00 
            .00 

Project      500,000.00      500,000.00       46,278.39 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2006 29-JUN-2007 01-SEP-2006 28-NOV-2007   45.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Survey in progress, expect first draft by June 30, 2007.Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE VETERANS HOME

VETERANS AFFAIRS
BABAK KHAGHANI

DVA YOUNTVILLE CHILLER REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 119005

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

208/2004
0208/2004
0038/2005
0218/2002
0038/2005
/

Budget Item

8960-011-0001-99
8960-011-0001-99
8960-001-0001
8960-501-0701(2005-
8960-001-0001-99-D
8960-801-0701-FEDS

Appropriation($)

      50,000.00 
      55,000.00 
      42,097.00 
      94,399.00 

     252,903.00 
     764,895.00 

Document

05068APMB
05162APMB
06069APMB
06163BPMB
06162APMB
DOFMEMO 02

Transferred($)

      50,000.00 
      55,000.00 
      42,097.00 
      94,399.00 

     252,903.00 
     764,895.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
      55,000.00 
      42,097.00 

   1,112,197.00 

      50,000.00 
      55,000.00 
      42,097.00 

   1,112,197.00 

      53,370.99 
      54,174.30 
      72,961.21 

     920,963.82 

Project    1,259,294.00    1,259,294.00    1,101,470.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2005

08-AUG-2008

24-MAY-2006

05-AUG-2005

08-APR-2006

31-OCT-2006

04-MAR-2005

08-AUG-2005

15-NOV-2005

26-APR-2006

05-AUG-2005

08-NOV-2005

25-APR-2006

04-MAY-2007

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $1,300,000.00

CONSTRUCTIONCURRENT PHASE:

Punch list  in process. 

Chiller is installed. 

Project Status

Schedule

Project is within budget.Budget

Support funded, ARF loan with Federal Funding participation.Other information

24-APR-2006 31-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LANCASTER

VETERANS AFFAIRS
ANDRE ARNOLD

NEW VETS HOME - LANCASTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114263

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002

Budget Item

8955-801-0660(EO 04
8955-801-0001
8955-801-0001
8955-801-0701
8955-801-0701
8955-801-0701

Appropriation($)

   1,418,883.00 
     350,000.00 

     814,000.00 

   1,462,000.00 

Document

05147BPMB
30157B
30157B
30185B
30185B
06141BPMB

Transferred($)

   1,418,883.00 
     350,000.00 
(    321,650.00)
     814,000.00 
(    635,233.71)
   1,462,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,582,883.00 
   1,462,000.00 

            .00 

            .00 
   1,625,999.29 
   1,462,000.00 

            .00 

            .00 
   1,104,038.49 
     867,112.68 

            .00 

Project    4,044,883.00    3,087,999.29    1,971,151.17 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-APR-2003

22-SEP-2003

29-MAR-2004

18-AUG-2004

12-SEP-2003

28-MAR-2004

17-AUG-2004

21-FEB-2006

10-DEC-2004

15-FEB-2006

01-DEC-2006

31-JUL-2007

15-FEB-2006

30-NOV-2006

30-JUL-2007

31-DEC-2008

    .00%

 100.00%

 100.00%

  55.00%

    .00%

Current Comments

 $29,689,070.00

BID PERIODCURRENT PHASE:

The project successfully bid on February 13, 2007.Project Status

The project remains on schedule.Schedule

The as-bid estimate has been prepared. The Public Works Board reestablished cost on March 9, 2007.
USDVA has confirmed the maximum amount of Federal funding. The USDVA Memorandum of
Agreement has been signed by CDVA.

Budget

Other information

10-DEC-2004

15-FEB-2006

29-DEC-2006

30-JUL-2007

15-FEB-2006

29-DEC-2006

30-JUL-2007

10-JUL-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VENTURA

VETERANS AFFAIRS
ROBERT OATES

NEW VETS HOME - VENTURA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114264

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002

Budget Item

8955-801-0660(EO 04
8955-801-0001
8955-801-0001
8955-801-0001
8955-801-0701
8955-801-0701
8955-801-0701

Appropriation($)

   1,254,301.00 
     350,000.00 

     829,000.00 

   1,385,000.00 

Document

05147BPMB
30157B
30157B
30157B
30185B
30185B
06142BPMB

Transferred($)

   1,254,301.00 
     350,000.00 
(    227,104.37)
(     63,523.63)
     829,000.00 
(    607,673.71)
   1,385,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,433,301.00 
   1,385,000.00 

            .00 

            .00 
   1,534,999.29 
   1,385,000.00 

            .00 

            .00 
   1,108,593.91 
     794,368.31 

            .00 

Project    3,818,301.00    2,919,999.29    1,902,962.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

16-APR-2003

16-FEB-2006

01-DEC-2006

31-JUL-2007

10-FEB-2006

30-NOV-2006

30-JUL-2007

31-JAN-2009

    .00%

 100.00%

 100.00%

  55.00%

    .00%

Current Comments

 $26,593,000.00

BID PERIODCURRENT PHASE:

The project successfully bid on February 14, 2007.Project Status

The project remains on schedule.Schedule

The as-bid estimate has been prepared.  The Public Works Board reestablished cost on March 9, 2007.
USDVA has confirmed the maximum amount of Federal funding.  The USDVA Memorandum of
Agreement has been signed by CDVA.

Budget

None.Other information

16-FEB-2006

01-DEC-2006

31-JUL-2007

30-NOV-2006

30-JUL-2007

31-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

VETERANS AFFAIRS
JOHN HENRIKSON

NEW VETS HOME - WEST LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114265

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0217/2002
0217/2002

Budget Item

8955-801-0660(EO 04
8955-801-0001
8955-801-0001
8955-801-0701
8955-801-0701
8955-801-0660
8955-801-0660

Appropriation($)

   7,086,816.00 
   1,593,000.00 

   1,989,000.00 

   3,000,000.00 
   4,951,000.00 

Document

05147BPMB
30157B
30157B
30185B
30185B
06139BPMB
07029BPMB

Transferred($)

   7,086,816.00 
   1,593,000.00 
(  1,329,619.71)
   1,989,000.00 
(  1,237,367.10)
   3,000,000.00 
   4,951,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  10,668,816.00 
   7,951,000.00 

            .00 

            .00 
   8,101,829.19 
   7,951,000.00 

            .00 

            .00 
   5,390,012.82 
   4,837,080.50 

            .00 

Project   18,619,816.00   16,052,829.19   10,227,093.32 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

23-MAY-2003

15-FEB-2006

05-DEC-2006

31-JUL-2007

10-FEB-2006

04-DEC-2006

30-JUL-2007

10-FEB-2010

    .00%

 100.00%

 100.00%

  55.00%

    .00%

Current Comments

 $242,653,000.00

BID PERIODCURRENT PHASE:

The project bid on February 21, 2007.  Title to the land is now held by the State of California.Project Status

The project remains on schedule.  Negotiations between CDVA and GLA on the USDVA/CDVA service
agreements are nearing completion.

Schedule

The as-bid estimate has been prepared.  The Public Works Board reestablished cost on March 9, 2007.
USDVA has confirmed the maximum amount of Federal funding.  The USDVA Memorandum of
Agreement has been signed by CDVA.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SHASTA COUNTY

VETERANS AFFAIRS
JAMES EDWARDS

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106744

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0604/1999
0604/1999
0604/1999
52/2000
0379/2002
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

8955-503-0180
8955-503-0180
8955-503-0180
8955-001-0001
8955-301-0001(1)
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890

Appropriation($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 

     253,000.00 
   6,474,841.00 

      15,841.00 
     646,491.00 
      30,524.00 

     668,654.00 
         292.00 

       8,069.00 
     677,288.00 
     591,595.00 
     687,761.00 
     473,654.00 

Document

00069A
99319A
01006A
30139A
30034A
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
05074APMB
05099APMB
05106APMB
05112APMB
05113APMB
05118APMB
05144APMB
05171APMB
05177APMB
06008APMB

Transferred($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 

     253,000.00 
(    677,288.00)
(    591,595.00)
(    687,761.00)
(    702,606.00)
(    488,188.00)
(    599,904.00)
     300,000.00 
(      8,069.00)

(    668,654.00)
(        292.00)

(     30,524.00)
(    646,491.00)
(     15,841.00)

   8,522,000.00 
(    300,000.00)
(    473,654.00)
(    642,489.00)
     300,000.00 
(    598,814.00)
(  1,544,794.00)
     702,606.00 
      15,841.00 

     646,491.00 
      30,524.00 

     668,654.00 
         292.00 

       8,069.00 
     677,288.00 
     591,595.00 
     687,761.00 
     473,654.00 

 $8,822,000.00

CONSTRUCTIONCURRENT PHASE:
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CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890

     642,489.00 
     599,904.00 
     488,188.00 

   1,544,794.00 
     598,814.00 

06026APMB
06041APMB
06075APMB
06130APMB
06164APMB

     642,489.00 
     599,904.00 
     488,188.00 

   1,544,794.00 
     598,814.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
     365,000.00 
     302,606.00 

  14,149,199.00 

      35,000.00 
     365,000.00 
     302,606.00 

   8,822,000.00 

      35,012.00 
     362,999.82 
     303,953.87 

   7,889,127.02 

Project   14,851,805.00    9,524,606.00    8,591,092.71 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-DEC-1999

24-JAN-2001

15-JAN-2002

15-NOV-2002

02-JUN-2003

31-MAR-2000

13-DEC-2001

14-NOV-2002

30-MAY-2003

06-DEC-2004

14-DEC-1999

03-AUG-2001

01-OCT-2002

27-APR-2004

08-NOV-2004

15-APR-2001

15-APR-2002

18-SEP-2003

08-NOV-2004

31-MAY-2007

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

Remaining diputed items are being negotiated.Project Status

Project is being accepted and all remaining repairs will be treated as warranty work.Schedule

100% Federal Grant funding is being reconciled with the Department of Veterans Affairs.  Project
Management Branch is reviewing some softcost overruns.

Budget

Other information

01-JUL-2002

27-APR-2004

16-SEP-2004

14-NOV-2002

12-AUG-2004

16-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME YOUNTVILLE

VETERANS AFFAIRS
SARAH THAMER HALLFORD

REMODEL MEMBER SERVICES BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122193

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0038/2005
0047/2006

Budget Item

9860-301-0001
8960-301-0660(1)

Appropriation($)

      40,000.00 
   1,205,500.00 

Document

06184APMB
07061BPMB

Transferred($)

      40,000.00 
   1,205,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,000.00 
   1,205,500.00 

            .00 
            .00 

      40,000.00 
   1,205,500.00 

            .00 
            .00 

      36,189.79 
     141,345.00 

            .00 
            .00 

Project    1,245,500.00    1,245,500.00      177,534.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-JUN-2006

08-JAN-2007

08-JUN-2007

04-DEC-2007

14-MAR-2008

18-AUG-2006

08-JUN-2007

04-DEC-2007

08-FEB-2008

04-DEC-2009

19-JUN-2006

08-JAN-2007

08-JUN-2007

04-DEC-2007

14-APR-2008

18-AUG-2006

08-JUN-2007

04-DEC-2007

14-APR-2008

04-DEC-2009

 100.00%

  25.00%

    .00%

    .00%

    .00%

Current Comments

 $23,352,960.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans underway.Project Status

On schedule.Schedule

Project within budget.Budget

Other information

08-JAN-07

08-JUN-07

04-DEC-2007

14-APR-08

08-JUN-07

04-DEC-07

14-APR-2008

04-DEC-09

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIO VISTA

WATER RESOURCES
DONNA MANGINE

RIO VISTA SCIENCE CENTER  FIELD FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118478

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0038/2005

Budget Item

3860-001-0502

Appropriation($)

     200,000.00 

Document

06177APMB

Transferred($)

     200,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 

            .00 
            .00 

            .00 
     200,000.00 

            .00 
            .00 

         984.00 
      64,176.00 

            .00 
            .00 

Project      200,000.00      200,000.00       65,160.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

23-OCT-2006

17-NOV-2008

14-NOV-2008

02-SEP-2011

23-OCT-2006

17-NOV-2008

14-NOV-2008

02-SEP-2011

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $60,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

Talks have begun with the City of Rio Vista, access to the site is being established.  Program information
is approved.  The 3-page estimate is complete.  PSA's are being developed for leasing, due diligence
and environmental services.  The Form 10 for Fish and Game is being initiated by DWR and DGS.

Project Status

The project is currently running 3 months late due to complications in the Interagency Ecological
Program partnership agreements.

Schedule

$200,000 has been transferred to cover initial cost of project start-up.  Additional funding will be
transferred from the State Water Contractors Board to cover soft costs for this project.

Budget

This project is a lease/build to suit.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EL MONTE, CA

AIR RESOURCES BOARD
IVAN CHEW

STRUCTURAL RETROFIT - HAAGEN SMIT LAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 117241

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
0038/2005
0047/2006
0047/2006

Budget Item

3900-001-0115
3900-001-0115
3900-301-0115(1)
3900-301-0115

Appropriation($)

      60,000.00 
     103,000.00 
     120,000.00 

   1,000,000.00 

Document

53437
06012APSB
07028APSB

Transferred($)

      60,000.00 
     103,000.00 
     120,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      60,000.00 
     103,000.00 
     120,000.00 

   1,000,000.00 

      60,000.00 
     103,000.00 
     120,000.00 

            .00 

      61,008.00 
      76,447.50 
      20,786.00 

            .00 

Project    1,283,000.00      283,000.00      158,241.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-SEP-2004

15-SEP-2005

03-JUL-2006

28-MAY-2007

24-SEP-2007

22-SEP-2004

12-MAY-2006

25-MAY-2007

21-SEP-2007

23-MAY-2008

24-MAR-2004

13-AUG-2005

11-OCT-2006

13-AUG-2007

10-DEC-2007

12-AUG-2005

18-AUG-2006

10-AUG-2007

07-DEC-2007

15-AUG-2008

 100.00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $1,368,200.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings package is in progress.Project Status

The project is not on schedule.  Due to the delay in securing the working drawing funds, the completion
date for the working drawings phase has been revised to 8/10/07.

Schedule

The project is not within budget.  The State Public Works Board (SPWB) approved the preliminary plans
with an anticipated recognized defict of $86,000 on 8/11/06.

Budget

Matthew Singh, Air Resources Board, is working with Nathan Brady, Department of Finance, to re-
appropriate the construction funds, due to the change in the project schedule.

Other information

28-MAY-07

24-SEP-07

21-SEP-07

23-MAY-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WEST SACRAMENTO

CALIF HIGHWAY PATROL
JOHN FEENEY

ACADEMY RUNNING TRACK REPLACEMENT- COORDINATE W/121346

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 121011

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0047/2006
0047/2006
0047/2006

Budget Item

2720-001-0044
2720-301-0044(1)
2720-301-0044(1)
2720-301-0044(1)

Appropriation($)

      15,750.00 
     945,000.00 

Document

06034APSB
07018APSB
07018APSB
07018APSB

Transferred($)

      15,750.00 
     945,000.00 
(    869,900.00)
     869,900.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      15,750.00 
            .00 

     945,000.00 

      15,750.00 
            .00 

      75,100.00 
     869,900.00 

      17,715.00 
            .00 

      26,682.00 
            .00 

Project      960,750.00      960,750.00       44,397.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-OCT-2005

22-AUG-2006

22-JAN-2007

04-JUN-2007

05-APR-2006

19-JAN-2007

01-JUN-2007

21-SEP-2007

05-OCT-2005

22-AUG-2006

11-JUN-2007

09-JUL-2007

05-APR-2006

08-JUN-2007

06-JUL-2007

26-OCT-2007

 100.00%

    .00%

  80.00%

    .00%

    .00%

Current Comments

 $846,250.00

WORKING DRAWINGSCURRENT PHASE:

The track and lighting working drawings are currently in progress.  CEQA document being prepared for
approval and filing.

Project Status

The project schedule has been revised, due to the coordination of the underground storage tank
replacement work, and completion of CEQA document.

Schedule

The working drawings and construction funds of $945,000 were appropriated in FY 06/07, and were
approved for transfer to the project by the Department of Finance on 8/17/06.

Budget

Per approval from the Department of Finance, support funds were used to prepare a study to replace the
existing decomposed track with an alternative type of running track.  The study also addressed drainage
and lighting for the track.  The study was completed, and per the Budget Estimate (#B6CHP112AP,
dated 2/6/06) the total estimated project cost is $846,250.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EUREKA

CALTRANS
STEVEN HAMAMOTO

SEISMIC RETROFIT, DOT EUREKA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106781

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2660-494-0042
2660-494-0042(2)
2660-494-0042(2)
2660-494-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 
     129,875.00 

   5,137,000.00 

Document

51946
52852
5012141A
53405
53405
53405

Transferred($)

     260,000.00 
     372,000.00 
     129,875.00 

   5,064,994.00 
(    157,994.00)
     157,994.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 

   5,266,875.00 

            .00 
     260,000.00 
     372,000.00 

   5,194,869.00 

            .00 
     259,999.00 
     371,106.93 

   4,955,930.42 

Project    5,898,875.00    5,826,869.00    5,587,036.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-2000

18-JAN-2002

01-JUL-2002

01-NOV-2002

21-MAY-2001

30-SEP-2001

30-OCT-2002

01-NOV-2003

16-OCT-2000

17-DEC-2001

06-MAR-2003

28-JUL-2003

14-DEC-2001

05-MAR-2003

11-JUN-2003

29-NOV-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $5,826,869.00

CONSTRUCTIONCURRENT PHASE:

The contractor filed for arbitration within the 90-day period.  An Arbitrator has been assigned, but the
case has not yet been presented.

Project Status

The client had beneficial occupancy on 11/29/04.Schedule

This project is not within budget.Budget

There are no other significant project issues at this time.Other information

01-NOV-2002 28-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 4

FREMONT

EDUCATION
DOUGLAS TOMKA

STUDENT WAITING AREA SHELTERS, FREMONT-CA SCHOOL FOR THE DEAF

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106706A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

6110-301-0001(1)
6110-301-0001 (1)
6110-301-0001(1)
6110-301-0001

Appropriation($)

      19,000.00 
      24,000.00 

     427,000.00 
      46,000.00 

Document

06002APSB
5012336A
5012365A
5012366A

Transferred($)

      19,000.00 
      24,000.00 

     427,000.00 
      46,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      19,000.00 
      24,000.00 

     473,000.00 

            .00 
      19,000.00 
      24,000.00 

     473,000.00 

            .00 
      19,090.50 
      24,202.41 

     259,305.00 

Project      516,000.00      516,000.00      302,597.91 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2005

15-AUG-2005

22-DEC-2005

25-APR-2006

12-AUG-2005

21-DEC-2005

24-APR-2006

31-AUG-2006

26-JUL-2005

15-AUG-2005

22-DEC-2005

10-AUG-2006

12-AUG-2005

21-DEC-2005

09-AUG-2006

24-MAY-2007

    .00%

 100.00%

 100.00%

 100.00%

  25.00%

Current Comments

 $516,000.00

CONSTRUCTIONCURRENT PHASE:

The shelters were received on 03/05/07 and the construction work is currently in progress.  Shelter A was
framed on 3/23/07 and the concrete footings is underway.  Shelter B is being frame on site.  It is
anticipated that the construction work will be completed by 05/24/07.

Project Status

The project is not on schedule.  Due to the delay in receiving the bus shelters, the project completion
date has been revised to 5/24/07.

Schedule

The project is within budget.  The budget approved by the Governor on 07/11/05, appropriated $19,000
for the Preliminary, $24,000 for the Working Drawings, $427,000 for the Construction phase, and
$46,000 augmentation to award the construction contract.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 5

HAWAII

FOOD & AGRICULTURE
THOMAS NICHOLS

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

8570-301-0001 (2)

Appropriation($)

     539,000.00 

Document

52681

Transferred($)

     539,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     366,009.41 

            .00 
            .00 

Project      539,000.00      539,000.00      366,009.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2001

01-JAN-2004

01-NOV-2004

15-AUG-2004

31-DEC-2003

29-OCT-2004

28-FEB-2005

16-FEB-2006

01-AUG-2001

21-SEP-2006

28-FEB-2007

31-OCT-2007

20-SEP-2006

27-FEB-2007

30-OCT-2007

14-APR-2009

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $15,063,000.00

BID PERIODCURRENT PHASE:

There is no change for this reporting period.  The Department of Food and Agriculture is still working with
the Department of Finance to reappropriate the working drawings and construction funds in FY 07/08.  A
revised estimate was delivered to the client in August of 2006 for FY 07/08 funding.  Per the revised
Preliminary Estimate No. P6CDFA3EP, dated 07/19/06, the total estimated project cost is $16,005,600
(Preliminary Plans - $539,000; Working Drawings - $1,216,700; Construction - $14,249,900).

Project Status

This project is currently on hold pending direction and funding from the Department of Food and
Agriculture.

Schedule

The appropriations for the working drawings ($538,000) and construction ($10,378,000) from Chapter
0157/2003, Item 8570-301-0660 (1) were reverted by Chapter 38, Statutes of 2005.

Budget

There are no other significant project issues at this time.Other information

01-AUG-2001

12-SEP-05

28-FEB-06

31-OCT-06

09-SEP-2005

27-FEB-06

30-OCT-06

14-APR-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 6

HAWAII

FOOD & AGRICULTURE
THOMAS NICHOLS

UPGRADE MEDFLY FACILITY, PHASE II & III

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114720

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
ALL PHASES
ALL PHASES
ALL PHASES
ALL PHASES

Chapter

0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0015/1967
0208/2004
0208/2004
0208/2004

Budget Item

8570-301-0111
8570-301-0111(1)
8570-301-0111
8570-301-0111(1)
8570-301-0111
8570-519-0601
8570-301-0111(1)
8570-301-0111(1)
8570-301-0111(1)

Appropriation($)

      11,000.00 

      33,000.00 

     372,000.00 
     492,000.00 
     397,200.00 

Document

5012066A
5012104A

5012104A

52773
5012104A
5012104A
5012104A

Transferred($)

      11,000.00 
      33,000.00 

            .00 
     364,200.00 

            .00 
     492,000.00 
     397,200.00 
     397,200.00 
(    397,200.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      11,000.00 
      33,000.00 

     372,000.00 

            .00 
      11,000.00 
      33,000.00 

     364,200.00 

            .00 
      65,338.56 
      81,749.85 

     520,477.57 

Project      416,000.00      408,200.00      667,565.98 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-2004

07-FEB-2005

25-APR-2005

02-MAY-2005

04-FEB-2005

22-APR-2005

29-APR-2005

31-AUG-2005

18-SEP-2004

04-FEB-2005

04-FEB-2005

18-JAN-2006

04-FEB-2005

04-FEB-2005

04-FEB-2005

31-MAY-2007

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $900,000.00

CONSTRUCTIONCURRENT PHASE:

Per Tom Nichols, the construction work has been completed.  The punch list inspection is scheduled for
04/11/07 through 04/13/07, with a final inspection scheduled for 05/16/07 through 05/18/07.

Project Status

The Phase II work was completed on 03/15/05.  The State Public Works Board approved the preliminary
plans, working drawings, and the award of the construction contract for Phase III on 02/04/05.  The
current schedule and percentage complete reflects the Phase III work.

Schedule

The existing expenditures for the working drawings and the construction phases were funded from the
support funds, which were authorized for Phase II.  Due to formatting problems, the Department of
General Services Accounting Office is unable to link the $492,000 for Phase II (Working Drawings -
$107,000 & Construction - $385,000) to the Phase Summary Section of this report.  However, the Phase

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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II funding is available for expenditure and is reflected in our revenue and expenditure accounting reports.

The total estimated project cost for this project is $900,00 (Phase II - $492,000 and Phase III $408,000).Other information
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SAN QUENTIN

GENERAL SERVICES
IVAN CHEW

BUILDING 22 STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
52/2000
52/2000
52/2000
52/2000
52/2000
0106/2001
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
5240-001-0001
1760-301-0001
1760-301-0768(10)
1760-301-0768(10)
1760-301-0768(10)
1760-301-0001(1)
1760-301-0768(2)

Appropriation($)

     741,000.00 

      60,000.00 
     427,000.00 

   1,183,000.00 

  11,937,000.00 
   5,000,000.00 

Document

51962
51962
51962
51962
51962
52154
52668
53358
53358
53358

Transferred($)

     741,000.00 
(    235,155.08)
(     18,191.50)
(        653.42)

     254,000.00 
      60,000.00 

     427,000.00 
   1,182,000.00 
   1,183,000.00 
(  1,183,000.00)

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,228,000.00 
   1,183,000.00 
  16,937,000.00 

            .00 
   1,228,000.00 
   1,182,000.00 

            .00 

            .00 
   1,187,939.84 
     968,234.68 
       7,000.00 

Project   19,348,000.00    2,410,000.00    2,163,174.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-FEB-2000

08-JUL-2002

15-JUL-2003

27-OCT-2003

28-JUL-2002

25-APR-2003

24-OCT-2003

26-JAN-2005

20-JUL-2000

14-DEC-2002

19-JAN-2006

01-FEB-2007

13-DEC-2002

18-JAN-2006

27-SEP-2006

31-MAY-2008

    .00%

 100.00%

 100.00%

  90.00%

    .00%

Current Comments

 $19,348,000.00

CONSTRUCTIONCURRENT PHASE:

A decision was made by the Department of Finance  to cancel this project.Project Status

Project cancelled.Schedule

Project cancelled, remaining unencumbered funds to be reverted.Budget

Project cancelled.Other information

20-JUL-2000

22-NOV-2002

16-AUG-2004

15-MAR-2005

21-NOV-2002

22-AUG-2003

14-MAR-2005

27-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
DAVID PERRY

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

106/2001
0379/2002
0379/2002

Budget Item

1760-301-0768 (12)
1760-301-0768(6)
1760-301-0768(6)

Appropriation($)

     336,000.00 
     420,000.00 

Document

20091B
40093B
40093B

Transferred($)

     336,000.00 
     420,000.00 
(     86,347.19)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     420,000.00 

            .00 

            .00 
     336,000.00 
     333,652.81 

            .00 

            .00 
     335,829.47 
     333,823.34 

            .00 

Project      756,000.00      669,652.81      669,652.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-SEP-2001

02-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

10-SEP-2001

13-MAR-2004

16-AUG-2006

01-DEC-2006

12-MAR-2004

15-AUG-2006

30-NOV-2006

30-JUN-2007

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $7,895,000.00

CONSTRUCTIONCURRENT PHASE:

No change for this reporting period.  The working drawings are approximately 90% complete and are
currently on hold until the swing space is determined.

Project Status

The project is not on schedule.  The schedule will be revised once the swing space is determined.Schedule

The project is within budget.  The construction funds ($19,573,000) are proposed for FY 09/10.Budget

The Department of General Services (DGS) is conducting a study for the renovation of the H and J
Buildings located inside the Patton State Hospital campus.  These buildings will be proposed as a swing
space alternative to the utilization of Coalinga State Hospital facilities.  The DGS will be submitting a
Capital Outlay Budget Change Proposal for this swing space alternative in its 07/08 Five Year Plan.  The
proposed completion date for the study is 02/07.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
DAVID PERRY

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111681

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     335,890.86 

            .00 
            .00 

Project      336,000.00      336,000.00      335,890.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

04-SEP-2001

15-JUL-2006

15-FEB-2008

17-MAY-2008

12-MAR-2004

30-JUN-2007

15-MAY-2008

02-DEC-2009

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $7,895,000.00

WORKING DRAWINGSCURRENT PHASE:

There is no change for this reporting period.  The project has been on hold since 3/12/04, pending
approval of the working drawings appropriation.  The Public Works Board approved the preliminary plans
on 3/12/04, and the Department of Finance approved the DF-14D on 4/2/04.

Project Status

The working drawings phase will begin once an appropriation is approved.Schedule

The working drawings funds ($771,000) are proposed in the 2009/2010 Budget.Budget

The construction phase for this project will not begin until the retrofit of Building 30 project (#111680) has
been completed.  The Department of General Services (DGS) secured Department of Finance approval,
for funds to conduct a study for the renovation of the H and J Buildings located inside the Patton State
Hospital campus.  These buildings will be proposed as a swing space alternative, to the utilization of
Coalinga State Hospital facilities.  The DGS will be submitting a Capital Outlay Budget Change Proposal
for this swing space alternative in its 07/08 Five Year Plan.  The proposed completion date for the study
is 02/07.    

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 11

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
DAVID PERRY

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111682

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     446,304.27 

            .00 
            .00 

Project      447,000.00      447,000.00      446,304.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

26-FEB-2003

22-APR-2003

07-JUN-2002

25-FEB-2003

21-APR-2003

25-AUG-2005

04-SEP-2001

15-JUL-2008

15-NOV-2009

17-FEB-2010

12-MAR-2004

31-MAR-2009

15-FEB-2010

13-DEC-2011

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $17,838,000.00

PRELIMINARY PLANSCURRENT PHASE:

No change for this reporting period.  This project has been on hold since 3/12/04, pending approval of the
working drawings appropriation.  The Public Works Board approved the preliminary plans on 3/12/04, and
the Department of Finance approved the DF-14D on 4/2/04.

Project Status

The working drawings phase will begin once an appropriation is approved.Schedule

The working drawings funds ($1,664,000) are proposed in the 2011/2012 Budget.Budget

The construction phase for this project will not begin until the retrofit of Building 30 (#111680) and
Building 70 (#111681) have been completed.  The Department of General Services (DGS) secured
Department of Finance approval, for funds to conduct a study for the renovation of the H and J Buildings
located inside the Patton State Hospital campus.  These buildings will be proposed as a swing space
alternative, to the utilization of Coalinga State Hospital facilities.  The DGS will be submitting a Capital
Outlay Budget Change Proposal for this swing space alternative in its 07/08 Five Year Plan.  The
proposed completion date for the study is 02/07.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CCI, TEHACHAPI

GENERAL SERVICES
ABDI FARHANG

STRUCTURAL RETROFIT, DORMS F5, F6, F7, AND F8

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111684A

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0208/2004
0208/2004
0208/2004

Budget Item

1760-301-0001(25)
1760-301-0768(2)
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

Document

20102A
5012064B
05027BPSB
5012398B

Transferred($)

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

      20,000.00 
     177,000.00 
     243,000.00 

   2,527,910.00 

      20,000.00 
      88,388.43 
      71,271.45 

   1,291,740.55 

Project    2,967,910.00    2,967,910.00    1,471,400.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-AUG-2004

01-MAR-2005

01-JUL-2005

15-AUG-2005

30-NOV-2001

28-FEB-2005

30-JUN-2005

14-AUG-2005

15-SEP-2006

01-SEP-2001

19-AUG-2004

11-APR-2005

19-NOV-2005

08-MAY-2006

31-JAN-2002

08-APR-2005

18-NOV-2005

05-MAY-2006

15-SEP-2007

 100.00%

 100.00%

 100.00%

 100.00%

  30.00%

Current Comments

 $2,967,910.00

CONSTRUCTIONCURRENT PHASE:

The remaining construction work is on hold, pending the completion of project number 107814 (Structural
Retrofit-Dormitory E1,E2, E3, and E4).

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CORONA

GENERAL SERVICES
ABDI FARHANG

STRUCTURAL RETROFIT-CORONA INFIRMARY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122751

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(9)

Appropriation($)

     190,000.00 

Document

07012APSB

Transferred($)

     190,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     190,000.00 

            .00 
            .00 

            .00 
     190,000.00 

            .00 
            .00 

            .00 
      44,319.00 

            .00 
            .00 

Project      190,000.00      190,000.00       44,319.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-APR-2008

10-JUL-2008

12-JAN-2007

10-APR-2008

09-JUL-2008

09-JUL-2009

13-JUL-2006

15-AUG-2007

11-APR-2008

10-JUL-2008

30-JUN-2007

10-APR-2008

09-JUL-2008

09-JUL-2009

    .00%

  85.00%

    .00%

    .00%

    .00%

Current Comments

 $2,373,000.00

PRELIMINARY PLANSCURRENT PHASE:

It is anticipated that the Seismic Peer Review Board will review the preliminary plans the first week of
April to finalize the design.  The consultant contract for the hazmat work was issued and the CEQA/Due
Diligence documents are in process.

Project Status

The project is on schedule.Schedule

The project is within budget.  The working drawing funds ($180,000) and construction funds ($1,963,000)
are proposed in FY 07/08 budget.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CORONA

GENERAL SERVICES
ABDI FARHANG

STRUCTURAL RETROFIT-CORONA WALKER CLINIC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122748

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(5)

Appropriation($)

     203,000.00 

Document

07009APSB

Transferred($)

     203,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     203,000.00 

            .00 
            .00 

            .00 
     203,000.00 

            .00 
            .00 

            .00 
      45,815.00 

            .00 
            .00 

Project      203,000.00      203,000.00       45,815.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

24-AUG-2007

11-APR-2008

10-JUL-2008

12-JAN-2007

10-APR-2008

09-JUL-2008

10-JUL-2009

13-JUL-2006

24-AUG-2007

11-APR-2008

10-JUL-2008

30-JUN-2007

10-APR-2008

09-JUL-2008

10-JUL-2009

    .00%

  85.00%

    .00%

    .00%

    .00%

Current Comments

 $2,621,000.00

PRELIMINARY PLANSCURRENT PHASE:

It is anticipated that the Seismic Peer Review Board will review the preliminary plans the first week of
April to finalize the design.  The consultant contract for the hazmat work was issued and the CEQA/Due
Diligence documents are in process.

Project Status

The project is on schedule.Schedule

The project is within budget.  The working drawing ($193,000) and construction ($2,183,000) funds are
proposed in FY 07/08 budget.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 16-APR-07

Page # 15

CCI, TEHACHAPI

GENERAL SERVICES
ABDI FARHANG

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107814

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768(4)
1760-301-0768(4)

Appropriation($)

     135,000.00 
     287,000.00 

   2,438,830.00 

Document

51972
51972
51972
51972
51972
51972
51972
53294
5012399B

Transferred($)

(     15,126.26)
           1.00 

(      3,000.00)
      18,125.26 

(    135,000.00)
     135,000.00 
     135,000.00 
     287,000.00 

   2,438,830.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     287,000.00 

   2,438,830.00 

            .00 
     135,000.00 
     287,000.00 

   2,438,830.00 

            .00 
     134,443.27 
     269,942.22 
     740,018.17 

Project    2,860,830.00    2,860,830.00    1,144,403.66 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

01-DEC-2002

01-MAY-2003

03-NOV-2003

09-FEB-2001

30-APR-2003

31-OCT-2003

30-NOV-2004

01-NOV-2000

01-DEC-2002

20-JUN-2003

30-MAY-2006

10-MAY-2002

19-JUN-2003

05-MAY-2006

15-SEP-2007

    .00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $2,860,830.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress, and the contractor is proceeding with the installation of the new
buttresses.

Project Status

The project is on schedule.Schedule

The project is within budget.    Budget

There are no other significant project issues at this time.Other information

01-DEC-2002

01-MAY-2003

03-NOV-2003

30-APR-2003

31-OCT-2003

03-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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TRACY

GENERAL SERVICES
SERGEY MAKARENKO

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0047/2006

Budget Item

1760-301-0768
1760-301-0768(3)
1760-301-0768(2)

Appropriation($)

      73,000.00 
     235,000.00 

   2,580,000.00 

Document

51971
53329

Transferred($)

      73,000.00 
     235,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

     235,000.00 
   2,580,000.00 

            .00 
      73,000.00 

     235,000.00 
            .00 

            .00 
      72,019.13 

     235,980.87 
            .00 

Project    2,888,000.00      308,000.00      308,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2000

12-DEC-2002

01-MAY-2003

03-NOV-2003

08-NOV-2002

30-APR-2003

31-OCT-2003

04-NOV-2004

01-NOV-2000

12-DEC-2002

11-DEC-2006

01-MAY-2007

08-NOV-2002

08-DEC-2006

30-APR-2007

25-JAN-2008

    .00%

 100.00%

  99.00%

  50.00%

    .00%

Current Comments

 $2,888,400.00

BID PERIODCURRENT PHASE:

Bid opening held 3/8/07, with lowest responsive bidder 31.25% over State's Estimate.  Bids are in the
process of being rejected, and an analysis is being conducted.

Project Status

The project is not on schedule.  Since the project was on hold for three years, the working drawings
required minor updates and modifications.  The modications also required new approvals from the
Division of State Architect and the Office of the State Fire Marshal.

Schedule

The project is within budget.  The original construction appropriation of $1,753,000 was reverted on
6/30/06, and a new construction appropriation of $2,580,000 was included in the FY 06/07 Budget.  Due
to the new appropriation, a new approval from the Department of Finance to proceed to bid was secured
on 11/15/06.  It is anticipated that a May Revise request will be submitted for a new Construction
appropriation for 07/08.  (Original Construction appropriation of $1,753,000 was reverted 6/30/06, and a
new appropriation established in 06/07 of $2,580,000).

Budget

There are no other significant project issues at this time.Other information

01-NOV-2000

12-NOV-2002

01-MAY-03

03-NOV-03

08-NOV-2002

30-APR-2003

31-OCT-03

04-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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JAMESTOWN

GENERAL SERVICES
SERGEY MAKARENKO

STRUCTURAL RETROFIT-JAMESTOWN BUILDINGS E & F

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122745

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001

Appropriation($)

     102,000.00 

Document

07006APSB

Transferred($)

     102,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 

            .00 
            .00 

            .00 
     102,000.00 

            .00 
            .00 

            .00 
      32,205.00 

            .00 
            .00 

Project      102,000.00      102,000.00       32,205.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

24-SEP-2007

30-JUL-2008

28-OCT-2008

12-JAN-2007

29-JUL-2008

27-OCT-2008

25-MAY-2009

13-JUL-2006

24-SEP-2007

30-JUL-2008

28-OCT-2008

30-JUN-2007

29-JUL-2008

27-OCT-2008

25-MAY-2009

    .00%

  85.00%

    .00%

    .00%

    .00%

Current Comments

 $1,510,000.00

PRELIMINARY PLANSCURRENT PHASE:

It is anticipated that the Seismic Peer Review Board will review the preliminary plans the first week of
April to finalize the design. The consultant contract for the hazmat work was issued and the CEQA/Due
Diligence documents are in process.

Project Status

The project is on schedule.Schedule

The project is within budget.  The working drawing funds ($122,000) are proposed in FY 07/08 budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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NORWALK

GENERAL SERVICES
ABDI FARHANG

STRUCTURAL RETROFIT-METRO SH WARDS 206 & 208

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122754

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001

Appropriation($)

     215,000.00 

Document

07010APSB

Transferred($)

     215,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     215,000.00 

            .00 
            .00 

            .00 
     215,000.00 

            .00 
            .00 

            .00 
      62,481.00 

            .00 
            .00 

Project      215,000.00      215,000.00       62,481.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

30-JUN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

    .00%

  85.00%

    .00%

    .00%

    .00%

Current Comments

 $3,829,000.00

PRELIMINARY PLANSCURRENT PHASE:

It is anticipated that the Seismic Peer Review Board will review the preliminary plans the first week of
April to finalize the design.  The consultant contract for the hazmat work was issued and the CEQA/Due
Diligence documents are in process.

Project Status

The project is on schedule.Schedule

The project is within budget.  The working drawing ($246,000) and construction ($3,428,000) funds are
proposed in FY 07/08 budget.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 19

STOCKTON

GENERAL SERVICES
SERGEY MAKARENKO

STRUCTURAL RETROFIT-STOCKTON ARMORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122752

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(3)

Appropriation($)

     185,000.00 

Document

07007APSB

Transferred($)

     185,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     185,000.00 

            .00 
            .00 

            .00 
     185,000.00 

            .00 
            .00 

            .00 
      48,493.00 

            .00 
            .00 

Project      185,000.00      185,000.00       48,493.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

20-JUL-2008

18-OCT-2008

12-JAN-2007

19-JUL-2008

17-OCT-2008

13-AUG-2009

13-JUL-2006

15-AUG-2007

20-JUL-2008

18-OCT-2008

30-JUN-2007

19-JUL-2008

17-OCT-2008

13-AUG-2009

    .00%

  85.00%

    .00%

    .00%

    .00%

Current Comments

 $1,907,000.00

PRELIMINARY PLANSCURRENT PHASE:

It is anticipated that the Seismic Peer Review Board will review the preliminary plans the first week of
April to finalize the design. The consultant contract for the hazmat work was issued and the CEQA/Due
Diligence documents are in process.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

With the possibility of new GO Bonds included in the Governor's Budget, DOF has recommended that
this project remain within the DGS Seismic Program rather than be accomplished directly by the Military
Department as recently discussed.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 20

SUSANVILLE

GENERAL SERVICES
IVAN CHEW

STRUCTURAL RETROFIT-SUSANVILLE VOCATIONAL BLDG F

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122747

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(4)

Appropriation($)

     143,000.00 

Document

07008APSB

Transferred($)

     143,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     143,000.00 

            .00 
            .00 

            .00 
     143,000.00 

            .00 
            .00 

            .00 
      96,493.83 

            .00 
            .00 

Project      143,000.00      143,000.00       96,493.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

30-JUN-2007

10-MAY-2008

08-AUG-2008

08-AUG-2009

    .00%

  85.00%

    .00%

    .00%

    .00%

Current Comments

 $5,411,000.00

PRELIMINARY PLANSCURRENT PHASE:

The consultant contract documents were approved by the Department of General Services Legal Office,
and the consultant is currently preparing the preliminary plans documents.  It is anticipated that the
Seismic Peer Review Board will review the preliminary plans in mid-May 2007, to finalize the design.
The consultant contract for the hazmat work is in process, and the CEQA/Due Diligence documents are
in progress.

Project Status

The project is on schedule.Schedule

The project is within budget.  The working drawing ($194,000) and construction ($5,024,000) funds are
proposed in FY 07/08 budget.

Budget

There are no other signicant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 21

TEHACHAPI

GENERAL SERVICES
ABDI FARHANG

STRUCTURAL RETROFIT-TEHACHAPI CHAPELS BLDG H

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122749

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(7)

Appropriation($)

     160,000.00 

Document

07011APSB

Transferred($)

     160,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     160,000.00 

            .00 
            .00 

            .00 
     160,000.00 

            .00 
            .00 

            .00 
      47,557.00 

            .00 
            .00 

Project      160,000.00      160,000.00       47,557.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

12-JAN-2007

10-MAY-2008

08-AUG-2008

05-MAY-2009

13-JUL-2006

15-AUG-2007

11-MAY-2008

09-AUG-2008

30-JUN-2007

10-MAY-2008

08-AUG-2008

05-MAY-2009

    .00%

  85.00%

    .00%

    .00%

    .00%

Current Comments

 $2,057,000.00

PRELIMINARY PLANSCURRENT PHASE:

It is anticipated that the Seismic Peer Review Board will review the preliminary plans the first week of
April to finalize the design.  The consultant contract for the hazmat work was issued and the CEQA/Due
Diligence documents are in process.

Project Status

The project is on schedule.  Schedule

The project is within budget.  The working drawing funds ($168,000) and construction funds ($1,694,000)
are proposed in FY 07/08 budget.  

Budget

There are no significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VACAVILLE

GENERAL SERVICES
IVAN CHEW

STRUCTURAL RETROFIT-VACAVILLE WINGS U, T, & V

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 122746

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0047/2006

Budget Item

1760-301-0001(2)

Appropriation($)

     403,000.00 

Document

07005APSB

Transferred($)

     403,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     403,000.00 

            .00 
            .00 

            .00 
     403,000.00 

            .00 
            .00 

            .00 
     148,750.40 

            .00 
            .00 

Project      403,000.00      403,000.00      148,750.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-JUL-2006

15-AUG-2007

28-SEP-2008

27-DEC-2008

12-JAN-2007

27-SEP-2008

26-DEC-2008

27-DEC-2008

13-JUL-2006

15-AUG-2007

28-SEP-2008

27-DEC-2008

30-JUN-2007

27-SEP-2008

26-DEC-2008

27-DEC-2008

    .00%

  85.00%

    .00%

    .00%

    .00%

Current Comments

 $10,354,000.00

PRELIMINARY PLANSCURRENT PHASE:

The consultant contract documents were approved by the Department of General Services Legal Office,
and the consultant is currently preparing the preliminary plans documents.  It is anticipated that the
Seismic Peer Review Board will review the preliminary plans in May 2007, to finalize the design.  The
consultant contract for the hazmat work is in process, and the CEQA/Due Diligency documents are in
progress.

Project Status

The project is on schedule.Schedule

The project is within budget.  The working drawings funds ($435,000) are proposed in FY 07/08 budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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